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UNIVERSITY OF MINNESOTA 
BOARD OF REGENTS 

 
 
Facilities Committee June 7, 2012 
 
 
Agenda Item:   Schematic Plans                      
 

  review   review/action   action   discussion 
 
 
Presenters: Vice President Kathleen O'Brien  

Chancellor Jacqueline Johnson  
     Assistant Vice President Suzanne Smith 
 
 
Purpose: 
 

 policy   background/context  oversight   strategic positioning 
 
In accordance with Board of Regents Policy: Reservation and Delegation of Authority, and 
consistent with current practices for reviewing the design of major projects, consider approval 
of schematic plans for the following project: 
 

• Green Prairie Living and Learning Community, Morris Campus 
 
 
 
Outline of Key Points/Policy Issues: 
 
The project schematic plans will be presented at the Facilities Committee meeting.  The 
attached data sheet addresses the basis for request, cost estimate, funding and schedule.  A 
map locating the project on the University of Minnesota Morris campus is also attached. 
 
Green Prairie Living and Learning Community, Morris Campus 
This suite-style 27,890 square foot residence hall complements the Morris Campus focus on 
environmental sustainability by providing a facility that demonstrates to and educates 
residents and visitors about its “green” features.  Built partially into a hill at the northeast 
area of the campus historic district near the east campus entry, the building’s architectural 
prairie school style with brick exterior, hip roofs and long eaves reflect the signature features 
of UMM’s historic buildings.  The two-story residence hall contains 72 beds in 16 quad suites 
with 4 beds per suite (8 with single bedrooms, 8 with double bedrooms), 4 single bed/private 
bath units and 4 single bedroom community advisor units as well as 1 area coordinator 
apartment and a catering kitchen.   A common lounge will connect the two wings.  The 
residence hall will also contain a study room, student lounges on each floor, laundry rooms and 
2 staff offices.  The building is designed to meet Minnesota B3 sustainability guidelines and 
LEED Gold.   
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Background Information: 
 
Green Prairie Living and Learning Community, Morris Campus 
 
This project was included in the 2012 Six-Year Capital Plan approved by the Board of Regents 
in March 2012 and is included in the FY 2013 Capital Improvement Budget scheduled for 
Board of Regents action in June 2012. 
 
 
President's Recommendation for Action: 
 
The President recommends approval of schematic plans for the project listed below and of the 
appropriate administrative offices proceeding with the authorization of contracts for the 
implementation and construction of this project, subject to approval of the project as a part of 
the annual capital budget.   
 

• Green Prairie Living and Learning Community, Morris Campus 
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UNIVERSITY OF MINNESOTA MORRIS 
GREEN PRAIRIE LIVING & LEARNING COMMUNITY 

PROJECT LOCATION 
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Green Prairie Living and Learning Community 
Morris Campus 

Project No. 04-700-08-1144, Capital Budget No. 3052 
 
 
1. Basis for Request: 
 
Residential life is fundamental to the University of Minnesota, Morris mission as a residential 
public liberal arts college. In Fall 2011, 95 percent of first year students lived on campus 
without a housing requirement.  This new residential life facility – the Green Prairie Living 
and Learning Community (GPLLC) – will leverage Morris student recruitment and retention, 
green campus and renewable energy initiatives. The GPLLC facility will provide 
contemporary undergraduate student housing, replacing Blakely Hall, which was constructed 
in 1920 and has capacity for 77 residents. This is the first residential life facility construction 
on the Morris campus since 1971. 
 
In Fall 2011, student housing occupancy at University of Minnesota, Morris (UMM) was at 
114 percent of the recommended capacity, using expanded student housing spaces by 
temporarily housing four students in three-student apartments, etc.  Since 2008 degree 
seeking students have increased by approximately 100 students per year, to 1822 students 
in Fall 2011. The percentage of students living on campus has increased from 44 percent in 
2008 to 49 percent in 2011.  This facility will offer more single sleeping rooms designed to 
meet the needs of upper-class students.  It will create the only fully accessible residence hall 
on campus. 
 
UMM has been leveraging sustainability, energy and “green” initiatives as a means of 
securing market niche and advancing the overall University of Minnesota mission as an 
innovator and leader in this area.  The project will: 

1) Strengthen UMM student recruitment and retention efforts with a contemporary 
living/learning facility aligned with UMM’s current green campus leadership; 

2) Provide contemporary on-campus housing for 72 undergraduates during the academic 
year, as well as the capacity for summer housing for adult and youth participants in 
UMM and Green Prairie Alliance programs; 

3) Support the UMM mission of preparing graduates to be global citizens who are civically 
engaged and effective stewards of their environment.  

4) Advance and leverage UMM renewable energy initiatives, providing leadership through 
education, research and demonstration in sustainable resource conservation, with 
green building design. 

 
With a new Summer Conferences and Events program, UMM has tripled summer residential 
life revenues since 2007. The GPLLC facility will provide housing for summer programs 
aligned with UMM’s Green Prairie partnerships with the West Central Research and 
Outreach Center and the USDA Agricultural Research Service North Central Soil 
Conservation Research Lab in Morris.  The facility will house and provide learning spaces 
for researchers, visiting scholars, undergraduate and graduate students, and engaged 
citizens--for research, workshops and programs linked to the community based renewable 
energy platforms in Morris.  In addition, high school and adult participants in summer 
programs will reside in the facility, gaining exposure to the UMM campus and to a 
sustainable living environment.  Current residential life facilities do not offer amenities to 
support an adult summer program (e.g. air conditioning, more private living spaces.)  
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UMM has been cited for its environmental leadership by the US Environmental Protection 
Agency, the Association for the Advancement of Sustainability in Higher Education 
(AASHE), AASHE’s Sustainability Tracking and Assessment Rating System, the American 
Council on Renewable Energy (ACORE), the Presidents Climate Commitment Leadership 
Circle and the Sierra Club. 
 
This residential life facility will leverage University of Minnesota green investments in UMM 
and advance UMM’s primary goals of increased enrollment, greater visibility, and diversified 
revenue streams, all critical to UMM’s future. 
 
FY 2011- 2015 Capital Budget Metrics addressed by this project: 

Ensure student success by: 
• Creating facilities that are directly related to recruiting, educating, supporting, and 

graduating students  
• Creating facilities that improve learning outcomes 
• Creating facilities that uniquely enhance student satisfaction 

Fulfill our statewide mission by: 
• Creating specific facilities and spaces needed to achieve unique mission 

elements on coordinate campuses, research and outreach centers, and field 
stations.  

Protecting public assets and investment by: 
• Implementing campus master plans and advancing the University’s sustainability 

goals 
• Leveraging facility investment to advance the academic mission and priorities  
• Making infrastructure investments that ensure reliability over the long term, lower 

energy and operating costs and advance environmental stewardship    
 
2. Scope of Project: 

 
This new suite-style 27,980 gross square foot residence complements UMM’s focus on 
environmental sustainability by providing a building that demonstrates and educates 
residents and visitors about its green features. The building is located east of the Saddle 
Club Barn adjacent to the central parking lot. The location relates to the agricultural campus 
and features the pastoral landscape to the east.  Built partially into a hill at the northeast 
area of the campus historic district near the east campus entry, the GPLLC’s architectural 
prairie school style with brick exterior, hip roofs and long eaves reflects the signature 
features of UMM’s historic buildings. 
 
The project is a new two-story residence hall and contains 72 beds in 16 quad suites with 4 
beds per suite (8 with single bedrooms, 8 with double bedrooms), 4 single bed/private bath  
units and 4 single bedroom Community Advisor units, as well as 1 Area Coordinator 
apartment and a catering kitchen.  A common lounge will connect the two wings. The 
residence hall will also contain a study room, student lounges on each floor, laundry rooms 
and two staff offices.    
 
The building is designed to meet Minnesota B3 sustainability guidelines and LEED Gold.   

 
3. Master Plan or Precinct/District Plan: 
 
The project is in compliance with the Morris Campus Master Plan, dated 2008, and the 
designated location for a new green residence hall.   
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4. Environmental Issues: 
 

Preliminary soils investigations indicate there are no environmental issues anticipated. 
 
 
5. Cost Estimate: 
 
Construction Cost                                                        $ 5,844,000 
Furnishings           308,000                         
Non Construction Cost                                                          748,000 
Total Project Cost                                                                                           $ 6,900,000        
 
                    
6. Capital Funding: 
 
University Bonds $5,900,000  
UMM Housing Reserves    1,000,000  
Total Funding  $6,900,000 
 
 
University bonds will be issued to finance the construction of this project.  Rent charged to 
students and summer programs utilizing UMM Residential Life facilities will be used to make 
principle and interest payments on the debt.   
 
 
7. Capital Budget Approvals: 
 
Funding for this project is planned to be included in the University’s Fiscal Year 2013 Capital 
Improvement Budget scheduled for action in June 2012 by the Board of Regents. 
 

 
8. Annual Operating and Maintenance Cost and Source of Revenue: 
 
The annual operating and maintenance cost is estimated to be $100,000 and will be funded 
by rent charged to students and summer programs utilizing the GPLLC facility. 
 
 
9. Time Schedule:  
 
Complete Design   June 2012  
Establish Construction Guaranteed Maximum Price  June 2012 
Begin construction  July 2012  
Complete construction  August 2013 
 
 
10. Architect and Construction Manager: 

 
Architect:  LHB, Inc., Minneapolis, Minnesota  
Construction Manager: Donlar Construction Co., Shoreview, Minnesota  

 
The project delivery method is Construction Manager at Risk.   
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UNIVERSITY OF MINNESOTA 
BOARD OF REGENTS 

 
 
Facilities Committee June 7, 2012 
 
 
Agenda Item:   Capital Project Delivery - Methods & Experience   
 

  review   review/action   action   discussion 
 
 
Presenters: Vice President Kathleen O'Brien  

Assistant Vice President Suzanne Smith  
 
 
Purpose: 
 

 policy   background/context  oversight   strategic positioning 
 
As part of this year’s Facilities Committee Work Plan, Capital Planning and Project 
Management is providing information regarding the methods and experience for delivery of 
the University’s capital projects.  
 
 
 
Outline of Key Points/Policy Issues: 
 
The primary project delivery methods on campus utilize a Best Value delivery approach and 
include:  Construction Manager @ Risk, Design-Build and Design-Bid-Build.  The delivery 
method selected is tailored to each project and is based on several key factors such as; project 
scope/type, schedule, budget, complexity, risk analysis and best practices.  The vendor 
selection for design and construction services for capital projects is procured through a 
Request For Proposal (RFP) process.  The proposals are evaluated by the project’s advisory 
committee, based on the criteria included in the RFP, and interviews are conducted with the 
finalists.
 
 
 
Background Information: 
 
Capital Planning and Project Management has system-wide responsibility for campus master 
planning as well as planning, designing, and constructing fixed assets including new facilities, 
remodeling existing facilities, utility infrastructure, furnishing and equipment.   
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UNIVERSITY OF MINNESOTA 
BOARD OF REGENTS 

 
 
Facilities Committee June 7, 2012 
 
 
Agenda Item:   Space Utilization & Building Decommissioning/Demolition Impact Update  
 

  review   review/action   action   discussion 
 
 
Presenters: Vice President Kathleen O'Brien  

Assistant Vice President Brian Swanson 
 
 
Purpose: 
 

 policy   background/context  oversight   strategic positioning 
 
The cost of construction, operations, maintenance and renewal of University facilities 
represents a significant portion of the University's operating budget. The University, 
particularly in tough economic times, has a responsibility to ensure that its facilities are used 
efficiently. Current budget constraints provide an opportunity to make operational and 
cultural changes necessary to achieve that goal. 
 
The Space Utilization Work Team has been created to, “improve the utilization of University 
space to decrease operating and lease costs … on the Twin Cities Campus and to reduce the 
University's space inventory and demand for leased space.” The Space Utilization Effort is 
about: 
 

• changing the perception on campus that space is a free good, 
• reducing the demand for space through incentives 
• taking advantage of new work place technologies, and 
• shrinking the inventory by removing high cost obsolete buildings and off-campus 

leases. 
 
The Space Utilization Initiative supports the University’s other efforts in the areas of 
enhancing sustainability, improving the Facility Condition Assessment Needs Index (FCNI), 
and reducing overall utility and facility operations costs.  
 
The Space Utilization Team has adopted the following principles to guide its approach to the 
work team charge: 
 

• Sustainable: The University should not have more space than it can afford to operate, 
maintain, and support. 
 

• Aligned: The University should provide the correct type, quality, and quantity of space 
required for programs to function effectively. 
 

• Managed: The University should provide tools and incentives for maximizing the 
efficiency and effectiveness of its space resources.
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Outline of Key Points/Policy Issues: 
 
Board of Regents Policy: Property and Facility Use calls for “maximizing the efficient and 
effective use of property and facilities.” This presentation will provide the committee with an 
update on the Space Utilization Initiative, the plans to implement Alternative Workplace 
Strategies and recent efforts to decommission or demolish and recycle a number of obsolete 
buildings on the Twin Cities Campus. 
 
The program has removed 14 buildings totaling 310,000 square feet from the active inventory. 
These removals will save the University approximately $1.1 million per year in operating costs 
and remove $33 million from the facility condition assessment 10-year needs total. 
 
 
 
Background Information: 
 
 
In February 2012, the Facilities Committee received the Utilities and Energy Management 
Annual Report. 
 
In September 2011, the Facilities Committee received the annual update on the Facility 
Condition Assessment. 
 
In May 2011, the Facilities Committee received a preliminary report on the Space Utilization 
Initiative. 
 
In November 2010, the Facilities Committee received a presentation on the Space Utilization 
Initiative.  
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UNIVERSITY OF MINNESOTA 
BOARD OF REGENTS 

 
 
Facilities Committee June 7, 2012 
 
 
Agenda Item:   Information Items 
 

  review   review/action   action   discussion 
 
 
Presenters: Vice President Kathleen O'Brien  

  
 
Purpose: 
 

 policy   background/context  oversight   strategic positioning 
 
To update the Board of Regents on the following item: 
 

• Final Project Review: Siebert Field Ballpark Replacement, Twin Cities Campus 
• Final Project Review: Green Prairie Living and Learning Community, Morris Campus 
• Capital Planning & Project Management Semi-Annual Project Report, dated June 

2012. 
 
 
Outline of Key Points/Policy Issues: 
 
Final Project Review: Siebert Field Ballpark Replacement, Twin Cities Campus 
The scope of this project is to replace the existing Siebert Field with a new ballpark.  The 
entire project is new construction, but will remain on the same site as the existing Siebert 
Field, allowing the new facility to utilize the land and available infrastructure.  The program 
includes: a seating bowl to accommodate 1,400 spectators on slab-on-grade concrete risers 
accessed by a raised concourse level from the rear, two entry plazas – one from the south to 
welcome campus pedestrians and one from the north to welcome 8th Street pedestrians, a 
seasonal press/concessions building and spectator restroom building, a sunken artificial turf 
playing surface with adjacent visitor and home bullpens, new visitor and home sunken 
dugouts, revamped field lighting, and a new scoreboard.  Soil corrections and storm water 
management features are also integral to the design.   
 
Final Project Review: Green Prairie Living and Learning Community, Morris 
Campus 
This suite-style 27,890 square foot residence hall complements the Morris Campus focus on 
environmental sustainability by providing a facility that demonstrates to and educates 
residents and visitors about its “green” features.  Built partially into a hill at the northeast 
area of the campus historic district near the east campus entry, the building’s architectural 
prairie school style with brick exterior, hip roofs and long eaves reflect the signature features 
of UMM’s historic buildings.  The two-story residence hall contains 72 beds in 16 quad suites 
with 4 beds per suite (8 with single bedrooms, 8 with double bedrooms), 4 single bed/private 
bath units and 4 single bedroom community advisor units as well as 1 area coordinator 
apartment and a commercial kitchen.   A common lounge will connect the two wings.  The 
residence hall will also contain a study room, student lounges on each floor, laundry rooms and 

12



2 staff offices.  The building is designed to meet Minnesota B3 sustainability guidelines and 
LEED Gold.   
 
Capital Planning & Project Management Semi-Annual Project Report 
 
This report includes projects in process that have been approved in the Capital Budget and for 
which the Regents have approved the Schematic Plans.  The report highlights progress 
performed and challenges encountered in delivering the project scope of work within the 
approved budget and schedule. 
 
In accordance with the Board of Regents Calendar, the Capital Planning and Project 
Management Semi-Annual Project Report is presented in the summer and in the winter to 
provide performance information prior to the consideration of the annual capital budget and 
the Six-Year Capital Plan. 
 
 
Background Information: 
 
Information items are intended to provide the Facilities Committee with information needed 
to perform its oversight responsibilities. 
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University of Minnesota 

Final Review of Capital Projects over $5 Million 
 

Siebert Field Ballpark Replacement, UMTC, Project Number 01-138-11-2306 
 

 
Policy Summary: 
According to Board of Regents Policy: Reservation and Delegation of Authority, Article I, 
Section VIII, Subdivision 9, “The Board reserves to itself the authority for a subsequent review of 
approved capital budget projects with a value greater than $5,000,000 prior to the award of 
construction contracts.” 
 
Project Summary: 
The scope of this project is to replace the existing Siebert Field with a new ballpark.  The entire 
project is new construction but will remain on the same site as the existing Siebert Field allowing 
the new facility to utilize the land and available infrastructure.  The program includes: a seating 
bowl to accommodate 1,400 spectators on slab-on-grade concrete risers accessed by a raised 
concourse level from the rear, two entry plazas – one from the south to welcome campus 
pedestrians and one from the north to welcome 8th Street pedestrians, a seasonal 
press/concessions building and spectator restroom building, a sunken artificial turf playing 
surface with adjacent visitor and home bullpens, new visitor and home sunken dugouts, 
revamped field lighting, and a new scoreboard.  Soil corrections and storm water management 
features are also integral to the design.   

 
Board of Regents Approval Summary: 

Six-Year Plan:  March 2012 as a part of the 2012 Six-Year Plan 
Capital Budget: June 2012 as a part of the FY2013 Capital Budget 
Schematic Plans: May 2012  
 

Project Team: 
Design / Builder:  PCL Construction Services, Inc., Burnsville, Minnesota   
• Architect sub consultant DLR Group, Minneapolis, Minnesota  

 
Project Budget: 
  

Funding Identification Total 
University of Minnesota Foundation Cash    $ 2,856,690.00 
Internal Loan (repaid by Intercollegiate Athletics)       4,277,710.00 
Total    $ 7,134,400.00 
 

Project Schedule: 
Begin Construction:     June 2012        
Substantial Completion – Field    September 2012 
Substantial Completion – Balance of Project  December 2012 

 
Consistency of project with approved scope, schedule and budget:  
 
    X   Yes       No 
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University of Minnesota 
Final Review of Capital Projects over $5 Million 

 
Green Prairie Living and Learning Community, Morris - Project Number 04-700-08-1144 

 

 
Policy Summary: 
 
According to Board of Regents Policy: Reservation and Delegation of Authority, Article I, 
Section VIII, Subdivision 10, “The Board reserves to itself the authority for a subsequent review 
of approved capital budget projects with a value greater than $5,000,000 prior to the award of 
construction contracts.” 
 
Project Summary: 
 
This suite-style 27,890 square foot residence hall complements the Morris Campus focus on 
environmental sustainability by providing a building that demonstrates and educates residents 
and visitors about its “green” features.  Built partially into a hill at the Northeast area of the 
campus historic district near the East campus entry, the building’s Prairie School style with brick 
exterior, hip roofs and long eaves reflect the signature features of UMM’s historic buildings.  The 
two-story residence hall contains 72 beds in 16 quad suites with 4 beds per suite (8 with single 
bedrooms, 8 with double bedrooms), 4 single bed/private bath units and 4 single bedroom 
Community Advisor units as well as 1 Area Coordinator apartment and a commercial kitchen.   
A common lounge will connect the two wings.  The residence hall will also contain 
learning/meeting spaces, lounges on each floor, laundry rooms and 2 offices.  The building is 
designed to meet Minnesota B3 sustainability guidelines and LEED Gold.   

 
 

Board of Regents Approval Summary: 
Six-Year Plan:  March 2012 as a part of the 2012 Six-Year Plan 
Capital Budget: June 2012 as a part of the FY2013 Capital Budget 
Schematic Plans: June 2012  
 

Project Team: 
Architect/Engineer Team: LHB, Inc., Minneapolis, Minnesota  
Construction Manager: Donlar Construction Co., Shoreview, Minnesota  

 
Project Budget:  
 

Funding Identification Total 
University Bonds    $ 5,900,000.00 
UM Morris Housing Reserves       1,000,000.00 
Total    $ 6,900,000.00 
 

Project Schedule: 
Begin Construction:   July 2012       
Substantial Completion:  August 2013 

 
Consistency of project with approved scope, schedule and budget:  
 
    X   Yes       No 
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Project Management 
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Semi-Annual Project Report 
June 2012  
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EXECUTIVE SUMMARY 
 
This Semi-Annual Project Report submitted by Capital Planning & Project 
Management includes projects in process that have been approved in the Capital 
Budget and for which the Regents have approved the Schematic Plans.  Once a 
project is reported as complete it is removed from subsequent reports.   
 
The projects in this report are organized by phase: Projects in Design, Projects in 
Construction, Projects Completed and Projects with Exceptions / Issues.  A total of 
13 projects are listed, 4 in design, 7 in construction, and 2 in construction with 
exceptions / issues. 
 
The full scope of work within Capital Planning & Project Management includes the 
following additional project activity: 
 
 

Project Phase  Quantity 

Project Initiation 39 
Pre-Design 37 
Design 56 
Construction 47 
Substantial Completion  31 
Project Close out 80  
Closed since last report   52 

Total Projects  342 
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CPPM MEASURES & STRUCTURE 
 
CPPM uses the following performance measures and accepts full 
accountability for the following: 
 

• Meeting project scope expectations 
 
• Delivering expected quality 
 
• Delivering projects on schedule 
 
• Delivering projects on budget 
 
• Improving process productivity 
 
• Limiting / eliminating legal liabilities 

 
• Promoting targeted business participation 

 
• Support University of Minnesota sustainability initiatives 

 
 
CPPM Organization: 
 

• CPPM is organized as follows: 
 

o Project Delivery  

o Planning & Architecture 

o Business Services  
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PROJECT STATUS 

Projects in Design 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Executive: Suzanne Smith Project Manager: Kevin Ross 
A & E Firm: RSP Architects Contractor: M. A. Mortenson 
Budget: $2,700,000   
Schedule: Fall 2012  
   

• Magnet vendor has been selected  
• Design Development Drawings are underway 
• Project planning & design is on schedule and within budget  

 

 
 
Project Executive: Suzanne Smith Project Manager:  Oliver Real Estate 

A & E Firm:  Meyer Scherer & 
Rockcastle Contractor: To be determined  

Budget: $6,090,000   
Schedule: Occupancy Winter 2014   
   

• Schematic design complete 
• Construction to start Spring 2013 
• Project planning & design is on schedule and within budget  

Center for Magnetic Resonance Research 
New 3T MRI Magnet, UMTC 
 
Description: This project will renovate the existing 1,200 
square feet MRPET MRI suite to accommodate the purchase 
of a new 3.0T MRI.  
 
 

Laboratory/Classroom Facility, Itasca 
Biological Station & Laboratories 
 
Description: Construct a 11,800 square foot 
laboratory/classroom designed to meet Minnesota B3 
requirements and anticipated achieving LEED Gold 
status through a substantial reduction in energy use and 
demolish 3 obsolete, energy inefficient buildings. 
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Project Executive: Suzanne Smith Project Manager: Paul Oelze 
A & E Firm: LHB, Inc. Contractor: Donlar Construction 
Budget: $6,900,000   
Schedule: August 2013  

 
• Construction Documents phase in process 
• Construction scheduled to start July 2012 pending Regents approval to award 
• Project planning & design is on schedule and within budget. 

 

 

Project Executive: Suzanne Smith Project Manager: Roger Wenger 
A & E Firm: DLR Group Contractor: PCL Construction  
Budget: $7,134,383   
Schedule: Winter 2012  

 
• Construction Documents phase in process 
• Construction scheduled to start June 2012 pending Regents approval to award 
• Project planning & design is on schedule and within budget. 

 
 
 

 

Siebert Field Ballpark Replacement, UMTC 
 
Description: Replace Siebert Field with a new ballpark 
on the existing site utilizing existing land and 
infrastructure.  Included is: seating bowl to 
accommodate 1,400 spectators on slab-on-grade 
concrete risers, two entry plazas, seasonal 
press/concessions and restroom buildings, sunken 
artificial turf playing surface with adjacent home and 
visitor bullpens, new home and visitor sunken dugouts, 
revamped field lighting and new scoreboard.   
 
 

Green Prairie Living and Learning 
Community, UMM  
 
Description: The project is a new two-story residence 
hall and contains 72 beds in 16 quad suites with 4 beds 
per suite (8 with single bedrooms, 8 with double 
bedrooms), 4 single bed/private bath units and 4 single 
bedroom Community Advisor units, as well as 1 area 
coordinator apartment and a commercial kitchen.  A 
common lounge will connect the 2 wings.  The residence 
hall will also contain a study room, student lounges on 
each floor, Laundry room & 2 staff offices.   
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Projects in Construction 

 

 
 
 
 
 
 
 
 
 
 
 
Project Executive: Suzanne Smith Project Manager: Kevin Ross 
A & E Firm: TKDA Architects Contractor: M.A. Mortenson 
Budget: $62,500,000   
Schedule: August 2013  
   

• To align the name of the project with the name of the facility the 
project name changed from 4th Street Student Residence Hall & 
Dining Facility to 17th Avenue Residence Hall 

• GMP has been awarded 
• Construction has started 
• Project is on schedule and within budget  

 
 
 
 
 
 
 
 
 
 
 
Project 
Executives: 

Vice President Aaron Friedman & 
Vice President Kathleen O’Brien  

Project Director: 
Project Manager:  

Richard Johnson 
Pete Nickel  

A & E Firm: Architectural Alliance Contractor: M.A. Mortenson 
Budget: $200,300,000   
Schedule: May 2013  
   

• Building envelop (brick/windows/roof) complete 
• Interior electrical/mechanical systems install in progress  
• Interior wall framing in progress 
• Project is on schedule and within budget  

Biomedical Facilities – Cancer/Cardiology 
Research Center, UMTC 
 
Description: This project will provide approximately 280,000 
square feet of space for chemistry and biology labs, lab 
support, and office space to support Cancer and 
Cardiovascular research.  It also includes shared research 
and public commons on the first level that will house a large 
vivarium, shared instrumentation spaces, meeting space and 
a small food service venue.  The project will be connected to 
the Medical Biosciences Building and linked by skyway to the 
Center for Magnetic Resonance Research. 
 

17th Avenue Residence Hall, UMTC 
 
Description: Construct a 227,000 gross square foot 
building with the following elements: 

• 600 bed residence hall  
• 350 seat dining facility  
• 3 Greek Chapter Houses designed to support & 

enhance the sorority & fraternity experience 
• Extension of high pressure steam, electric and 

chilled water utility infrastructure  
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Project Executive: Suzanne Smith  Project Manager: Paul Oelze 
A & E Firm: Collaborative Design Contractor: McGough 
Budget: $7,850,000 as amended   
Schedule: June 2012 as amended      

 
• Enhancements to existing structure were needed, impacting budget and schedule 

(Required Capital Budget Amendment February 2012) 
• Scope change requested by client regarding Taylor Center Lab, impacting budget and 

schedule (Required Capital Budget Amendment February 2012) 
• Project scheduled for June 2012 completion within the amended budget 

 
 
 
 
 
 
 
 
 
 
 
 
Project 
Executives: 

Vice Provost Bob McMaster & 
Vice President Kathleen O’Brien 

Project Director: 
Project Manager: 

Michael Denny 
Roger Wenger 

A & E Firm: HGA Architects Contractor: JE Dunn 
Budget: $85,825,000   
Schedule: Fall 2013 / Winter 2014  
   

• Demolition / deconstruction complete  
• New Renovation construction in progress  
• Budget amendment for $4,995,000 scheduled to be approved June 

2012 
• Project is on schedule and within amended budget  

 
 

 
 
 

Northrop Phase II Interior Renovation, UMTC 
 
Description: Northrop will become a pre-eminent Cultural 
Center that inspires and nourishes the human spirit by creating 
a +/-2,800-seat hall with excellent acoustics and sightlines, and 
state-of-the-art technologies to provide the highest quality 
experience attainable. Northrop will house the University Honors 
Program, the Institute for Advanced Study, and the Innovation 
by Design Lab.   
 
 
 

Lind Hall First Floor Remodel, UMTC 
 
Description: The main scope of this Project includes the 
renovation and modernization of the entire first floor of Lind 
Hall (20,200 GSF) as a new central location for a Student 
Services and Welcome Center for the College of Science and 
Engineering.   
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Project Executive: Suzanne Smith Project Manager: Matt Stringfellow 
A & E Firm: Architectural Alliance Contractor: M.A. Mortenson 
Budget: $83,000,000   
Schedule: November 2013  
   

• GMP has been established 
• Construction has started 
• Project is on schedule and within budget 

 
 

 

 
Project Executive: Suzanne Smith  Project Manager: George Mahowald 
A & E Firm: Michael J Burns Contractor: Community Contractors 
Budget: $ 9,800,000   
Schedule: May 10, 2012 to July 30, 2013  
   

• Phase 1 – Residence Hall under construction to be completed December 2012.  
Student move in is mid-January 2013. 

• Phase 2 – Academic Classroom under construction to be substantially completed 
March 2013. 

• Phase 3 – Classroom technology package and classroom seating installed under 
separate contract to be completed May 2013. 

• Phase 4 – Final grading and landscape installed to be complete July 2013. 
• Project is on schedule and within budget. 

Physics & Nanotechnology Building, UMTC 
 
Description: The new Physics/Nanotechnology building will 
be approximately 144,000 square feet. It will be located on 
the site bounded by Civil Engineering to the north, Akerman 
Hall to the west, Scholars Walk to the south and Recreation 
Center to the east adjacent to the existing Institute of 
Technology (IT) campus.  The building will house 
approximately 200 faculty, postdoctorate, graduate level, 
and visiting researchers.  The facility also includes forty 
research laboratories, and a 5,000 net square foot Nano 
cleanroom laboratory designed for Class 100 chip fabrication 
and Class 1000 bio-nano work.   
 
 

Residence Hall & Academic Classroom, UMC 
 
Description: Construct a residence hall for freshman and 
sophomores student & an adjoining academic classroom 
addition with the following elements: 

• 43,000 gross square foot 141 bed residence  
• Each building wing includes a common area kitchenette, 

study, exercise, and laundry room 
• Two story commons between the building wings, which 

include open area, study room, vending, & activity room 
• 5,100 square foot multipurpose classroom  
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Project Executive: Suzanne Smith Project Manager: Chuck Koncker 
A & E Firm: Perkins & Will Contractor: McGough  
Budget: $15,800,000   
Schedule: September 2013  
   

• Currently in Construction 
• Demo has begun to remove abandoned elevator, alternate access to wind tunnel in 

place 
• Project start was delayed, Project Manager anticipates completing on 

schedule and within budget 

 

 

 

 

 

 
 
 
 
Project Executive: Suzanne Smith Project Manager: Roger Wenger 
A & E Firm: Studio Five Architects Contractor: JE Dunn 
Budget: $59,600,000   
Schedule: Summer 2013  
 

• Construction continues  
• Building to be enclosed Fall 2012  
• Project is on schedule and within budget.   

St Anthony Falls Lab Infrastructure, UMTC 
 
Description: The project will help transform the laboratory 
into a national shared research facility conducting cutting 
edge research in the energy/environment nexus, expand its 
role as major hub for industry/academia collaborations, and 
strengthen and broaden its educational and outreach 
missions.  Infrastructure renovations will include fire/life 
safety, ADA upgrades, building structural systems, 
collaborative meeting space, and updated research and 
laboratory space to meet current and future science needs. 
 
 

University Recreation Center Expansion, UMTC 
 
Description: The URC expansion includes a 148,000 Gross 
Square Feet, four-level addition to the existing south side of 
the University Recreation Center. The program for the 
expansion of the Sports and Recreation Center on the 
University Minnesota main campus consists of the following 
components:  a two-court gymnasium, fitness and weights 
area, seven multi-purpose rooms, outdoor recreation center 
with a climbing wall, locker rooms, jogging track, offices and 
miscellaneous spaces.  The entry of the building also has a 
café with an associated serve-and-prep area, public toilets 
and a social lounge. 
 
 
 

25



 
Project in Construction with Exceptions / Issues  
 
 
 
 
 
 
 

 

 

 

Project Executive: Suzanne Smith Project Manager: Oliver Real Estate 
A & E Firm: Sebesta Blomberg Design/Builder: Knutson  
Budget: $3,750,000  
Schedule: Winter 2011 – Anhydrous Project  

 
• Redesigned to fit within the allocated budget 
• Hydrogen component of the project operational and completed in 2010 
• The research nature of this project caused it to fall behind schedule 
• Anhydrous Ammonia custom design-build, research equipment skid is behind 

schedule and due to be install and operational by late summer 2012 
• The project is within budget 

 

Wind to Hydrogen to Ammonia, West Central 
Research & Outreach Center, Morris  
 
Description: The University of Minnesota Morris will construct 
a globally unique research and demonstration facility to foster 
the development of wind, hydrogen, and other renewable 
energy sources. To store wind energy, electricity is converted 
to hydrogen by electrolysis of water and stored in compressed 
gas cylinders. When demand calls, the hydrogen is burned in 
an internal combustion engine to run a generator.  In 
addition, the hydrogen will be converted into anhydrous 
ammonia for use as a fertilizer within the local community.  
The facility will provide researchers opportunities to measure 
efficiencies and optimized production of anhydrous ammonia 

 

26


	FAC_June_Agenda
	FAC_NoCover
	1 FAC - Schematic Design - RevAct - UMM Res Hall - Docket CoverRev
	1AA FAC - SD - RevAct - UMM Res Hall - Map
	1B FAC - Schematic Design - RevAct - UMM Res Hall - DataRev w Sign
	2 FAC - Capital_Project_Delivery_-_Methods_&_Experience
	3 FAC - Space Utilization - Docket Cover1
	5 FAC - Info Items -Siebert_UMM Res_CPPM Rpt - Docket Cover
	5A FAC - Info Items - FinProjRev - Siebert
	5B FAC - Info Items - FinProjRev -UMM Res
	5C FAC - Info Item - CPPM SemiAnnualRept-June2012
	TABLE OF CONTENTS
	EXECUTIVE SUMMARY
	CPPM MEASURES & STRUCTURE
	PROJECT STATUS
	Projects in Design
	Projects in Construction
	Project in Construction with Exceptions / Issues






