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UNIVERSITY OF MINNESOTA 
BOARD O F  REGENTS 

SPECIAL COMMITTEE 

MINUTES 

No. 4 

August 31, 1939 

A meeting of the Special Committee on Public Works 
Administration Projects of the Regents of the University 
of Minnesota was held on Thursday, August 31, 1939 in 
the Regents' Room in the Administration Building at the 
University of Minnesota, Minneapolis, Minnesota at three 
o'clock. 

Present: Regent Wood, presiding, Regents Lawson 
and Snyder. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent George W. Lawson, 
with the recommendation of C. H.  Johnston, Architect, 
Architects, Pillsbury Engineering Company, Engineers, 
Professor Roy Childs Jones, University Advisory Archi- 
tect, W. F. Holman, Supervising Engineer, and C. E. 
Griswold, Assistant Comptroller, to request an extension 
of the project completion date in connection with the con- 
struction of the Museum of Natural History, Docket No. 
Minnesota 1408-F, University of Minnesota, Minneapolis, 
Minnesota as made necessary by the causes mentioned in 
the resolution, the following resolution was submitted to 
the Special Committee on Public Works Administration 
Projects of the Regents of the University of Minnesota 
for its approval: 

A resolution extending the project completion date and 
contract completion dates and waiving liquidated damages for 
the Museum of Natural History, Docket No. Minnesota 1408-F. 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 

WHEREAS, the present project completion date for the Museum 
of Natural History, Docket No. Minnesota 1408-F, is fixed as 
being November 5, 1939, and 
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WHEREAS, the Madsen Construction Company, general con- 
tractor for this project, has submitted evidence indicating that an 
extension of the project completion date will be required because 
of causes beyond control, which causes are enumerated as follows : 

1. 764 pieces of cut stone were damaged in transit re- 
quiring replacement or remilling which resulted in an appreci- 
able but indeterminate loss of time. 

2. Sufficient experienced stone masons to man this project 
on the basis of the progress schedule which was set up could 
not be obtained. On this project, being completely stone ve- 
neered, highly specialized mechanics were needed. 

3. Sufficient lathers to man this project on the basis of 
the progress schedule which was set up could not be obtained. 
A lather strike of six weeks duration during the early summer, 
which delayed projects ready for lathing at  that time, has 
placed an excessive demand on the lathers at  present. The 
contractor has a standing order for 16 lathers filed with the 
union, but to date only seven men have been allotted to the 
project. On the basis of 16 men the schedule anticipated com- 
pletion of the lathing in six weeks. With less than half the 
lathers required available, lathing cannot be completed in less 
than ten weeks. 

4. Sufficient carpenters to man the project during June 
and July could not be obtained. 

5. 8$4 days have been lost to date because of weather and 
labor conditions. 

6. Veneered wood doors and woodwork which were or- 
dered by the contractor on March 13, 1939 and which are of 
special fabrication and design and which are obtainable from 
only a few sources cannot be delivered for installation until a 
date later than the present construction schedule requires, and 
WHEREAS, this extension will delay all contractors engaged 

on this project for a period of eight weeks after the present con- 
tract completion date of October 13, 1939, and 

WHEREAS, this extension of the completion of the building is 
approved by C. H. Johnston, Architect, Architects, Pillsbury Engi- 
neering Company, Engineers, Professor Roy Child Jones, Uni- 
versity Advisory Architect, W. F. Holman, Supervising Engineer, 
and C. E. Griswold, Assistant Comptroller. 

Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- 
versity of Minnesota : 

1. That the project completion date in connection with Docket 
No. Minnesota 1408-F be extended 56 calendar days to and in- 
cluding date of December 31, 1939. 

2. That the contract completion date of October 13, 1939 as 
now governing the contractors hereinafter enumerated be extended 
56 calendar days to and including date of December 7, 1939: 

Madsen Construction Company, general contractor 
Harris Brothers Plumbing Company, plumbing, heating, and 

ventilating contractor 



Harris Brothers Plumbing Company, electrical contractor 
Otis Elevator Company, elevator contractor 
Conrad Refrigeration Company, refrigeration contractor 

and the following equipment contractors : 
St. Paul Book and Stationery Company, auditorium seats 
General Fireproofing Company, metal shelving et cetera 
W. W. Haldeman Company, checkroom equipment 
Farnham Stationery & School Supply Company, pipe racks, 

lecterns and costumers, desks and laboratory tables 
Hauenstein & Burmeister, Venetian blinds 
Miller Davis Company, tables, chairs, and desk lamps 
Globe Office Furniture Company, bookcases 
National Theatre Supply Company, motion picture sound screen 
The Dayton Company, furniture 
Minneapolis Iron Store, air compressor 
Westinghouse Electric Supply Company, electric refrigerator 
3. That the Regents of the University of Minnesota waive any 

and all claims for liquidated damages arising out of the failure 
of the contractors enumerated in paragraph 2 above to complete 
the work under their contracts prior to the date of completion 
thereof as modified by this resolution, and 

4. That said contractual provisions providing for liquidated 
damages shall otherwise remain in full force and effect. 

The following members voted in favor of the adoption 
of the above resolution: 

George W. Lawson Fred B. Snyder 
Sheldon V. Wood 

and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent George W. Lawson, 
with the recommendation of C. H. Johnston, Architect, 
Architects, Professor Roy Childs Jones, University Ad- 
visory Architect, W. F. Holman, Supervising Engineer, 
and C. E. Griswold, Assistant Comptroller, to approve 
contract change orders "A-2", "13-2", and "C-2" affecting 
the contracts of the H. W. Raun Construction Company, 
general contractor, Harris Brothers Plumbing Company, 
plumbing and heating contractor, and Peoples Electric 
Company, electrical contractor, for the construction of the 
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Students' Health Service Building, Docket No. Minne- 
sota 1450-F, University of Minnesota, Farm Campus, St. 
Anthony Park, St. Paul, Minnesota, the following resolu- 
tion was submitted to the Special Committee on Public 
Works Administration Projects of the Regents of the 
University of Minnesota for its approval : 

A resolution approving contract change orders "A-2", 
"B-2", and "C-2" affecting the contracts of the H. W. Raun 
Construction Company, General Contractor, Harris Brothers 
Plumbing Company, Plumbing and Heating Contractor, and 
Peoples Electric Company, Electrical Contractor, for the con- 
struction of the Students' Health Service Building, Docket No. 
Minnesota 1450-F. 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 

WHEREAS, the contract completion date in connection with the 
contracts held by the H. W. Raun Construction Company, general 
contractor, Harris Brothers Plumbing Company, plumbing and 
heating contractor, and Peoples Electric Company, electrical con- 
tractor, for the Students' Health Service Building, Docket No. Min- 
nesota 1450-F, as fixed by the original contracts and as amended 
by contract change orders "A-1", "B-1", and "C-1", are now fixed 
as being September 1, 1939 and 

WHEREAS, the University of Minnesota is desirous of delaying 
final completion of the work under these contracts until September 
11, 1939 for the reason that the work which remains to be done 
and which consists of the hanging of doors and installation of 
linoleum wainscoting in the basement area, the laying of mastic 
tile flooring, and the installation of light fixtures and plumbing 
fix!ures cannot be done without danger of damage from moisture, 
and 

WHEREAS, this extension of the contract completion dates is 
approved by C. H. Johnston, Architect, Architects, Professor Roy 
Childs Jones, University Advisory Architect, W. I?. Holman, Su- 
pervising Engineer, and C. E. Griswold, Assistant Comptroller. 

Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the 
University of Minnesota : 

1. That change orders "A-2", "B-2", and "C-2" extending the 
contract completion dates as fixed for the H. W. Raun Construc- 
tion Company, general contractor, Harris Brothers Plumbing 
Company, plumbing and heating contractor, and Peoples Electric 
Company, electrical contractor, to and including date of September 
11, 1939 be, and the same hereby, are approved. 

2. That the Regents of the University of Minnesota waive any 
and all liquidated damages arising out of the failure of these con- 



tractors to complete the work under their contracts prior to the 
date for the completion thereof as modified by this resolution, and 

3. That said contractual provisions providing for liquidated 
damages shall otherwise remain in full force and effect. 

The following members voted in favor of the adoption 
of the above resolution: 

George W. Lawson Fred B. Snyder 
Sheldon V. Wood 

and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

Voted to adjourn. 

C. E. GRISWOLD, Assistant Secretary 



corn, for the period July 1, 1939 to June 30, 1940, filed supple- 
ment to the minutes, page 1584. 

Soil Conservation Service, United States Department of Ag- 
riculture, preliminary field working agreement for Twin Valley 
Wind Erosion Project, Norman County, Minnesota, filed supple- 
ment to the minutes, page 1585. 

Voted to accept with thanks the following gift: 
Donor Sears, Roebuck and Company 
Amount $3,200 
Fund Sears, Roebuck and Company Agricultural scholar- 

ships for 1939-40 * 
Voted to accept with thanks the following gift: 
Donor Sears, Roebuck and Company 
Amount $100 
Fund Sears Roebuck Agricultural Scholarship Fund 
Purpose Additional scholarship for 1938-39 presented to Gil- 

bert J. Frange at meeting of sophomore scholars 
in Chicago. 

Voted to accept with thanks the following gift: 
Donor Hiram Walker Distilling Company 
Amount $1,500 
Fund Hiram Walker Distilling Company Research 
Purpose To continue research in accordance with agreement 

filed supplement to the minutes, page 1586. 

Voted to accept with thanks the following gift: 
Donor National Association of Silo Manufacturers 
Amount $650 
Fund National Association of Silo Manufacturers Research 
Purpose A contribution to the work carried on by Profes- 

sero C. A. Hughes in an investigation of the life of 
linings of silos, in accordance with letter from Wm. 
W. Gurney, President of the National Association 
of Silo Manufacturers, filed supplement to the min- 
utes, page 1587. 

Voted to accept with thanks the following gift : 
Donor American Society of Heating and Ventilating Engi- 

neers 
Amount $600 
Fund American Society of Heating and Ventilating Engi- 

neers Research 



Year 1939-40 No. 5 

UNIVERSITY OF MINNESOTA 
BOARD OF REGENTS 

SPECIAL COMMITTEE 

MINUTES 
September IS, 1939 

A meeting of the Special Committee on Public Works 
Administration Projects of the Regents of the University 
of Minnesota was held on Friday, September 15, 1939 in 
the Regents' Room in the Administration Building at the 
University of Minnesota, Minneapolis, Minnesota at nine- 
thirty o'clock. 

Present: Regent Wood, presiding, Regents Bell, Law- 
son, Snyder, and Mr. Ford. 

After discussion and upon motion by Regent Fred 33. 
Snyder, and duly seconded by Regent James F. Bell, with 
the recommendation of C. H.  Johnston, Architect, Archi- 
tects, Pillsbury Engineering Company, Engineers, Pro- 
fessor Roy Childs Jones, University Advisory Architect, 
W. F. Holman, Supervising Engineer, and W. T. Middle- 
brook, Comptroller to request an extension of the project 
completion date in connection with the construction of the 
Journalism Building, Docket No. Minnesota 1680-F, Uni- 
versity of Minnesota, Minneapolis, Minnesota, as made 
necessary by the causes mentioned in the resolution, the 
following resolution was submitted to the Special Com- 
mittee on Public Works Administration Projects of the 
Regents of the University of Minnesota for their approval : 

A resolution extending the project completion date and 
contract completion dates and waiving liquidated damages for 
the Journalism Building, Docket No. Minnesota 1680-F, Uni- 
versity of Minnesota, Minneapolis, Minnesota 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 
WHEREAS, the present project completion date for the Jour- 

nalism Building Docket No. Minnesota 1680-F, is fixed as being 
December 7, 1939, and 
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WHEREAS, the Hagstrom Construction Company, general 
contractor on this project, has submitted evidence that the project 
completion date because of the causes beyond control which causes 
are enumerated as follows: 

1. A draftsmen's strike in the Bedford, Indiana stone district 
delayed delivery of the limestone for this building about - 
sixty days. 

2. Since deliveries of the limestone were started, it has been 
impossible for the contractor to obtain a sufficient number 
of masons to place this material, as well as the brick work 
with sufficient speed to overcome any part of the time lost 
while waiting for limestone deliveries to commence. 

WHEREAS, this extension will delay all contractors engaged on 
the project for a period of sixty days after the present contract 
completion date of November 12, 1939, and 

WHEREAS, this extension of the completion of the building is 
approved by C. H. Johnston, Architect, Architects, Pillsbury En- 
gineering Company, Engineers, Professor Roy Childs Jones, Uni- 
versity Advisory Architect, W. F. Holman, Supervising Engineer, 
and W. T. Middlebrook, Comptroller. 

Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- 
versity of Minnesota : 

1. That the project completion date in connection with Docket 
No. Minnesota 1680-F be extended sixty calendar days to and 
including date of February 5, 1940. 

2. That the contract completion dates of November 12, 1939 
as now governing contractors hereinafter enumerated be extended 
sixty calendar days to and including date of January 11, 1940, 
Hagstrom Construction Company, general contractor, Reuben L. 
Anderson, Incorporated, plumbing, heating, and ventilating con- 
tractor, the Sterling Electric Company, electrical contractor. Any 
and all contractors to whom additional contracts are awarded prior 
to receipt of Public Works Administration approval of this time 
extension, which contracts will be dated for completion to conform 
with the present contract completion date of November 12, 1939. 

3. That the Regents of the University of Minnesota waive 
any and all claims for liquidated damages arising out of the failure 
of the contractors enumerated in paragraph 2 above to complete the 
work under their contracts prior to the dates for completion thereof 
as modified by this resolution. 

4. That said contractual provisions providing for liquidated 
damages shall remain in full force and effect. 

The following members voted in favor of the adoption 
of the above said resolution : 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 



and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent James F. Bell, with 
the recommendation of C. H. Johnston, Architect, Archi- 
tects, Pillsbury Engineering Company, Engineers, Pro- 
fessor Roy Childs Jones, University Advisory Architect, 
W. F. Holman, Supervising Engineer, and W.  T. Middle- 
brook, Comptroller, to approve contract change order 
"D-4" affecting the contract held by J. McClure Kelly for 
plumbing, heating, and ventilating in the Dormitory for 
Women, Docket No. Minnesota 1415-F, University of 
Minnesota, Minneapolis, Minnesota, the following resolu- 
tion was submitted to the Special Committee on Public 
Works Administration Projects of the Regents of the 
University of Minnesota for their approval : 

A resolution approving contract change order "D-4" affect- 
ing the contract of J. McClure Kelly, plumbing, heating, and 
ventilating contractor for the Dormitory for Women, Docket 
No. Minnesota 1415-F. 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 

WHEREAS, J. McClure Kelly, plumbing, heating, and ven- 
tilating contractor, has submitted a proposal to install certain neces- 
sary supporting channels and certain expansion joints in the service 
lines located in the heating tunnels as a net extra in the amount 
of $256.68 to the contract sum of $82,811 as stated in the contract 
entered into by and between the Regents of the University of Min- 
nesota and J. McClure Kelly dated as of January 18, 1939, and 

WHEREAS, sufficient moneys to pay all costs occasioned by the 
change are in the construction account for the Dromitory for 
Women, Docket No. Minnesota 1415-F, and no additional time is 
required for the completion of the contract, and 

WHEREAS, the proposed change is approved by C. H. Johnston, 
Architect, Architects, Pillsbury Engineering Company, Engineers, 
Professor Roy Childs Jones, University Advisory Architect, W. 
F. Holman, Supervising Engineer, and W. T. Middlebrook, Comp- 
troller. 



Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- 
versity of Minnesota : 

1. That change order "D-4" and the work occasioned thereby 
be, and the same hereby are approved. 

2. That the proposal of J. McClure Kelly, plumbing, heating, 
and ventilating contractor, to perform the work occasioned by 
change order "D-4" as an addition of $256.68 to the contract sum 
of $82,811 as stated in the contract by and between the Regents of 
the University of Minnesota and J. McClure Kelly dated as of 
January 18, 1939 be, and the same hereby is accepted. 

The following members voted in favor of the adoption 
of the above said resolution: 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 

and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Conlnlittee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent James F. Bell, with 
the recommendation of C. H. Johnston, Architect, Archi- 
tects, Pillsbury Engineering Company, Engineers, Pro- 
fessor Roy Childs Jones, University Advisory Architect, 
W. F. Holman, Supervising Engineer, and W.  T. Middle- 
brook, Comptroller, to approve contract change order 
"C-3" affecting the contract held by the Peop!es Electric 
Con~pany, electrical contractor for the Students' Health 
Service Building, Docket No. Minnesota 1450-F, Univer- 
sity Farm Campus, St. Anthony Park, St. Paul, Minne- 
sota, the following resolution was submitted to the Special 
Committee on Public Works Administration Projects of 
the Regents of the University of Minnesota for their ap- 
proval : 

A resolution approving contract change order "C-3" affect- 
ing the contract of the Peoples Electric Company, electrica! 
contractor, Students' Health Service Building, Docket No. Min- 
nesota 14503.  



Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 

WHEREAS, the Peoples Electric Company, electrical con- 
tractor, has submitted a proposal to make certain changes in the 
electrical work for the Students' Health Service Building, Docket 
No. Minnesota 1450-F at no change in the contract sum of $4,818 
as stated in the contract by and between the Peoples Electric 
Company and the Regents of the University of Minnesota dated 
as of December 9, 1938, the same being computed as follows : 

Omit seven type "H" fixtures in basement pipe 
space Deduct $9.38 
Install additional switch loop to operate the 
basement corridor lights Add $9.38 

Net Change $0.00 
Substitute type "H" fixture for type "A" fixture in basement 

service room. No change in price. 
WHEREAS, the proposed changes will not affect the work of 

other contractors and will require no extension of the contract 
completion date, and 

WHEREAS, the proposed changes are approved by C. H. John- 
ston, Architect, Architects, Pillsbury Engineering Company, Engi- 
neers, Professor Roy Childs Jones, University Advisory Architect, 
W. F. Holman, Supervising Engineer, and W. T. Middlebrook, 
Comptroller. 

Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- 
versity of Minnesota : 

1. That change order "C-3" and the work occasioned thereby 
be, and the same hereby are approved. 

2. That the proposal of the Peoples Electric Company, electri- 
cal contractor, to make the changes occasioned by change order 
"C-3" at no change in the contract sum of $4,818 as stated in the 
contract by and between the Peoples Electric Company and the 
Regents of the University of Minnesota, dated as of December 9, 
1938 be, and the same hereby is accepted. 

The following members voted in favor of the adoption 
of the above said resolution: 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 

and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 



of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent James F. Bell, with 
the recommendation of Professor Roy Childs Jones, Uni- 
versity Advisory Architect, W .  F. Holman, Supervising 
Engineer, and W.  T. Middlebrook, Comptroller, to ap- 
prove the contract change order "K-1" in favor of the 
Peoples Electric Company, electrical contractor for the 
installation of service lines and tunnel lighting for tl:e 
Dormitory for Graduate Students, Docket No. Minnesota 
1424-F, University of Minnesota, St. Anthony Park, St. 
Paul, Minnesota, the following resolution was subi~litted 
to the Special Committee on Public Works Adminisira- 
tion Projects of the Regents of the University of Minne- 
sota for their approval : 

A resolution approving contract change order "K-1" in 
favor of the Peoples Electric Company, electrical contractor 
for the installation of service lines and tunnel lighting for the 
Dormitory for Graduate Students, Docket No. Minnesota 
1424-F. 

Be it  resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 

WHEREAS, the Peoples Electric Company, St. Paul, Minne- 
sota, electrical contractor for the installation of service lines and 
tunnel lighting for the Dormitory for Graduate Students, Docket 
No. Minnesota 1424-F, has submitted a proposal to perform the 
work occasioned by change order "K-1" as an addition of $181.15 
to the contract sum of $1,194 as stated in the contract entered into 
by and between the Regents of the University of Minnesota and 
the Peoples Electric Company dated as of August 22, 1939, this 
change having to do with the installation of 130 feet of 500,000 
circular mill wire, and 

WHEREAS this change will not affect the work of other con- 
tractors, and will not require an extension of the contract comple- 
tion date, and 

WHEREAS the proposed change is approved and recommended 
by W. F. Holman, Supervising Engineer, Professor Roy Childs 
Jones, University Advisory Architect, and W. T. Middlebrook, 
Comptroller. 

Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the 
University of Minnesota : 

1. That change order "K-1" and the work occasioned thereby 
be, and the same hereby are approved. 
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2. That the proposal of the Peoples Electric Company, electri- 
cal contractor for the installation of service lines and tunnel light- 
ing for the Dormitory for Graduate Students, Docket No. Minne- 
sota 1424-F, St. Anthony Park, St. Paul, Minnesota, to perform 
the work occasioned by change order "K-I" as an addition of 
$181.15 to the contract amount of $1,194 as stated in the contract 
entered into by and between the Regents of the University of 
Minnesota and the Peoples Electric Company dated as of August 
22, 1939 be, and the same hereby is accepted. 

The following members voted in favor of the adoption 
of the above said resolution : 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 

and the following members voted against the adoption of 
said resolution : 

None 

Whereupon, the Chairman of the Special Conlmittee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent James F. Bell, with 
the recommendation of C. H .  Johnston, Architect, Archi- 
tects, Pillsbury Engineering Company, Engineers, Pro- 
fessor Roy Childs Jones, University Advisory Architect, 
W. F. Holman, Supervising Engineer, and \V. T. Middle- 
brook, to approve contract change order "E-3" affecting 
the contract held by Harris Brothers Plumbing Company, 
electrical contractor for the Dormitory for Women, Docket 
No. Minnesota 1415-F, University of Minnesota, Minne- 
apolis, Minnesota, the following resolution was submitted 
to the Special Committee on Public Works Adlninistra- 
tion Projects of the Regents of the University of Minne- 
sota for its approval : 

A resolution approving contract change order "E-3" affect- 
ing the contract held by Harris Brothers Plumbing Company, 
electrical contractor for the Dormitory for Women, Docket No. 
Minnesota 1415-F. 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of 
Minnesota : 



WHEBEAS, the Harris Brothers Plumbing Company, 217 West 
Lake Street, Minneapolis, Minnesota, electrical contractor for the 
Dormitory for Women, Docket No. Minnesota 1415-F, University 
of Minnesota, Minneapolis, Minnesota, has submitted a proposal to 
make certain changes occasioned by change order "E-3" as a net 
addition of $118.73 to the contract amount of $27,635 as stated in 
the contract entered into by and between the Regents of the Uni- 
versity of Minnesota and the Harris Brothers Plumbing Company 
dated as of January 18, 1939, the net extra being computed on the 
following basis : 

Furnish and install 56 various sized plaster 
rings and one 6"x6"x6" steel box for future 
light fixture installation Extra $130.00 
Furnish and install 32 feet additional primary 
conductors in connection with relocation of 
electric service Extra 166.06 

Total Extra $296.06 
Omit 710 feet of valve control cable and mes- 
senger cable together with clips and supporting 
hooks in lower tunnel Credit 177.33 

Net Extra $118.73 
WHEREAS, the proposed change will not affect the work of 

other contractors and will not require an extension of the contract 
completion date, and 

WHEREAS, the proposed change is approved by C. H. John- 
ston, Architect, Architects, Pillsbury Engineering Company, Engi- 
neers, Professor Roy Childs Jones, University Advisory Architect, 
W. F. Holman, Supervising Engineer, and W. T. Middlebrook, 
Comptroller. 

NOW, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- 
versity of Minnesota : 

1. That change order "E-3" and the work occasioned thereby 
be, and the same hereby are, approved. 

2. That the proposal of the Harris Brothers Plumbing Com- 
pany, electrical contractor to make the changes occasioned by 
change order "E-3" as a net addition of $118.73 to the contract 
amount of $27,635 as stated in the contract by and between the 
Regents of the University of Minnesota and the Harris Brothers 
Plumbing Company dated as of January 18, 1939 be, and the same 
hereby is, accepted. 

The following members voted in favor of the adoption 
of the above said resolution: 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 

and the following members voted against the adoption of 
the said resolution : 

None 
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Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upoil motion by Regent Fred B. 
Snyder, and duly seconded by Regent James F.  Bell, with 
the recommendation of C. H. Johnston, Architect, Archi- 
tects, Pillsbury Engineering Company, Engineers, Pro- 
fessor Roy Childs Jones, University Advisory Architect, 
Mr. F. Holman, Supervising Engineer, and W. T. Middle- 
brook, Comptroller, to approve contract change order 
"C-2" affecting the contract held by the Harris Brothers 
Plumbing Company, electrical contractor on the Dormi- 
tory for Graduate Students, University Farm Campus, 
St. Anthony Park, St. Paul, Minnesota, Docket No. Min- 
nesota 1424-F, the follouring resolution was submitted to 
the Special Committee on Public Works Administration 
Projects of the Regents of the University of Minnesota for 
their approval : 

A resolution approving contract change order "C-2" affect- 
ing the contract of the Harris Brothers Plumbing Company, 
electrical contractor for the Dormitory for Graduate Students, 
Docket No. Minnesota 1424-F. 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of 
Minnesota : 

WHEREAS, the Harris Brothers Plumbing Company, electrical 
contractor, has submitted a proposal to make certain changes in 
the electrical work as a net deduction of $8.27 from the contract 
sum of $7,285 as stated in the contract entered into by and between 
the Harris Brothers Plumbing Company and the Regents of the 
University of Minnesota dated as of December 8, 1938, the net 
credit being computed as follows : 

Omit approximately 10 feet of cable and conduit 
from outside of basement wall to pullbox below 
service switches in accordance with letter from 
the Pillsbury Engineering Company to Harris 
Brothers Plumbing Company of August 30, 
1939 Deduct $70.00 
Install three wire number &? circuit in one-inch 
conduit from main switch panel in the meter 
room to mouth of steam tunnel in accordance 
with letter from the Pillsbury Engineering 
Company to Harris Brothers Plumbing Com- 
pany of July 21, 1939 Extra 61.73 

Net deduction from contract sum $ 8.27 
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WHEREAS, the proposed changes will not affect the work of 
other contractors and will require no extension of the contract 
completion date, and 

WHEREAS, the proposed changes are approved by C. H. John- 
ston, Architect, Architects, Pillsbury Engineering Company, Engi- 
neers, Professor Roy Childs Jones, University Advisory Architect, 
W. F. Holman, Supervising Engineer, and W. T. Middlebrook, 
Comptroller. 

NOW, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- - 
versity of Minnesota : 

1. That change order "C-2" and the work occasioned thereby 
be, and the same hereby are approved. 

2. That the proposal of the Harris Brothers Plumbing Com- 
pany, electrical contractor, to make the changes occasioned by 
change order "C-2" as a net deduction of $8.27 from the contract 
sum of $7,285 as stated in the contract by and between the Harris 
Brothers Plumbing Company, and the Regents of the University 
of Minnesota dated as of December 8, 1938 be, and the same hereby 
is accepted. 

The following members voted in favor of the adoption 
of the above said resolution : 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 

and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent James F. Bell, with 
the recommendation of C. H. Johnston, Architect, Archi- 
tects, Professor Roy Childs Jones, University Advisory 
Architect, W. F. Holman, Supervising Engineer, and W. 
T. Middlebrook, Comptroller, to approve contract change 
order "D-2" in favor of the Paul Steenberg Construction 
Company, general contractor for the superstructure of the 
Coffman Memorial Union Building, Docket No. Min- 
nesota 1358-F, University of Minnesota, Minneapolis, 
Minnesota, the following resolution was submitted to the 
Special Committee on Public Works Administration Pro- 



jects of the Regents of the University of Minnesota for 
its approval : 

A resolution approving contract change order "D-2" in 
favor of the Paul Steenberg Construction Company, general 
contractor for the superstructure of the Coffman Memorial 
Union Building, Docket No. Minnesota 1358-F. 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 

WHEREAS, the Paul Steenberg Construction Company, St. 
Paul, Minnesota, general contractor for the construction of the 
superstructure of the Coffman Memorial Union Building, Docket 
No. Minnesota 1358-F has submitted a proposal to perform the 
work occasioned by change order "D-2" as a net addition of $13.50 
to the contract amount of $884,400 as stated in the contract entered 
into by and between the Regents of the University of Minnesota 
and the Paul Steenberg Construction Company dated as of July 
20, 1939, the net addition being computed as follows: 

Change certain doors and frames in stairway "G" 
from basement to sixth floor to comply with 
underwriters' requirements Extra $26.00 
Change four small glass block windows in south 
wall of ballroom wing to clear nlass and steel - - 
sash Deduct $12.50 - 

Net Extra $13.50 
WHEREAS, this change will not affect the work of other con- 

tractors and will not require an extension of the contract com- 
pletion date, and 

WHEREAS, the change is approved by C. H. Johnston, Archi- 
tect, Architects, Professor Roy Childs Jones, University Advisory 
Architect, W. F. Holman, Supervising Engineer, and W. T. Mid- 
dlebrook, Comptroller. 

Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- 
versity of Minnesota : 

1. That change order "D-2" and the worl.: occasioned thereby 
be, and the same hereby are approved. 

2. That the proposal of the Paul Steenberg Construction Com- 
pany, general contractor, to perform the work occasioned by change 
order "D-2" as a net addition of $13.50 to the contract amount of 
$884,400 as stated in the contract by and between the Regents of 
the University of Minnesota and the Paul Steenberg Construction 
Company dated as of July 20, 1939 be, and the same hereby is 
accepted. 

The following members voted in favor of the adoption 
of the above said resolution: 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 
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and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent James F. Bell, with 
the recommendation of C. H. Johnston, Architect, Archi- 
tects, Pillsbury Engineering Company, Engineers, Pro- 
fessor Roy Childs Jones, University Advisory Architect, 
W. F. Holman, Supervising Engineer and W. T. Middle- 
brook, Comptroller, to approve contract change order 
"E-1" affecting the contract of the Healy Plumbing and 
Heating Company, Incorporated, 278 West Kellogg Boule- 
vard, St. Paul, plumbing, heating, and ventilating con- 
tractor for the Coffman Memorial Union Building, Docket 
No. Minnesota 1358-F, the following resolution was sub- 
mitted to the Special committee on Public Works Admin- 
istration Projects of the Regents of the University of 
Minnesota for its approval : 

A resolution approving contract change order "El" affect- 
ing the contract of the Healy Plumbing and Heating Company, 
Incorporated, plumbing, heating, and ventilating contractor for 
the Coffman Memorial Union Building, Docket No. Minnesota 
1358-F. 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 

WHEREAS, the Healy Plumbing and Heating Company, In- 
corporated, 278 West Kellogg Boulevard, St. Paul, Minnesota, 
plumbing, heating, and ventilating contractor for the Coffman 
Memorial Union Building, University of Minnesota, Minneapolis, 
Minnesota, Docket No. Minnesota 1358-F, has submitted a proposal 
to make the changes occasioned by change order "E-1" as a de- 
duction of $582 from the contract amount of $180,000 as stated in 
the contract by and between the Regents of the University of Min- 
nesota and the Healy Plumbing and Heating Company, Incor- 
porated dated as of July 20, 1939, the deduction quoted being the 
result of a change from genuine wrought iron pipe to Toncan pipe, 
and 

WHEREAS, the work of other contractors will not be affected 
by this change and no extension of the contract completion date 
will be required as a result of the change, and 
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WHEREAS, this change is approved and recommended by C. H. 
Johnston, Architect, Architects, Pillsbury Engineering Company, 
Engineers, Professor Roy Childs Jones, University Advisory 
Architect, W. F. Holman, Supervising Engineer, and W. T. Mid- 
dlebrook, Comptroller. 

Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- 
versity of Minnesota : 

1. That change order "E-1" and the work occasioned thereby 
be, and the same hereby are approved. 

2. That the proposal of the Healy Plumbing and Heating Com- 
pany, Incorporated, plumbing, heating, and ventilating contractor, 
to perform the changes occasioned by change order "E-1" as a 
deduction of $582 from the contract amount of $180,000 as stated 
in the contract by and between the Regents of the University of 
Minnesota and the Healy Plumbing and Heating Company, In- 
corporated dated as of July 20, 1939 be, and same hereby is 
accepted. 

The following members voted in favor of the adoption 
of the above said resolution: 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 

and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent ~ames%'. Bell, with 
the recommendation of C. H. Johnston, Architect, Archi- 
tects, Professor Roy Childs Jones, University Advisory 
Architect, \V. F. Holman, Supervising Engineer, and W. 
T. Middlebrooli, Comptroller, to approve contract change 
order "B-2" in favor of the Hagstrom Construction Com- 
pany, general contractor for the superstructure of the 
Journalism Building, University of Minnesota, Minne- 
apolis, Minnesota, Docket Minnesota No. 1680-F, the fol- 
lowing resolution was submitted to the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota for their approval : 



A resolution approving contract change order "B-2" in 
favor of the Hagstrom Construction Company, general con- 
tractor for the superstructure of the Journalism Building, 
Docket Minnesota No. 1680-F. 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 

WHEREAS, the Hagstrom Construction Company, general con- 
tractor for the superstructure of the Journalism Building, 610 New 
York Building, St. Paul, Minnesota, has submitted quotations cov- 
ering the work occasioned by certain proposed changes affecting 
Contract B held by the Hagstrom Construction Company, the 
acceptable portions of which proposals are in the aggregate amount 
of $1,060.80, determined as follows : 

(1) Construct plaster tile partition with a pair of 
glazed doors in a hollow metal frame complete 
with hardware in basement corridor between 
doors 17 and 19 in accordance with architect's 
letter of instruction dated June 1, 1939 and con- 
tractor's quotation dated June 12, 1939 $ 266.11 

(2) Construct plaster tile partition with hollow 
metal frame and glazed doors complete and 
hardware in basement corridor at foot of stairs 
near door No. 24. This is in accordance with 
architect's letter of instruction dated June 1, 
1939 and contractor's quotation dated June 12, 
1939 124.80 

(3) Add two hollow metal fire extinguisher cabinets 
in fourth floor complete with glazed doors and 
hardware in accordance with architect's letter 
of instruction dated May 18, 1939 and con- 
tractor's quotation dated May 24, 1939 51.75 

(4) Furnish and install two copy desks to be placed 
in rooms 208 and 209 in accordance with draw- 
ing 3A-3677 and architect's letter of instruction 
dated July 7, 1939 and contractor's quotation 
dated July 18, 1939 433.80 

(5) Change partitions in basement in accordance 
with drawing A4-3677 and architect's letter of 
instruction dated July 7, 1939 and contractor's 
quotation dated July 18, 1939 184.34 

Total $1,060.80 
and, 

WHEREAS, no additional time will be required for the com- 
pletion of the contract as a result of this change order, and 

WHEREAS, sufficient moneys to pay all costs occasioned by this 
change order, which is designated as contract change order "B-I." 
are in the construction account for the Journalism Building, Docket 
No. Minnesota 1680-F, and 



WHEREAS, the proposals covering the changes entering into 
contract change order "B-2" are approved by C. H. Johnston, 
Architect, Architects, Professor Roy Childs Jones, University Ad- 
visory Architect, W. F. Holman, Supervising Engineer, and W. 
T. Middlebrook, Comptroller. 

Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- 
versity of Minnesota : 

1. That change order "B-2" and the work occasioned thereby 
be, and the same hereby are, approved. 

2. That the proposals of the Hagstrom Construction Com- 
pany, general contractor, covering the items above listed and com- 
prising change order "B-2" as an addition of $1,060.80 to the con- 
tract amount of $161,966 as stated in the contract by and between 
the Regents of the University of Minnesota and the Hagstrom 
Construction Company dated as of April 10, 1939 be, and the same 
hereby are accepted. 

The following members voted in favor of the adoption 
of the above said resolution : 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 

and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder and duly seconded by Regent James F. Bell, with 
the recommendation of C. H. Johnston, Architect, Archi- 
tects, Pillsbury Engineering Company, Engineers, Pro- 
fessor Roy Childs Jones, University Advisory Architect, 
W. F. Holman, Supervising Engineer, and W.  T .  Middle- 
brook, Comptroller, to approve contract change order 
"B-1" affecting the contract held by the Healy Plumbing 
and Heating Company, contractor for the plumbing, heat- 
ing, and ventilating for the Dormitory for Graduate Stu- 
dents, University Farm Campus, St. Anthony Park, St. 
Paul, Minnesota, Docket Minnesota No. 1424-F, the fol- 
lowing resolution was submitted to the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota for their approval: 



A resolution approving contract change order "B-1" affect- 
ing the contract of the Healy Plumbing and Heating Com- 
pany, plumbing, heating, and ventilating contractor for the 
Dormitory for Graduate Students, Docket No. Minnesota 
1424-F. 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 

WHEREAS, the Healy Plumbing and Heating Company, plumb- 
ing, heating, and ventilating contractor, has submitted a proposal 
to make certain changes in the work required under the contract 
as a net deduction of $159.74 from the contract amount oi $22,170 
as stated in the contract by and between the Healy Plumbing and 
Heating Company and the Regents of the University of Minnesota 
dated as of December 2, 1938, the net deduction being computed 
as follows: 

Reconstruct steam lines above tunnel entrance because of 
relocation of steam lines to be installed in tunnel under 
another contract, include necessary relocation of steam 
supply to water heater, extend rain water leaders in roof 
space due to change in location of roof drains, adjust price 
due to necessity of packing certain water and waste lines 
with mineral wool instead of covering with sectional cov- 
ering due to lack of space, omit water meter together with 
pipe to same as shown on the drawings. Meter to be 
furnished and installed under another contract. All in 
accordance with letter from the Pillsbury Engineering 
Company to the Healy Plumbing and Heating Company 
August 9, 1939. Material and labor involved in changes 
ordered : 

Qauntity Material Labor Material 
10 ft. Galv. W.I. pipe and fittings $ 6.00 $ 11.60 
5 bags Mineral wool 20.00 5.00 

310 cu. ft. Welding gas 50.00 8.00 
- -- 
$76.00 $ 24.60 

Total material and labor ........ ..................... $100.60 , - -  
Deductions due Owner on changes 
40 ft. Covering $10.00 $ 11.00 
5 gal. Paint 54.50 12.50 
1 - Water meter none 140.00 

10 ft. Copper pipe and fittings 4.00 8.14 
2 Gate valves none 20.20 

-- 
$191.84 $68.50 

Total material and labor in deduction $260.33 

Net Deduction $159.74 
WHEREAS, the proposed changes will not affect the work of 

other contractors and will require no extension of the contract 
completion date, and 
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WHEREAS, the proposed changes are approved by C. H. Jolin- 
ston, Architect, Architects, Pillsbury Engineering Company, En- 
gineers, Professor Roy Childs Jones, University Advisory Archi- 
tect, W. F. Holman, Supervising Engineer, and W. T. Middle- 
brook, Comptroller. 

NOW, therefore, be it resolved by the Special Committee on 
Public Works Administration Proiects of the Regents of the Uni- - 
versity of Minnesota : 

1. That change order "B-1" and the work occasioned thereby 
be, and the same hereby are approved. 

2. That the proposal of the Healy Plumbing and Heating 
Company to make the changes occasioned by change order "B-1" 
as a net deduction of $159.74 from the contract sum of $22,170 
as stated in the contract by and between the Healy Plumbing and 
Heating Company and the Regents of the University of Minnesota 
dated as of December 2, 1938 be, and the same hereby is accepted. 

The following members voted in favor of the adoption 
of the above said resolution: 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 

and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent James F. Bell, with 
the recommendation of T. L. O'Hearn, Special Attorney, 
Professor Roy Childs Jones, University Advisory Archi- 
tect, W.  F. Holman, Supervising Engineer, and W. T. 
Middlebrook, Comptroller, to approve contract change 
order "D-1" in favor of Beecher-Cuinming, Incorporated, 
contractor for the furnishing of electric ranges and electric 
refrigerators for the Dormitory for Graduate Students, 
the following resolution was submitted to the Special Com- 
mittee on Public Works Administration Projects of the 
Regents of the University of Minnesota for its approval: 

A resolution approving contract change order "D-1" in 
favor of Beecher-Cumming, Incorporated, contractor for the 
furnishing of electric ranges and electric refrigerators for the 
Dormitory for Graduate Students, Docket No. Minnesota 
1424-F. 
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Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 

WHEREAS, on May 3, 1939 bids for furnishings and equipment 
for the Dormitory for Graduate Students, Docket No. Minnesota 
1424-F, were received, which bids included proposal "D" for fur- 
nishing and delivering two electric washers and two electric 
ironers as specified under "laundry equipment," Section VI, page 
26 of the specifications for furnishings and equipment for the 
Dormitory for Graduate Students, and 

WHEREAS, the low proposal for the furnishing of washers and 
ironers was rejected at the time that equipment awards were made 
because of the shortage of funds at that time, and 

WHEREAS, funds for the project have since been augmented 
by the awarding of an amendatory grant increasing the grant al- 
lotment for the project to $98,894 in connection with which all 
Owner's matching funds have been deposited in the construction 
account for the project, and 

WHEREAS, the bids for the purchase of the laundry equipment 
were received as herein stated, are desirable and are recommended 
by T. L. O'Hearn, Special Attorney, Professor Roy Childs Jones, 
University Advisory Architect, W. F. Holman, Supervising Engi- 
neer, and W. T.  Middlebrook, Comptroller, and 

WHEREAS, Beecher-Cumming, Incorporated, the low bidder for 
ranges and refrigerators for which an award was made to their 
firm as contract "D" in the amount of $5,542.97, contract being 
dated May 16, 1939, also submitted the low bid under proposal 
"D" for laundry equipment in the amount of $277.88, and 

WHEREAS, Beecher-Cumming, Incorporated now state that 
they will accept at  this time an order in the amount of $277.88 for 
the laundry equipment as bid on May 3, 1939, and have further 
offered a quotation of $16.20 for drilling 148 vent holes in the 
front bases in the 37 electric refrigerators installed under contract 
"D" which was necessary to provide motor ventilation, the refri- 
gerator boxes being tightly recessed into the kitchen work counter 
without space for air passage. 

Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- 
versity of Minnesota : 

1. That change order "D-I" affecting the contract of Beecher- 
Cummin~. Incor~orated for the Dormitorv for Graduate Students. 
Docket NO. ~ i i n e s o t a  1424-F, which c6ange order provides for 
the furnishing of two electric washers and two electric ironers in 
accordance with specifications for furnishings and equipment, and 
which also provides for the drilling of 148 vent holes in the front 
bases of 37 refrigerators be, and the same hereby is approved. 

2. That proposal "D" of Beecher-Cumming, Incorporated in 
the amount of $227.88 as submitted on May 3, 1939 for the fur- 
nishing of washers and ironers and the contractors proposal for 
the drilling of the vent holes as previously mentioned be, and the 
same hereby are accepted. 



3. That the contract completion date for contract "D" held 
by Beecher-Cumming, Incorporated which date is now fixed as 
being September 5, 1939 be extended to October 1, 1939 to allow 
time for delivery of the items which this resolution authorizes. 

4. That the Regents of the University of Minnesota waive 
any and all claims for liquidated damages arising out of the failure 
of the contractor to complete the work under the contract prior 
to the date for completion thereof as modified by this resolution. 

5. That said contractual provisions providing for liquidated 
damages shall otherwise remain in full force and effect. 

The following members voted in favor of the adoption 
of the above said resolution: 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 

and the following members voted against the adoption of 
the said resolution : 

None 

Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

After discussion and upon motion by Regent Fred B. 
Snyder, and duly seconded by Regent James F. Bell, with 
the recommendation of Professor Roy Childs Jones, Uni- 
versity Advisory Architect, W. F. Holinan, Supervising 
Engineer, and W. T. Middlebrook, Comptroller to approve 
contract change order "H-1" affecting the contract held 
by the A. L. Anderson Sidewalk Company, side~valk 
contractor on the Dormitory for Graduate Students, Uni- 
versity Farm Campus, St. Anthony Park, St. Paul, Min- 
nesota, Docket Minnesota No. 1424-F, the follou~ing 
resolution was submitted to the Special Committee on 
Public Works Administration Projects of the Regents of 
the University of Minnesota for their approval : 

A resolution approving contract change order "H-1" affect- 
ing the contract of the A. L. Anderson Sidewalk Company, 
sidewalk contractor for the Dormitory for Graduate Students, 
Docket No. Minnesota 1424-F. 

Be it resolved by the Special Committee on Public Works 
Administration Projects of the Regents of the University of Min- 
nesota : 



WHEREAS, the A. L. Anderson Sidewalk Company, contractor 
for the construction of sidewalks, steps, curbs and concrete drive- 
ways in connection with the Dormitory for Graduate Students, 
Docket No. Minnesota 1424-F, has submitted a proposal to make 
certain changes in connection with his contract as an addition of 
$41.50 to the contract amount of $2,664.00 as stated in the contract 
entered into by and between the A. L. Anderson Sidewalk Com- 
pany and the Regents of the Universtiy of Minnesota, dated as of 
August 22, 1939. This extra provides for the installation of the 
new light area way, the raising of a present light area way, the 
removal and relaying of portion of the existing sidewalk and the 
construction of some additional sidewalk at the Home Management 
House on Commonwealth Avenue, northwest of the Dormitory for 
Graduate Students, the additional construction being necessary be- 
cause of the raising of the sidewalk and lawn grades around this 
Home Management House, which is located within the area being 
landscaped in connection with the Dormitory for Graduate Stu- 
dents project, and 

WHEREAS, the proposed changes will not affect the work of 
other contractors and will require an extension of the contract 
completion date, and 

WHEREAS, the proposed changes are approved by Roy C. 
Jones, Advisory Architect, W. F. Holman, Supervising Engineer, 
and W. T. Middlebrook, Comptroller, 

Now, therefore, be it resolved by the Special Committee on 
Public Works Administration Projects of the Regents of the Uni- 
versity of Minnesota : 

1. That change order "H-1" and the work occasioned thereby 
be, and the same hereby are approved. 

2. That the proposal of the A. L. Anderson Sidewalk Com- 
pany, contractor for the construction of sidewalks, curbs, steps, 
and concrete driveways, make the changes occasioned by change 
order "H-I" as an addition of $41.50 to the contract sum of 
$2,664.00 as stated in the contract by and between the A. L. 
Anderson Sidewalk Company and the Regents of the University 
of Minnesota dated as of August 22, 1939, be, and the same hereby 
is accepted. 

The following members voted in favor of the adoption 
of the above said resolution : 

James F. Bell Sheldon V. Wood 
George W. Lawson Guy Stanton Ford 
Fred B. Snyder 

and the following members voted against the adoption of 
the said resolution : 

None 



Whereupon, the Chairman of the Special Committee 
on Public Works Administration Projects of the Regents 
of the University of Minnesota declared the resolution to 
be passed. 

Voted to adjourn. 

W. T. MIDDLEBROOK, Secretary 



Herbert C Knutson as Research Assistant Entomology and 
Economic Zoology 1939-40 at  $600 Term AH38 

William H Walker as Research Assistant Agricultural Engi- 
neering at  $667 for 100% time September 16-30, 1939 and 50% 
time October 1, 1939 to June 30, 1940 

Ignatius C Brady as Research Assistant Animal and Poultry 
Husbandry 1939-40 at $400 Term AH25 

Ralph L Hossfeld as Research Assistant Agricultural Bio- 
chemistry 1939-40 at  $600 Term BH50 

James L Jensen as Research Assistant Agricultural Biochem- 
istry September 1, 1939 to June 30, 1940 at $500 Term CH38 

Philip W Rivers as Research Assistant Dairy Husbandry 
September 1, 1939 to June 30, 1940 at $1,000 Term CH75 

Arless A Spielman as Teaching Assistant Dairy Husbandry 
October 1, 1939 to March 31, 1940 at $800 Term C 

Charles L Hovey as Research Assistant Entomology and Eco- 
nomic Zoology August 16, 1939 to June 30, 1940 at the rate of 
$600 Term AH38 .--- 

~ a n e - - ~  ~ r a c k e t t  as Teaching Assistant Home Economics 
1939-40 at  $600 Term BH50 

Ruth E Carr as Research Assistant Home Economics 1939-40 
at $500 Term BH42 

'Frances J Major as Research Assistant Home Economics 
1939-40 at $500 Term BH42 

Lillian E Norvold as Research Assistant Home Economics 
1939-40 at  $500 Term BH42 

Isabelle R Thomas as Teaching Assistant Home Economics 
1939-40 at $600 Term BH50 

J Lewis Allison as Research Assistant Plant Pathology and 
Botany July 1 to August 31, 1939 at $160 Term CH60 

Edward A Andrews as Research Assistant Plant Pathology 
and Botany July 16, 1939 to June 30, 1940 at the rate of $480 
Term AH30 

Donald J deZeeuw as Research Assistant Plant Pathology 
and Botany 1939-40 at $410 Term AH26 

Thomas Laskaris as Research Asslstant Plant Pathology and 
Botany 1939-40 at $480 Term AH30 

Weston J Martin as Teaching Assistant Plant Pathology and 
Botany Sevtember 1. 1939 to June 30, 1940 at the rate of $800 
Term - AH50 

Tohn R Vaughn as Research Assistant Plant Pathology and - -  -- ~ 
-- 

Botany 1939-40 a: $450 Term AH28 
Theodore R Wright as Research Assistant Plant Pathology 

and Botany 1939-40 at $460 Term AH29 
Charles A Rowles as Research Assistant Soils July 1 to 

September 30, 1939 at $100 Term CH25 
Cecil Stensrud as Teaching Assistant North Central School 

and Experiment Station October 1, 1939 to March 31, 1940 at $300 
Term CH37 

Robert M Dinkel as Research Assistant Agricultural Experi- 
ment Station August 1 to September 15, 1939 at $200 Term C 

Year 1939-40 No. 6 

UNIVERSITY OF MINNESOTA 
BOARD OF REGENTS 

MINUTES 
September 15, 1939 

A meeting of the Board of Regents was held in the 
Regents' Room of the Administration Building, Univer- 
sity of Minnesota, Minneapolis, Minnesota, on Friday, 
September 15,- 1939 at ten o'clock. 

Present: Mr. Ford, presiding; Regents Bell, Gainey, 
Griggs, Lawson, Lobb, Novak, Olson, Pfaender, Quin- 
livan, Rogstad, Snyder, and Wood. 

Under the provisions of paragraph 4, "Rules of the 
Regents, Officers of the Board," the President of the 
Board requested Regent Snyder, First Vice-president of 
the Board, to act as chairman of the meeting and Regent 
Snyder did so act. 

Voted to approve the minutes of the following ineet- 
ings : 

Special Committee on Public Works Administration Projects 
of July 14, 1939 

Board of Regents of July 14, 1939 
Special Committee on Public Works Administration Projects 

of August 11, 1939 
Special Committee on Public Works Administration Projects 

of August 31, 1939 

Voted to accept the following resignations : 
Oliver P Field Professor Political Science effective August 

31, 1939 
L~eutenant Colonel Adam E Potts Professor of Military 

Science and Tactics Military Department effective August 31, 1939 
Ellet M deBerry Mental Hygienist Students' Health Service 

and Associate Professor Medicine and in Department of Preven- 
tive Medicine and Public Health effective August 31, 1939 

Jesse H Neal Assistant Professor Agricultural Engineering 
effective October 15, 1939 

Alan J Bailey Assistant Professor Forestry effective Septem- 
ber 30, 1939 

Edward Mallam Instructor English effective August 28, 1939 
James Zeck Instructor Sociology effective August 25, 1939 
0 Wilford Olsen Instructor Entomology and Economic Zoo- 

logy effective August 16, 1939 
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Year 1939-40 No. 6 

UNIVERSITY OF MINNESOTA 
BOARD OF REGENTS 

MINUTES 
September 15, 1939 

A meeting of the Board of Regents was held in the 
Regents' Room of the Administration Building, Univer- 
sity of Minnesota, Minneapolis, Minnesota, on Friday, 
September 15,- 1939 at ten o'clock. 

Present: Mr. Ford, presiding; Regents Bell, Gainey, 
Griggs, Lawson, Lobb, Novak, Olson, Pfaender, Quin- 
livan, Rogstad, Snyder, and Wood. 

Under the provisions of paragraph 4, "Rules of the 
Regents, Officers of the Board," the President of the 
Board requested Regent Snyder, First Vice-president of 
the Board, to act as chairman of the meeting and Regent 
Snyder did so act. 

Voted to approve the minutes of the following meet- 
ings : 

Special Committee on Public Works Administration Projects 
of July 14, 1939 

Board of Regents of July 14, 1939 
Special Committee on Public Works Administration Projects 

of August 11, 1939 
Special Committee on Public Works Administration Projects 

of August 31, 1939 

Voted to accept the following resignations : 
Oliver P Field Professor Political Science effective August 

31, 1939 
Lieutenant Colonel Adam E Potts Professor of Military 

Science and Tactics Military Department effective August 31, 1939 
Ellet M deBerry Mental Hygienist Students' Health Service 

and Associate Professor Medicine and in Department of Preven- 
tive Medicine and Public Health effective August 31, 1939 

Jesse H Neal Assistant Professor Agricultural Engineering 
effective October 15, 1939 

Alan J Bailey Assistant Professor Forestry effective Septem- 
ber 30, 1939 

Edward Mallam Instructor English effective August 28, 1939 
James Zeck Instructor Sociology effective August 25, 1939 
0 Wilford Olsen Instructor Entomology and Economic Zoo- 

logy effective August 16, 1939 
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Kenneth W Ingwalson Instructor-State Club Agent Agri- 
cultural Extension effective October 15, 1939 

May Sontag Instructor-State Club Agent Agricultural Exten- 
sion effective October 15, 1939 

Beatrice McGrath Assistant State Home Demonstration 
Leader-Instructor Agricultural Extension effective September 23, 
1939 

Viola Lohi School Nurse-Instructor Northwest School and 
Experiment Station effective July 21, 1939 

Victor C Kallal Instructor Northwest School and Experiment 
Station effective August 29, 1939 

Mary E Caldwell Instructor West Central School and Ex- 
periment Station effective August 30, 1939 

Eugenie B Clark Instructor West Central School and Ex- 
periment Station effective August 18, 1939 

Ethel M Gillmore Instructor West Central School and Ex- 
periment Station effective August 18, 1939 

Margaret C Nerhagen Nurse and Instructor West Central 
School and Experiment Station effective August 17, 1939 

Richard M Drake Instructor University High School effective 
July 18, 1939 

Carl D Corse Instructor School of Business Administration 
effective July 15, 1939 

Heinrich K Heuser Instructor School of Business Administra- 
tion effective September 7, 1939 

Marian A Wilder Instructor and Research Statistician Cotn- 
mittee on Educational Research effective Tulv 29. 1939 

Lillian Piltingsrud Instructor without-saiary 'school of Nurs- 
ing effective August 25, 1939 

Willard M Hoehn Instructor Experimental Biochemistry Mayo 
Foundation effective June 15, 1939 

Charles E Ward Instructor without salary Pediatrics Mayo 
Foundation effective June 30, 1939 

Dwight L Wilbur Assistant Professor without salary Medi- 
cine Mayo Foundation effective June 30, 1939 

Marion Mattson Teacher and Instructor Institute of Child 
Welfare effective July 3, 1939 

Chestine Knight Teaching Assistant English effective August 
16, 1939 

Siegfried Mickelson Teaching Assistant Journalism effective 
June 30, 1939 

Kenneth L Cannon Teaching Assistant Sociology effective 
June 23, 1939 

William A Brastad Teaching Assistant Mathematics and 
Mechanics effective August 17, 1939 

William H Mather Teaching Assistant Mathematics and 
Mechanics effective August 3, 1939 

Tames Duncan Research Assistant Dairv Hushandrv effective 
~ug;st 31, 1939 

Lester Gilmore Teaching Assistant Dairy Husbandry effective 
August 1, 1939 



Herbert C Knutson Research Assistant Entomology and Eco- 
nomic Zoology effective August 15, 1939 

Thomas Laskaris Research Assistant Plant Pathology and 
Eotany effective July 15, 1939 

Milton A Petty Teaching Assistant Plant Pathology and 
Botany effective August 31, 1939 

Rodney F Kendall Teaching Assistant Anatomy effective July 
17, 1939 

Nicholas Norell Teaching Assistant School of Business Ad- 
ministration effective July 28, 1939 

James S Allen Research Assistant Rockefeller Foundation- 
Research in Biology and Medicine effective June 30, 1939 

William P E Berwald Medical Fellow Mayo Foundation ef- 
fective July 31, 1939 

Laszlo Ormandy Medical Fellow Mayo Foundation effective 
June 30, 1939 

Ira H Wilson Medical Fellow Mayo Foundation effective 
June 30, 1939 

Reuben A Fischer McLeod County Agricultural Agent Agri- 
cultural Extension effective August 15, 1939 

Richard A Hamilton Itasca County Club Agent Agricultural 
Extension effective July 15, 1939 

Eunice L Snook Assistant Home Demonstration Agent Agri- 
cultural Extension effective August 31, 1939 

Helen L Bennett Library Assistant Library effective Septem- 
ber 2, 1939 

Lena Tubman Junior Clerk-Stenographer Library effective 
September 2, 1939 

Muriel A Watson Junior File Clerk Library effective July 
31 1019 "*, --.,. 

Camilla Romstad Assistant Editor Publications Office Depart- 
ment of Agriculture effective August 15, 1939 

Veronica Nachtsheim Clerk-Steongrapher Library Department 
of Agriculture effective September 5, 1939 

Gretchen Trageser Junior Library Assistant Library Depart- 
ment of Agriculture effective August 5, 1939 

Leo J Fenske Research Assistant Agricultural Economics ef- 
fective June 30, 1939 

Mollie Wilcox Clerk-Steno~ra~her Horticulture effective - A 

~ u g k t  31, 1939 
Mildred H King Technician School of Dentistry effective 

August 21, 1939 
Mae Mont~omerv Secretarv 3 Summer Session effective 

September 30, 1939 - 
Vivian Witt Clerk-Stenographer Radio Broadcasting effective 

September 23, 1939 
Christian 0 Christiansen General Mechanic Physical Plant 

effective August 19, 1939 
Jennie M Barnes Clerk-Stenographer Sanford Hall effective 

July 29, 1939 



Verne Dahlgren Domestic Helper Northwest School and Sta- 
tion and Experiment Station effective July 21, 1939 

Charlotte Teschan Technician Students' Health Service ef- 
fective August 19. 1939 

~ u n d a -  Lawrence Domestic Helper Minnesota Union Cafe- 
teria effective July 12, 1939 

Lawrence E McCann Office Appliance Operator Mimeograph 
and Bulletins effective Tune 30. 1939 

The following 
Gladys Halvorson 
Glen Hass 
Virginia Heenan 
William W Hensel 
William D Hopkins 
Ward H James 
Beatrice E Johnson 
Gladys Johnson 
Henry B Johnson 
Rose Kuchera 
Bertha Selin 
Jewel Soloski 
Velma Stanek 
Esther T Larsen 
Frieda M Lohoefener 
Roland B Madison 

in the university of Minnesota Hospitals: 
General Duty Nurse August 22, 1939 
Hospital Attendant June 26, 1939 
General Duty Nurse July 29, 1939 
Hospital Attendant July 3, 1939 
Hospital Attendant July 4, 1939 
Hospital Attendant September 15,1939 
General Duty Nurse August 12, 1939 
Ward Helper August 15, 1939 
Floorman June 30, 1939 
General Duty Nurse July 31, 1939 
Psychiatric Social Worker August 25, 1939 
General Duty Nurse August 31, 1939 
Psychopathic Head Nurse September 15,1939 
Psychopathic Head Nurse July 11, 1939 
Assistant Nursing Supervisor September 2, 1939 
Floorman Tulv 31. 1939 

Ruth G Moulton Psychiatric Social Worker August' 31, 1939 
John S Olin Floorman July 31, 1939 
Ruth E Robinson Technician June 30, 1939 

Voted to approve the following appointments : 
Frederick L Nussbaum as Professor History 1939-40 at 

$4,800 Term BX 
Lieutenant Colonel Charles A French as Professor of Mili- 

tary Sciences and Tactics Military Department beginning Septem- 
ber 1, 1939 at  the rate of $600 Term A H  

Gregoire F Amyot as Professorial Lecturer Preventive Medi- 
cine and Public Health (Training Center Funds) October 1, 1939 
to March 31, 1940 at $3,600 Term C 

Adelbert L Dippel as Associate Professor Obstetrics and 
~ ~ ~ ; c o l o g y  beginning March 1, 1940 at the rate of $4,000 Term 
A1 v 

William M Bauer as Lecturer Electrical Engineering 1939-40 
at $3,000 Term B 

Margaret L Brew as Assistant Professor Home Economics 
1939-40 at $2,400 Term B 

Josephine E Collins as Assistant Professor General College 
1939-40 at $2,250 Term B 

Captain Frank H Kelley as Professor Naval Science and 
Tactics without salary 1939-40 

Lieutenant Calvin A Walker J r  as Assistant Professor Naval 
Science and Tactics without salary 1939-40 



Lieutenant Commander Harold F Pullen as Assistant Pro- 
fessor Naval Science and Tactics without salary 1939-40 

Parker Lesley as Assistant Professor Fine Arts 1939-40 at 
$2,500 Term B 

Ruth Harrington as Assistant Professor School of Nursing 
October 1, 1939 to June 30, 1940 at the rate of $2,400 Term AIV 

Grace Nute as Lecturer History 1939-40 at  $1,000 Term 
BHX33 

Felix Payant as Professorial Lecturer Art Education 1939-40 
at $3,750 Term BX 

Elizabeth E May as Lecturer Sociology 1939-40 at $3,000 
Term B 

Grace B Ferguson as Professor Committee on Educational 
Research August 1-31, 1939 at $150 Term CH30 

Claudia Harney as Instructor Sociology 1939-40 at  $1,800 
Term B 

John Strait as Instructor Agricultural Engineering August 
1, 1939 to June 30, 1940 at $1,833 ($2,000 A base) Term C 

Levi A Lovegren as Instructor General Education June 19 
to July 28, 1939 at $100 Term CH48 

J Clark Rhodes as Instructor General Education 1939-40 at 
$600 Term BH33 

James H Dean as Instructor General College 1939-40 at 
$1,200 Term BH66 

Amy D Peterson as Teacher Institute of Child Welfare for 
1939-40 at $1,500 Term B 

F Howard Forsyth as Instructor General Education SS2, 
1939 at $150 for 50% time 

Henry R Kroeger as Instructor Mechanical Enginering 1939- 
40 at $1,800 Term B 

Leon H Johnson as Instructor Agricultural Biochemistry 
1939-40 at $800 Term BH40 

Marian M Worline as Instructor Home Economics 1939-40 
at $1,800 Term B 

Benjamin M Bakkegard as Instructor Northwest School and 
Experiment Station October 1, 1939 to March 31, 1940 at $1,100 
Term C 

Raymond T McVeety as Instructor Northwest School and 
Experiment Station October 1, 1939 to March 31, 1940 at $1,050 
Term C 

Ona M Scheidler as Instructor Northwest School and Ex- 
periment Station October 1, 1939 to March 31, 1940 at $960 
Term C 

Elesa Simonson as School Nurse, Instructor Northwest School 
and Experiment Station October 1, 1939 to March 31, 1940 at $870 
Term C 

Judith K Homme as Instructor West Central School and Ex- 
periment Station October 1, 1939 to March 31, 1940 at $800 
Term C 

Amy W Lundquist as Nurse and Instructor West Central 
School and Experiment Station October 1, 1939 to March 31, 1940 

$750 Term C 
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Elsie D Trautman as Instructor West Central School and Ex- 
periment Station October 1. 1939 to March 31. 1940 at $1,000 . . 
Term C 

Betty Porter as Chief Psychiatric Social Worker 2nd In- 
structor Psychiatric Clinic for Children October 1, 1939 to June 
30, 1940 at the rate of $2,800 Term AIV 

Charles E Lindblom as Instructor School of Business Ad- 
ministration 1939-40 at $1.800 Term BX 

Paul Wiers as 1nst;ubtor School of Business Administration 
1939-40 at $1,800 Term B 

Frank C Andrus as Instructor Pathology without salary Au- 
gust 15, 1939 to June 30, 1940 

Ravmond H Fadner as Teaching Assistant School of Busi- 
ness ~hministration 1939-40 at $400 Term BH33 

Katherine A Schneider as Instructor Home Ecollomics Edu- 
cation for fall quarter of 1939-40 at $600 Term CX 

Mary S Gold as Lecturer Sociology 1939-40 at $2,400 Term B 
Elizabeth M Kerr as Instructor English 1939-40 at $1,800 

Term B 
Mary H Merrill as Instructor Sociology 1939-40 at $1,800 

Term B- 
Marion J Wold as Teaching Assistant Sociology 1939-40 at 

$400 Term BH33 . ~- 
~ l i c e - k  ~ & k i n ~  as Teaching Assistant Sociology 1939-40 at 

$300 Term BH25 ' 
Richard Barnes as Research Assistant National Live Stock 

and Meat Board Fund-Botanv October 1. 1939 to Tune 30. 1940 
at $300 Term EH25 

The following for Summer Camp Staff in Civil Engineering 
August 16 to September 15, 1939 Term C 

Alvin S Cutler, Professor $594 
Otto S Zelner, Associate Professor 463 
Leonard F Boon, Assistant Professor 375 

G Lester Anderson as Research Assistant Committee on Edu- 
cational Research and General Education 1939-40 at $900 Term 
BH75 

C Harold Stone as Research Assistant Committee on Educa- 
tional Research 1939-40 at $600 Term BH50 

Bess R Dworsky as Teaching Assistant English 1939-40 at 
$500 Term BH42 

Jasper N Bellinger as Teaching Assistant Journalism 1939-40 
at $300 Term BH25 

Granville Price as Teaching Assistant Journalism 1939-40 at 
$350 Term BH29 

Paul T Gilbert Jr as Teaching Assistant Mathematics 1939- 
40 at $450 Term BH38 

Mathews C Waddell as Teaching Assistant Mathematics for 
fall and winter quarters of 1939-40 at $250 Term CH31 

Arnold A Jensen as Teaching Assistant Physics 1939-40 at 
$600 Term BH50 



Ernest A Engelbert as Research Assistant Public Administra- 
tion Training Center Political Science September 16, 1939 to June 
30, 1940 at the rate of $640 Term AH40 

Margaret E Glockler as Teaching Assistant Psychology 1939- 
40 at $300 Term BH25 

Harold F Roth as Teaching Assistant Psychology 1939-40 at 
$300 Term BH25 

Jane Howard as Teaching Assistant Romance Languages 
1939-40 at $800 Term BHX66 

Sheila I Kragness as Teaching Assistant Romance Languages 
1939-40 at $600 Term BHX50 

Pearl Niemi as Teaching Assistant Romance Languages 1939- 
40 at $600 Term BH50 

Lawrence A Wilson as Teaching Assistant Romance Lan- - 
euanes 1939-40 at $600 Term BH50 

Kenneth J Cramsie as Teaching Assistant Civil Engineering 
1939-40 at  $600 Term BH50 

Milan A Johnston as Teaching Assistant Civil Engineering 
1939-40 at $600 Term BH50 

Ho-shen Lu as Research Assistant Engineering Experiment 
Station 1939-40 at $300 Term BH25 

Charles A Nagler as Teaching Assistant Mines and Metallurgy 
1939-40 at $600 Term BH50 

Enos J Carlson as Research Assistant Engineering Expei-i- 
ment Station 1939-40 at $300 Term BH25 

Robert L Evans as' Teaching Assistant Mathematics and 
Mechanics 1939-40 at $600 Term BH50 

Richard W Akeman as Teaching Assistant '~echanical Engi- 
neering 1939-40 at $600 Term B ~ 5 6  

W-illiam A Andres as Teaching Assistant Mechanical Engi- 
neering 1939-40 at $600 Term BH50 

Leo W Safranski as Teaching Assistant Inorganic Chemistry 
1939-40 at $500 Term BH42 

Paul A Sanders as Teaching Assistant Organic Chemistry 
1939-40 at $500 Term BH42 

George Wilkens as Research Assistant Agricultural Economics 
at $800 for 100% time July 1 to September 30, 1939 and 33'7% 
time October 1, 1939 to June 30, 1940 

Evan R Allred as Research Assistant Agricultural Engineer- 
ing September 16, 1939 to June 30, 1940 at $634 Term CH50 

William J N Brown as Research Assistant Agronomy and 
Plant Genetics at $800 for 75% time July 1 to September 30, 1939 
and 42% time October 1. 1939 to Tune 30. 1940 

~ e k i s  C Saboe as '~eaching" ~ssist 'ant Agronomy and Plant 
Genetics for 1939-40 at $800 Term AH50 

Alois Schmid as Research Assistant Agronomy and Plant 
Genetics at $800 for 75% time Tulv 1 to Se~tember 30. 1939 and 
42% time 0ctober 1, 1939 to ~ t k e  30, 1940 - 
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