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Minutes of Job Meeting Unlt B/C #35

September 30, 1976

People in Attendance:

R.A. Magnuson
Jim Culligan
John Bellair
Tom Hurley
Charles Hodges
* R.P. Campbell
Wally Mellum
@ Jim Fallon
* Paul Kopietz
Dick Carlson
* Duane Blanchard
* John Scott
Ray Anderson
Gordon Lindho
0.W. Hughes
Gene Kogl
Dan Walgenbach
John Roettger
Ken Fick
Paul Maupin
Jim Hastert
* Rich Sievers

* %

* Not Present

Westinghouse Elevator
Premier Electric
Premier Electric
Premier Electric
C & Company

€ & Company
Uof M

U of M

Uof M

HSAE

HSAE

HSAE

Hayes Contr.

U of M - Physical Plant
UofM

Uof M

Sheehy

Sheehy

Sheehy

U of M

Uof M
Honeywell

MAIWLING ADDRESS: P.O. BOX 3570 (65165)




Minutes of Job Meeting #35
September 30, 1976
Page two

Review 6f Minutes:

Item 1-Carlson¥We will write our comments on the roofer's
shop drawings and turn them over to the owner for review.

Item 4 - Carlson - HSAE takes issue with the statement

that shop drawing turn-around time has been slow. On

the contrary the time we have spent reviewing and correcting
shop drawings is in compliance with that alloted us at the
commencement of work when things of that nature were agreed
upon with the scheduling consultant. One problem has been
that shop drawings from certain suppliers, when being
resubmitted, do not bear the corrections we asked for on
their first submittal. 1If and when this happens in the
future we are going to return the drawings unmarked.

Item 5 - Roettger - We are going to run tests tonite on
both jack hammer and frost ball work.

Item 6 - Mellum - How are the temperature control shop drawings
coming?
Culligan - Will check it out.

Item 7 - Culligan - Can we expedite the precast concrete
facing on core 29?7

Roettger - The precast should be up in core 29 in about

2 weeks.

Item 10 - Carlson- I still need information on Joy fans,
Anderson - Please send me a letter on this item,

New Business:

Item 1 - Fick - Changes to finish hardware which affect
hollow metal have occurred again this week. The status

of hollow metal fabrication now is such that any further
such change will delay the frames which the scheduling
process no longer permits.,

Kogl - No further changes to hardware which affects hollow
metaifcan be made without going through Oliver Hughes or
myse

Item 2 - Fick - What about site control and our hiring of
University police to keep students off Delaware street?

They make more money than a laborer,

Kogl - Site control is the general contractor's responsibility.
I think a better defined entrance at both ends would help.

We will give you all the help we can.
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Page three

Item 3 - Fick - I still need Unistrut drawings from
Premier.

Culligan - If you do not get the drawings by next week
put the Unistrut in per your drawings.

““‘kltem 4 - Hughes - Westinghouse has requested that they
do not receive modifications that do not affect them.

Item 5 - Roettger - We need information about the area
where the radio-active sink is located.

Kogl - HSAE should give direction to the contractors.
Roettger - We need direction on the East Delaware sitework
situation so that the work can be done properly.

Roettger - Exhaust duct in Mayo garage is impossible to
get in before demolition.

Item 6 - Anderson - There might be a conflict in the 1l1lth
floor.

Anderson -~ Security and fire systems in Mayo.

Lindholm - We will cut the alarms tomorrow.

Item 7 - Magnuson - Elevator S1lls should be shipped on
Monday.

Item 8 - Hughes - When can we get the alley between V.F.W.
and Diehl Hall?
Roettger - About December 1lst.

Item 9 - Carlson - Subcontractor and material supplier
lists, mechanical are still working theirs, electrical

and general are complete but I would like complete lists
submitted as they can be reviewed.

Item 10 - Carlson - We have a mod coming on the Diehl Hall
tunnel, also a mod in the new animal area.’ Color schedule
is nearly complete and we should have owner approval in
the next 2 weeks. 1“'

Item 11 - Mellum - Stored material should be protected from
the elements.

Kogl - There will be no payment unless stored material is
protected. .

Item 12 - Mellum - When domolltion is started there should
be protection of the Xray storage cablnets ’
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October 6, 1976

People in Attendance:

R.A. Magnuson

Jim Fallon
* Paul Kopietz
R.P. Campbell
Charles Hodges
Dick Carlson
Duane Blanchard
John Scott
Ray Anderson
Richard H. Hendricks
Greg Kujawa
Bob Swanson
Jim Hastert
0.W. Hughesw//
Gene Kogl
Jack Frerichs
George Welsch
John Roettger
Dan Walgenbach.
Ken Fick
Jim Culligan
* John Bellair
% Rich Sievers

* Not Present

ST. PAUL, MINNESOTA 55113 <+« PHONE: 488-6691

Minutes of Job Meeting Unit B/C #36

Westinghouse Elevator
Uof M

U of M '

C & Company

C & Company

HSAE

HSAE

TAC

Hayes

U of M-Physical Plant
Uof M

U of M

Uof M

Uof M

Uof M

Wm. Poppenberger & Son
Sandberg Erection
Sheehy

Sheehy

Sheehy

Premier Electric
Premier Electric
Honeywell

MAILING ADDRESS: P.O. BOX 3570 (55165)
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Review of Buisness:

Item 3 - Culligan - There may have to be some minor
changes.
Fick - We will start installing unistrut Tuesday.

Item 5 - Hughes - You should have plans on East Delaware
in a day or two.

Item 6 - Roettger - There might have to be a temporary
duct in the Mayo area.

Item 6 - Fick - There should be direction signs in the
Mayo garage so that students, faculty and the public
can avoid construction work.

Item 7 -_Magnuson - There are on the road to us now.
(The sills)

Item 8 - Kogl ~ The area between Diehl & V,F.W. is not
a storage area.

Item 9 - Fick -~ We wiil submit our subcontractor
and material supplier lists next Monday.

Item 6 (Page 1) - Culligan - Temperature control shop
drawings were sent to HSAE 9/7/76.

New Business:

Jtem 1 - Fick - When will demolition of animal quarters
be completed?
Roettger - About 3 weeks.

Item 2 - Roettger - Elevator #11 in existing Unit A,
we need an answer on the wall,

Hughes - We will work that out.

Mailroom in Mayo, what can we do?

Carlson - Oliver has some answers on that. And next
week we will have answers.

Item 3 - Roéttger - The horseshoe on west will be open
October 18. ‘ _ , .
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Item 4 - Roettger - What about temporary ‘heat on the
animal areas?
Kogl - We will set up a meeting to resolve this item,

Item 5 - Carlson - The Honeywell valves have been
released

Item 6 - Anderson - The subcontractor list will be
in this week.

Item 7 - Hodges - November 8th closure date is good.
The corewall is ahead of schedule and should be ahead
of schedule.

Item 8 - Frerichs - Ceiling grid is due in on November
8th. What is the schedule of the material transport?
Maupin - We will have a meeting next week.

Item 9 - Campbell - What is the schedule of the light
fixtures? W111 this hold anything up?

Item 10 - Fick ~ We need the roofing and sheet metal
shop drawings we submitted to HSAE for approval.
Carlson - We sent a letter to the owner on some
possible problems in this area.

Jtem 11 - Carlson - I still have no information on
the Joy fans. I have sent a letter to G. Klein.

Item 12 - Hughes ~ We should keep Delaware Street
cleaned up from debris because of the wind factor.

Item 13 - Hastert - TempfweEy control shop draw1ngs
are very critical.

Item 14 - Hastert - On the modification on the
new animal quarters are there any interruption of
services planned?

Item 15 - Carlson - Modification review: 7A- Urof M
signature; 36E-Owner signature; 46E-Mechanical &
ﬁFii-h--ni for signing; 48A-GC for signature.

=
IJ:;~TZ~- Kujawa - There cannot be any use of the
wrecking ball unless it is used during the allotted
time. Last week the ball was used during an unallotted
time and it endangered patients.

Roettger - This has been taken care of.
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Item 17 - Roettger - Smoke detectors in the ductwork
have a problem in locations.

Kogl - Under the specifcations the owner has the
responsibility for the correction of problems.
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Minutes of Job Meeting Unit B/C #37
October##%, 1976

/4

e

People in Attendance:

Jim Fallon U of M
* Paul Kopietz ' Uof M
Ray Anderson Hayes Const.
Charles Hodges C & Company
R.P. Campbell _ C & Company
Rich Sievers : , Honeywell
Richard H. Hendricks U of M-Physical Plant
@ Wally Mellum U of M
R.A, Magnuscn ' Westinghouse Elevator
Jim Culligan » Premier Electric
% John Bellair Premier Electric
Jim Hastert Uof M
Dick Carlson HSAE
* Duane Blanchard HSAE
% John Scott TAC
Bob Swanson U of M
* Paul Maupin ‘ Uof M
0.W. Hughes\//; U of M
Gene Kogl U of M
Jack Frerichs Wm. Poppenberger & Son
Tyrone Berg Wm. Poppenberger & Son
George Welsch ‘ Sandberg Erection
John Roettger Sheehy
Dan Walgenbach Sheehy

Ken Fick Sheehy

* NOT PRESENT

MAILING ADDRESS: P.‘,‘_O. BOX 3570 (5516%5)
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CORRECTIONS OF MINUTES:
REVIEW OF NEW BUSINESS:

Item 2 - Roettger - We would like a review of that wall
situation.

Carlson - There is a modification pending on the entrances
of elevator #11. ,

Carlson - I should be able to get an answer for you today
on the mailroom entrance.

Item 4 - Walgenbach - I will set up a meeting for the
temporary heat required for the new animal quarter
construction at Mayo.

Item 9 - Culligan - The lite f1xtures will not hold up

grid or celllngs#;ﬁﬁzeZZZ;A

Item 10 - Carlson - We made some comments on their

shop drawings and are waiting for on outline of procedures
from your roofing sub-contractor.

Walgenbach - This is a critical area the roofer is going
to start on Monday.

Carlson - We need a meeting on roofing and Sheehy
should set it up.

Item 11 - Carlson - I still have not recieved any
suppor@ information on Joy fans.

Kogl - Ray would you follow this up.

Anderson - Yes, I will.

Item 13 - Carlson - We are reviewing the temperature
control drawings.

Mellum - I have looked at this drawing and and I don't
feel they are complete.

Sievers - We are still working on some drawings, we may
need Room 3-75.

Item 17 - Sievers - I have drawings today for review.

Item 2 - Kogl ~ I have the plans for East Delaware but
I don't think they are practical, and I would like to

review them more.

NEW BUSINESS:

Item 1 - Fick - Radiation protection drawings, we need
them,
Carlson - They will be back next week.
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Item 2 - Fick - Black top wear mat, should we put it
down?

Kogl - I would prefer not to see the wear mat down.
Let Oliver look at the situation with the snow removal
people.

Item 3 - Anderson - I need help on Waldorf Pump, on
shop drawings and general cooperation from them,
Campbell - We will talk to them.

Item 4 - Culligan - There are a firemen's jack and a
speaker which go in the elevator cab, and we have
not been told to provide them.

Item 5 - Hodges ~This is the tentative schedule for the
ceiling grid work: ;

ot e e e e = =) d eV

Basement North ceeeseess.Early January

12th floor..... ...... «....Early January

11th floor........... .....Latter part of January
9th floor......... teeeee..Mid February

Basement south.......... ..Latter part of February
8th & 6th....vvieiernns . .March

1st floor north & south...April
Mayo.eeeeeeereeeeennannns .Late May

Animal quarters........... June

Campbell - This is not a forced change, we will get your
input before a schedule is printed this is directed
to Premier.

Item 6 - Hodges - Pipe covering is very critical.

Item 7 - Campbell - Modifications are a historically
slow item, everyone has to speed up the turn around.

Item 8 - Fick - Mod. 56P is going to take extra time to
prepare because of its involvement and the fact that we
didn't get all of the requlred plans until today. We
will not have the price in before work on the foundations
must begin.

Item 9 - Kogl - I request that Bob Swanson take this
matter up with Paul Maupin to glve Sheehy an nswer a
to procedure with Mod. 56, &gf ,3 S /> ébf / Vﬂxa

Item 10 - Frerichs - There are many electrical items
that I need approval on before I can get going.
Culligan - I will check on them.

Item 11 - Roettger - There is a problem in the 10th floor
air chambers, there is not enough height.
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Hastert - This problem is not Obrien's problem. It
would not have fit on the original plans. We should
have a meeting today and settle it.

Carlson - We will have a meeting tomorrow.

Item 12 - Swanson - October 18 will the horseshoe open?
Roettger - Yes it will,

Item 13 - Carlson - Sub-contractor materials list,
General is complete. Mechanical, we have some comments
ontelectrical needs to be submitted in final form.

51-P resubmittal from electrical.

41-P revision on drywall partitions-need electrical.
Revised sterilizers shop drawings-we need those back.

Item 14 - Mellum - Specifications call for a 'bar graphlﬁ;>/¢§/7—“
for outages on existing services, this has to be in, in
12 weeks.

Item 15 - Hendricks - We are relocating the equipment
in B-50 and we do not need a mod. We need an idea on
the Mayo garage ventilation,

Hastert - We will work it out. ¢f %7/

Hendricks - When will the animal elevator work be
completed?

Item 16 - Campbell - What is the progress on the 'hold"
on the second floor? This is the "admissions'" area
of building 'B'.
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Minutes of Job Meeting Unit B/C #38

October 21, 1976

People in Attendance:

Jim Fallon

* Paul Kopietz

* Gene Kogl
R. A. Magnuson
Charles Hodges
R. P. Campbell
R. H. Hendricks

@ _ Jim Hastert

Wally Mellum
Jim Culligan

* John Bellair
Ray Anderson
Dick Carlson

* Duane Blanchard

* John Scott

% Paul Maupi
Bob Swanson
Greg Kujawa
0. W. Hughes
Tyrone Berg
Jack Frerichs
George Welsch
Rich Sievers
John Roettger
Dan Walgenbach
Ken Fick

* NOT PRESENT

RECEIVEDR
NOV © lome
UNlIv. o

HEALTH f . .
PLANNING G5 L

Uof M

Uof M

Uof M

Westinghouse Elevator

C & Company

C & Company

U of M - Physical Plant

Uof M

Uof M

Premier Electric
Premier Electric
Hayes Const.
HSAE
HSAE
TAC
U of
U of
U of
U cf
Wni. Poppenberger & Son
Wm. Poppenberger & Son
Sandberg Erection
Honeywell

Sheehy

Sheehy

Sheehy

xR

MAILING ADDRESS: P.O. BCX 3570 {55185)



Minutes of Job Meeting Unit B/C #38
October 21, 1976
Page two

CORRECTIONS OF MINUTES

Item 9, - Culligan - The lite fixtures will not hold up progress.
Item 5. - Ceiling grid will start on 2nd floor mid November.

Item 11 - Carlson - I still need a letter on supports for the
Joy fans.

Item 14 - Specifications call for a twelve-week notice for any
electrical outages.

Roettger - East Delaware prints will be clarified today.
Item 15 ~ Hendricks - The animal elevator is #11 in Unit A.

REVIEW OF BUSINESS

Item 2 - Hughes - The snow removal people feel they will be
somewhat handicapped without the blacktop wear mats on Delaware
and the turnaround.

Item 4 - Magneson - I think these openings can be field cut.

Carlson - I have sent a letter to Westinghouse for clarification
of this item.

Item 5 - Hodges - On the tentative schedule of the finish
operations we should have a meeting to clear up any holds on
the second floor.

Campbell - Will the hold on second floor "admissions" area hold
the complete ceiling?

Swanson - No, I think you can start because the admissions
area 1is isolated.

Item 6 - Anderson - The pipe coverers have increased their crew.

Item 11 - Roettger - The air chambers on the south side are correct.
The one on the north side has to have some remodeling.

The mailroom door will be done next week. There is a problem
on elevation,

Hughes - We will work it out.

NEW BUSINESS

Item 1 - Fick - We need approval of the stainless steel and
Hamiltex sample tops submitted., Hamilton requests one of each
be returned to their plant. ‘

Carlson - We will have a reply early next week.



Minutes of Job Meeting Unit B/C #38
October 21, 1976
Page three

Item 2 - Fick - Modification 48 - what is {its status?

Carlson - It is in University hands now. We have accepted it
but it is not signed by the owner yet.

Hughes - You can order your steel.
Item 3 - Fick - Modification #43 - please expedite 1it.
Carlson - Yes, I can.

Item 4 ~ Fick - We again request as both Premier and we have
previously done, that when HSAE sends a modification to a
prime contractor for signature, the signature by the prime and
return to HSAE should be an authorized release to the prime to
order materials to proceed with the modification. At present,
the operation of the modification system is sluggish and a
deterrent to good progress.

Hughes - We should have a meeting on the modifications,

Item 5 - Fick - Tuesday, prints showing revised work on East
Delaware were issued our superintendent "for construction

by Mr. Hughes. Sufficient detail is lacking on this
print. We again request thata properly executed transmittal
accompany all documents given us which indicate work contrary
to the contract documents. This is something I thought we had
settled months ago.

Item 6~ Culligan - I need the west wall of the electrical room
on 15th floor.

Item 7 - Magnuson - The frames are being delivered today.

Item 8 - Carlson - The unistrut shop drawings are a coordination
problem.

Item 9 - Carlson - 1 need Mods. 17E and 19A signatures f¥om
mechanical and electrican.

Carlson - I need a copy of the East Delaware revision.

Item 10 - Hendricks - I would like a heavy door spring on the
basement door on B/C and a better enclosure around piping.

Item 11 - Hodges - The critical path is demolition on 7 - 8 - 9.
Enclosure is critical,



/OP'CMILV‘ LUOV/Y jc/),,(/o/,_
COLT I/~ OT 2P o

o Boss doT M-l Cepiay
IR //711 VolTugiz [EEds— DnsizmnewT™
//A LV a’yy TPMM{ Forers ,_.Coy/: 27 - _3/

Tws7an SulSTAtiows BAsEsanT 1o~ 15

'-__WCU//L‘ Ivn Y e _ U /d‘ - ’)"( .
 Brawch CondeT o 3TR & yyth
- Feedev CondoT 15~
_Temws For Swilehss R L 5”6’0’/:5/&71./6 - /S
| A, A~ Y- /5 ._

g___v/:/fEC/l"‘ CCsn J(u 7




‘ A
e N s B / .
e 1A SLeeve o posee T /s ecess HZY »
€ o) 2p550 A pdors skl gz 4557 Gt
‘ \g)2=3350  wdbrstondd  pech s G SHrck v

) 2-330 /¢ L 4 v P
e ,f/JIZ% o  7EF widkictvontd Hech..  sHped Z

L e)e=3e T SO & 4
S ;,L?) J-2/0/ _Cote 2§  Fe5 Complere
) ear02 S

g/ gy~ cote 3 /-3 COM//e)/é,

) S2p06 M TS 7’
j{/ S-arwy 7Y 7 s
f/ Y-2/0 @ (22 36 /-3 C&m//é)é
C ) S-e2/// 7 v F-5 /7
Y Tz ST LY L ET e
| (;/ /- 2/ 20 . loe. 33 . /-3 | fa/»;//e/a

b)) ¥-22/ S P /¢
Ny - /22 O
(// Y- 225 loze 29 A-F  Comilee
) K/ Y-a/2é 7 v -5 7/
%/7-07/39“_ 7L e
by v-2r30  cate 25 Az contete
ey Sz 7 e 2
Wy Yz2 v 7 s
Ifﬁ’/ Y- 2/90 (ol e J’Z /-3 (0/2’///57/5
c ‘%ﬁ/ I-/4/7 (N <
2) V-/9 X A 7/ S0
| |(,7/ Y- 2/Y5 Corle 26 r—3 50/47//6//6_
R A R

'r



W) Y97

|

“~
L(\

;!/ Y-2/6/

W o

.5’ oY)

f{f/ff 0939 L

7

; ;’« 099y

,,g)é-wzww
7 T{/ £—os0s
. ﬂ/ 604 /0

- W/é 0Y/2

T:e’/ & - Lo?8

) - 25o

é// 7-2/57
-,_.2/ Yo 2/52
i’ Y 2/573

J?// Y-a/é0

. Come
- —.// /s
v 72

Ve 2/

corze

. 4

Coie
/7 . /¢

/¢ 2/

KM <

Va4 ¢/

7t /¢

/? P

/7 v/
b
W

//

V4
4

4

7’

o

4

L E

3/
- é/»/f.e?/éoz,..‘_,.-_, IO
) S2e
}7/ S-2/67 N
VJ/ Y-2)%0
7// g2/
) y-2/72
77 goorr
L// Y-2/76
4/{/ y-2/77
z/ S=omz

 So

lorl. 59

s /77

7/ /7 /7

f -/0
/- 3 C@w//e/c,
3 -—.5" o

S ;,.”‘

] 3—5",',:,'_ I
/-3
o ?'5—-—_—;.,,
L= /O
-5 aw,//e;é

.__3 f’, e

&
/- 3
}_»
S o

o /._/c’/

ﬂ/ B/ /7&047/ s, /7 ’/’ St

// ) ”

T e
722/7c,

. /_, et

Vo I /-

A 65/%»@
%

P /.

7 -”' @fy"fd /Vo/'/

Souy

N2 <0y /4

SO ” /;/"/Q"d%4

g
” » 2 e




e rd
K

“_-ﬁm._,.,v_.,_ Y4 ) ¢ - 0‘/30 Sz f/ 2 &/A/G /&dc‘ / . —? '*/’o;*%daz
S rews . S 2=

L?/ VootksT v g
w/ <5’— oo L TR e

I :
_c_ R . -




|| A i

R // SLeCe //-/Mf/ y 20 /z/c’(é'{fM s

. P/J 0350 b Suctais shuks AL /I/Z*/ é%é/
z) ~dwo  farie 2P /-3 Cam//@/d

N S~/ Core 2P 35 -

) ez Cosze 27 s
) ';/ Y-203 Co?¢ 2 /-3 C@M//&ﬂ/i

) S-rps . Y -

'9’/ S-2wp 2V Eejo
g Y-z (ete 33 -3 Y
o\ S22 Y 2es Y
W Y2Y22 7 T =
) Vmaves  come 29 -3 complete
B Yz s 7 Fes
| ‘/y/ S-2y27 7 S
| /f/ Y- 250  (oz€ <5 /3 Com//c;é‘,
| Y-zyzs 7 v S s
1‘/;/ S-29ve  Core 27 -2 7
AR L S ot i
p) Y- 2y 4 o s Z
ba/ g~ é/‘/.? S o |
’2// Ve 25— fode 26 2 /-3 Com/ﬂ/cf}é
,7.2) So Ry YN S~
) Y2y T M S
!J%/ /2, VYA s/ /=3 Com///f)é’,
25 - 29/ ’t O
-;?6/ Y- 2 v S ‘"
) Y-565 (est¢ o /-3 v
,:7‘73} Y- 744 “* “ -5 2/




.

. 53]
R
1557

W) Satr
- 2570

337/ /4

\w2) ¥-2772
) V- 29 75T
S-oyZ6
S-2y77
gy =57
) = /95¢
oy 5777
2 -z
) é-#n3

) é-rv7e
) E-rr2
%) 6 - 120
N I-rw7

ey p-rEs
! // S T

|
=

ALY
. ¥

- Coe2¢ 3o

B 7/ I= /3

Covee 35T

/, /7

S /-F .
S=5

-0

.

LT ’/0,,4-,._,_-.._@4'/4"?% L
a

7//

Cove. FTyY -3 Comolefe

/7 _ V4

y/4

/7

Y2

/7

/7

ldd
%
7/
4

V4

_//502 Z L

V7

/4
(27

/o

Vs

/0
7/
4
”
7/
o
27

V4

4

Vo

V4 Pg '/
Vi

2

Vdd
L4

(4

7/ -

S-s R
< —

74/:)5 .
p/d

Jovel i PE e

& z Sl
7 Z/éﬁiz/
o Zﬁfcﬁ _ /Maé’;//
Y Baye oo
v 1
1 F s

v v

- y
7 2% e

v P8 e
v Zaé%ﬁa
“ V4 Z(/’Z EP 2.

v ,gﬁf& EQ. Vo2




‘ f/{fe% /)76471_

4] Y- 400 |
W) -t e 3z
e - e

W =520  (oze @ 32

) S-rv2r

Y S-rs25T Cze 29
o) ~1980 Cate 25T

f) I 193/ ” g

@/,;’—055‘/ ”

Corle 25

¢) J- sy Gete 2T
w ¥-s4v/ v
Jj// J- 1955  (ene 26
) Y- 19y € v

i) 9= /Y0 loe 35
W S — O6SE

” BsmA £g L.

) é-ccr0 0
)7/ 6— 620 /7 o
) &= oo 3 v
5 - o0éo0d SO
?a/ J-0co6 % o ,¢
o] §- 0609 v
W) §— 06/0 v

/7

23] 5/%1/: “ s 27 ps

Vaals 1 &ﬂ//c"?{i v
-5 Comptefe
T 7/ .
P g
iz
/-3
S A Vi e

/,,3 ) V4

F-5 7

-z 7

P %

S- 3 V4

Moz 2. Doe 7/ (ot & é 7% A o0C
Vid /7

a3

°! , /5[}7&%’/@@¢%Z
: 242 oo

7 VY4 v/

// 7/ /e <

7w Zé'// £p. Azo

V4 /7

AECELr IS




4) & — /o

) s #s¢
) =77
) ¥-/7227
) =75 s

0] 5~ — /672

| | M/ G /6R/

/// S — K37

13 / S—/b5¢E
W) O— 1665~

/) 6-/f20

)5 w7

Spkley sl o

i) steeve o susers s wiececsatr

) s
3) 6- 0

e Cooceerz

//ML ,_5/41,‘//6’ sk —/;u_ g ZE/:’/M,L |
SO A -/.ﬂf// ]
77 /7 /s | ;_/;/

V4 /e /7’ | ""///W

/ ¢ ﬂ/o/ ﬂ//’d {,4/4 / S—so

et D -

/7 /v /) // 4 SO — S

/7/ 2. jfﬂﬁ/d/é Joocd - s 2 —’/f/of%_
/“” 7 v NE e
/s 2 » S ?ﬁ/j‘/
I R N F<5) )

47 7 Lo

Foile  Covezrie 222 oz




MNTHaR. Jo0-21-7L

8/7‘/5 E WY S CHEDULE

Wep. Jo- 20-726

MﬂSa/d /,UD, !

G ATERY - /N erprss CoFew
FAr 16-22.% |
CCLEad YP

-

Mon 10-28-7(

Tues Jo-26-)

72{;95 - N-2-2¢

I

SO~ 20~ 6

)powz. 20 A ST . Srr
Ser ;DREC.}?ST— /O - Pir Tt

Depo - #-8

) Eatfﬂ. \S,O,G S7. 7

.

. 25/“ 7))09- E./8- 3?0L(f7'
Demo . 4-8

" Pour  S0OG6, 57‘?

BEPusLI£ .  Eova. Bean o
Deme - #-8
Pour  S.OCG. + 8rpFolswk
Wit Poun E 128 3rolirr
] ErP /%'F/?'f’é/,u/,? s Jlees
Pouh  Evro AMpepe Rrg 15
foaur S QG . *HR CH. 8snr

T2 Srare Srarr CpsSans - S-36
Weg. 10-223( Poup S 06, wEpsTilipk.
Excpopre Mgyo
Thur.  JO-28-2 ___é_g& FrnFu L 1wk
| (ILLs - Compirre Fo.wyi
FRi. jo-22-7 - Pt - 1074 LIk
Crean Up Pf?flrr C ompeere Bickfre £-)€
Mors:  N=1-7L FPoer. S.oc
S Roorer Srirr Mayvo Carnis

EnsrtdpLk Canm PLETE



&‘A‘\.‘;”*@W ﬂ/@ Upreleceeleer? %%&ZZ&:?

HEEHY ,
"ONSTRUCTION COMPANY

e~ ST. PAUL, MINNESOTA 55113 +« PHONE: 488-6691

RECEIVED

Minutes of Job Meeting Unit B/C #39

October 28, 1976 NOV 3 1976

. UNIV. OF MINN.
_ People in Attendance: HEALTH SCIENCE -
PLANNING OFFICE

Jim Fallon . - Uof M

* Paul Kopietz UofM
R. A. Magnuson Westinghouse Elevator
Charles Hodges : C & Company
R. P. Campbell C & Company
Wally Mellum Uof M
Bob Swanson , Uof M
o * Paul Maupinv” - » - U of M
G Gene Kogl ‘ ' . UofM
Jim Culligan S Premier Electric
* John Bellair Premium Electric
Ray Anderson Hayes Contr.
Greg Kujawa UofM
Jim Hastert U of ¥ .
R. H. Hendricks UofM -~ Phy51cal Plant
Dick Carlson HSAE
* Duane Blanchard HSAE
* John Scott TAC
0. W. Hughes Uof M
George Welsch Sandberg
Tyrone Berg Wm. Poppenbexrger & Son
Jack Frerichs Wm. Poppenberger & Son
John Roettger ' Sheehy
Dan Walgenbach Sheehy
Ken Fick Sheehy
Rich Sievers Honeywell

* NOT PRESENT

MAILING ADDRESS: P.O. BOX 3570 (551865)



Minutes of Job Meeting Unit B/C #39
October 28, 1976 ’ s
Page Two

CORRECTIONS OF MINUTES

Jim Culligan - I have sent a request to the owner for an elimination
of the 12 week notice.

REVIEW OF MINUTES

Items 2 & 3 - Kogl - Mod. 43 and 48 are approved and steel can be
ordered.

Kogl - East Delaware is to be graded as per contract documents and
put in a temporary blacktop walk.

Roettger - What about the steps and wall?

Kogl - Put the wall and the steps in according to the revised drawing
issued you by our field office which will be on a modification.

Item 2 - Hughes - Jerry Tower of the owner's snow removal crew said
there is no preblem with or without the blacktop wear mat.

Item 3 - Campbell - The admissions area is a permanent "hold" area.
This work will be done on phase 2 construction.

Kogl - This is being decided on as to how this construction will
be handled - either by change order or bid.

NEW BUSINESS

Item 1 - Fick - Is there any special procedure to use when billing
separate Purchase Orders associated with this project?

©

Kogl - Have two face sheets for your billing, one for B/C construction
and one for extra work being accounted for by the hospital.

Item 2 - Roettger - We are enclosing the bldg. and on stack 8 & 9,
can we use poly. or does it have to be plywood?

Kogl - I think plywood should be used.

Item 3 - Magnuson - We need the slab on the penthouse.

Roettger - We are wbrking on it.

Item 4 - Hodges - We had a meeting and resolved the floor finishing
sequence. Second to twelve - and then eleven on down. There is

a new schedule coming out shortly,

Has there been any word on the Waldorf Pump matter?

Anderson - No, I have not had any.

Item 5 - Fick - When will the new schedule be out?

Hodges - You will have one on Monday.



Minutes of Job Meeting Unit B/C #39
October 28, 1976
Page three

Item 6 - Walgenbach - Where is the color schedule?

Carlson - The owner is reviewing it now and there is a meeting
tomorrow.

Kbgl - We should be able to give you a schedule shortly.

Item 7 - Welsch - We will be moving the crane off the west side
tomorrow.

Item 8 - Frerichs - One half of the L.0.K. ceiling grid will be
shipped from California tomorrow.

Item 9 - Hughes - Joy fans will not have any affect on any other
contractor's work. This information was given to Dick Carlson by
Ken Johnson of O'Brien Sheet Metal.

Item 10 - Hughes - There are some people at Diehl Hall D-141~142
that have to be removed before demolition can be completed.

Swanson - We are trying to relocate them,
Hendricks - I am concerned about the utilities involved.
Hughes -~ This is not a "restricted area" for work hours.

Item 11 - Hughes - The surplus steel from these elevator beams
should be turned over to the owner.

Welsch - We are gathering these now. wfa

Item 12 - Fick - Mod. 56-E - Nov. 20th is the quickest we can get
this mod. in.

Kogl - Order the resteel, then try to givé us a preliminary estimate
first.

Item 13 - Carlson - I have a comment on a Premier letter dated
10/25/76 concerning layout. Is Sheehy still having problems?
The letter was sent to Sheehy.

Fick - Yes, we are still having time-consuming problems.

Roettger - There are many details that have two or more referenced
typical details.

Carlson - I was speaking of layout of floor and wall details.
Roettger - An example is the unit A or grid 25 line.

Carlson - I have asked for what specific rooms from Jim Fallon and
we are working on it,



Minutes of Job Meeting Unit B/C #39
October 28, 1976

Page Three
Item 14 - Carlson - Roofing shop drawing - where is it?

Fick - It should be in today.

Item 15 - Carlson - When submitting price breakdowns to us for
the Modifications each prime contractor should send a copy to
Mr. Kogl also.

Item 16 - Kogl - The material transport system is being worked
on and we should have an answer shortly.

Item 17 - Culligan - What can be done to achieve a secured room
for us?

Item 18 - "Roettger - We will put a temporary plywood door in the
room you need,

Item 19 - Kogl - We will review the modifications still outstanding
to learn where the hold-up is.
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RECEIVED

NOV 10 1976
Minutes of Job Meeting Unit B/C #40
November 4, 1976 UNIV. OF MINN.

HEALTH sciENcE

. P
People in Attendance: LANNING OFFICE

R. A, Magnuson : Westinghouse Elevator
Rich Sievers Honeywell

Charley Hodges C & Co.
*R. P. Campbell "

J. Bellair Premier Electric

Jim Culligan " "

Ray Anderson Hayes Cont.

Gene Kogl U of M

Greg Kujawa "
Bob Swanson "
*Paul Maupin "

Dick Carlson HSAE
*Duane Blanchard . "
*John Scott TAC

0. W. Hughes Uof M

Tyrone Berg Wm. Poppenberger & Son
Jack Frerichs " "

R. H. Hendricks U of M Physical Plant
Wally Mellum Uof M

Jim Fallon "

*Paul Kopietz "
Jim Hastert "
John Roettger Sheehy
Dan Walgenbach "
Ken Fick "

*NOT PRESENT

MAILING ADDRESS: P.O. BOX 3570 (55165)
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ONSTRUCTION COMPANY

et

AVE.”v_ ST. PAUL, MINNESOTA 55113 + PHONE: 488-6691

e -+

RECEIVED
NOV 17 1976
Minutes of Job Meeting Unit B/C #41
November 11, 1976 UNIV. OF MINN.

People in Attendance:

John Roettger
Dan Walgenbach
Ken Fick
‘Steve Greene
R. A. Magnuson
Chrarles Hodges
R. P. Camphbell
John Rudie
Dick Cgrlson
John Scott
Duane Blanchard
Gene Kogl

Jim Hastert
Oliver Hughes
Ray Anderson
Bob Swanson
Paul Maupin «
Greg Kujawa
Gordon Lindholm
Jack Frerichs
Tyrone Berg
Roger Joyce
John Bellair
Rich Sievers
Jim Fallon
Paul Kopiet=z
Geo. J. Welsch
Wally Mellum

* NOT PRESENT

HEALTH SCIENCE
PLANNING OFFICE

Sheehy

Sheehy

Sheehy

UofM
Westinghouse Elev.
C & Co.

C & Co.

C & Co.

HSAE

TAC

HSAE

Uof M

U of M

UofM

Hayes Contr.

Uof M

U of M

U of M

UofM

Wm. Poppenberger & Son
Wm. Poppenberger & Son
Premier

Premier

Honeywell

UofM

U of M

Sandberg Erec.
Uof M

MAILING ADDRESS: P.O. BOX 3570 (55165)



Minutes of Job Meeting Unit B/C #41
November 11, 1976
Page Two

CORRECTIONS OF MINUTES

Item 14 - Hughes - "It is éccepted as noted', speaking of the tapered insulation
roof shop drawings. .

Hughes - Steve Greene is the new resident inspector working under 0. Hughes.

REVIEW OF BUSINESS

Item 2 - Kogl - The ceiling height will change, henceforth, the surgical lights
will not. Room 3-75, I would like to see this expediated. ‘

Carlson - There is a mod. out on this room now.
Kogl - We have to have this room for floors 11 & 12.
Campbell - Honeywell is very critical in the areas of mechanical equipment walls.

Item 3 - Hughes - This crack in the wall needs watching.

NEW BUSINESS,

Item 1 - Fick - Mod. 48A is ordered although we have not received the signed
documents.

Fick ~ The sidewalk bollards protruding to various heights above the walks in the
Mayo courtyard could be hazardous to pedestrians.

Roettger ~ We will put barrels over them, or try to find some other way to make
this less hazardous.

Item 2 - Fick - Color schedule -~ Where is it?

Carlson - We have issued the diffuser schedule this morning. The rest of the
color schedule will be forth-coming soon.

Item 3 - Walgenbach - What about reinforcing for Mason Industries' Floating
slabs?

Carlson - Mason Industries by spec. should give information on the reinforcing
required.

Item 4 - Roettger - We will need steam on Friday, Nov. 12.
Item 5 -~ Anderson -~ We need fire proofing on 10th floor and cores.

Item 6 ~ Magnuson - The first temporary elevator is going to be four weeks late.
This is #6.

Fick - When will the other elevator be ready?
Manguson - There should be only a few days between 5 and 6.
Roettger - Can we strip the elevator slab earlier than usual?

Kogl - As long as the spans are not.larger that 3 feet.




Minutes of Job Meeting Unit B/C #41
November 11, 1976
Page Three

Item 7 - Campbell - What 1is the delivery on Waldorf pumps?

Anderson - They will not be here until January, 1977.

Campbell - Where are the ;able splices?

Bellair - Documents will be in next week.

Campbell - The critical areas are Modification 58E, (need mechanical prices
and general prices) Rough-in and testing are critical, also fireproofing in
the cores.

John Rudie will take Charles Hodgeks place as input consultant,

Item 8 - Frerichs - I need a template from electrical for hole cutouts.

Bellair - I will have to get together with HSAE and get written approval.

Item 9 - Hughes -~ Could you revise the temporary blacktop around the
tree for snow removal?

Item 10 - Carlson - Need more information from mechanical on subcontractor
and material supplier list., Need final electrical list.

Modifications prepared: Revision of paint 63P,

Audiometric floors 65P.

Electric door operation 66P.

Fire management 64A.

Item 11 -~ Mellum - We have fire damper problems with the audiometric rooms.

Bellair - We want to connect elevators No. 5 & 6 on permanent power rather
than on temporary service.

Item 12 - Mellum - Waldorf pumps -~ we have interfacing problems.
Item 13 - Fallon -~ We are putting out a weekly modification schedule.

Item 14 - Sievers - Status of pneumatic temperature control submittal, it was
submitted in August.

Carlson - I will find out.
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ONSTRUCTION COMPANY

- 8T. PAUL, MINNESOTA 55113 PHONE: 488-6691

Minutes of Job Meeting Unit B/C #42
November 18, 1976

People in Attendance:

R. Magnuson Westinghouse Elev.
J. Rudie C&C
R. P. Campbell c&C

Jim Hastert U
Wally Mellum U

Jim Fallon Uof M
* Paul Kopietz U
U

* Paul Maupinv” of M
Rich Sievers Honeywell
9 Steve Greene U of M
John Bellair Premier
Jim Cullivan Premier
Gene Kogl U of M
Ray Anderson Hayes Contr.
Jim Kehoe Lamb Plumbing
Dick Hendricks U of M Physical Plant
Dick Carlson HSAE
* Duane Blanchard HSAE
* John Scott TAC
Tyrone Berg ‘ Wm. Poppenberger & Son
Jack Frerichs " " "
George Welsch Sandberg Erec.
* Greg Kujawa Uof M
John Roettger Sheehy
Dan Walgenbach Sheehy
Ken Fick Sheehy

* Not Present

MAILING ADDRESS: P.O. BOX 3570 (551685)



Minutes of Job Meeting Unit B/C #42
November 18, 1976
Page Two

CORRECTIONS AND REVIEW

Bellair - We want to connect up the elevators with the permanent conductors
and conduit.

Item 5 - Anderson - We still need cores very badly and it doesn't seem to be
getting any better.

Bellair - I also think there needs to be a better effort in this regard.

Item 6.~ Magnuson - I think we can improve a little on the operating date for
the elevator,

Item 7 - Bellair - Cable splice documents should be in next week.
Campbell - These are very critical.

Item 8 - Bellair - The dimensions that I sent Poppenberger for fixtures is
good and can be used.

Item 10 - Carlson - Still need final electrical submittals.

Item 11 - Bellair - I have received a letter from HSAE requesting shop drawings
from Honeywell,

Mellum - There has not been enough submittals from mechanical or electrical to
settle this problem,

Item 14 - Carlson - We have the drawings back from the owner and we will get
them to the contractor next week.

NEW BUSINESS

Item 1 -~ Fick - We need written approval from the owner or architect for
the material supplier and subcontractor list we have submitted.

Item 2 ~ Roettger - We have to get these cores done.

Berg - We had people deer hunting and before this week there was no heat in
the building.

Item 3 - Anderson - We will hook rain leader on 16th floor.

Item 4 - Bellair - Shop drawings - High voltage 9/20 under floor duct - 9/22 -
Sample fixture to HSAE as of 10/29 - Surgery lights 9/30.

Carlson - The owner has to review these drawings and we have just received them
from Maupin's office.

Bellair - Dimming control drawings 9/29 1 need these drawings.
Carlson - Which of these are priority?

Bellair - Honeywell, and the fixture samples,



Minutes of Job Meeting Unit B/C #42
November 18, 1976

Page Three

Item 5 - Campbell - Mod. 45 is critical.

Bellair - I did not understand the full complications of this mod. and I so
stated that this was my interpretation of this document.

Item 6 - Carlson - I need prices on Mod. 55 A,
Item 7 - Kogl - I need the approximate cost of Mod. 56 - P,

Fick - We are not ready today but you will have this from us the fore part of
next week.

Item 8 - Carlson - I need mechanical and electrical prices for Mod. 56 P.

Campbell - There are going to be many more situations on mods. that need a
fast turn-around.

Campbell - Mod. 57 is critical. Mod. - 58 E. Need general price.

Item 9 - Fick ~ We need the actual lite fixture to send to our supplier of the
exit light housings.

Bellair - I will get this fixture to you.
Item 10 - Carlson We are sending the G. C. a letter responding to the roofing
specification submitted by Ettel and Franz. I am concerned about taping the

perlite joints,

Item 11 - Welsch - The tower crane will be coming down starting about Dec. 6.
Any hoisting which needs to be done should be brought to our attention shortly.

Item 12 - What is the significance of numbers which are missing on the modification
update list issued by the owner's field office regularly?

Kogl - (to Jim Fallon) I think you ought to list all numbers even if you have
to use a question mark for some. .

Item 13 - Carlson - We have reviewed the Joy fans and will comment to the owner.
Carlson - Access panels where are they to be located?

Green - There are many locations that are not shown on the drawings. There has to
be better coordination of these.

Kogl - We might need HSAE assistance for location of all access panels,

Mellum - I think any area HSAE looks at should be complete, I will set up a
meeting,



Minutes of Job Meeting Unit B/C #2
November 18, 1976
Page Four

Item 14 - Carlson - Mods. written 67 - 68P - 69,

Item 15 - Hendricks - There is a fire damper view panel broken on Unit A.
There is a security problem on 16th floor.

Roettger - We will work it out,

Item 16 - Roettger - There is an area in Mayo that we need cleared out.
Hendricks - I will take care of it,

Item 17 - Kogl - I think the doors on south side of unit A should be opened
as long as the general contractor is going to provide a walk way through

Delaware.

Item 18 - Roettger - There is a problem on the precast panels on the existing
air shaft,

Hendricks - When will you need B-196?
Walgenbach - I will check on it.

Item 19 - Mellum - Computer cables are a problem near Diehl Hall where the
demoliticn is occurring.
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Minutes of Job Meeting Unit B/C #3
December 2, 1976

People in Attendance:

Jim Hastert
Wally Mellum

R. Magnuson
Jim Fallon

Paul Kopietz

R. P. Campbell
J. Rudie

Ray Anderson
Jim Culligan
John Bellair
Dick Carlson
Duane Blanchard
John Scott

Greg Kujawa
Dick Hendricks
Steve Greene

D. W. Hughes
Gene Kogl

Jack Frerichs
Tyrone Berg
Paul Mauplnu’/
Bill Marks
Thomas Laxarian
Jack Kolb

John Roettger
Daniel Walgenbach
Ken Fick

Joe McCormick
Rich Sievers

* Not Present

MAILING ADDRESS: P.O. BOX 3570 (55165)

H

ST. PAUL, MINNESOTA 55113 « PHONE: 488-6691

U of M

U of M

Westinghouse Elev.

Uof M

U of M

C & Co

C & Co

Hayes Contr.

Premier Elect.

Premier Elect.

HSAE

HSAE

TAC

Uof M

U of M, Physical Plant

Uof M

U of M

UofM

Wm. Poppenberger & Son
" 11)

U of M

Mosler

Mosler

Mosler

Sheehy

Sheehy

Sheehy

Uof M

Honeywell




Minutes of Job Meeting Unit B/C #43
December 2, 1976
Page Two

Item 1 - Fick - Mosler Airmatic & Electronic Systems Division of Wayne,
New Jersey is a newly added prime contractor and will be installing the
"Telelift" Material transportsystem. Mr. Bill Marks is their project
engineer.

Kogl - When will your material be delivered?

Marks - I would like to discuss this further.
Marks - Will I be required to attend these weekly meetings?

Kogl - There is a need for information to be used by all primes, and I
would like to evaluate your position as to change orders.

Campbell - Once their input is integrated into the schedule then Mr Kogl
can direct when you will be present.

Hughes - Will this work require the normal shop drawing submittals and
turn-around?

Marks - Yes, it will.

REVIEW OF MINUTES

Item 4 - Bellair - The surgical lights are back.
Carlson - Sample lite should be returned today.

Item 5 - Carlson - We are evaluating mod. 45 and will give our recommendations
to the owner.

Carlson - 57 is being reviewed.

Item 6 - Kogl - There was to be a substitute custodial space, could this be
pushed ahead in the schedule?

Item 7 - Maupin - We will get information to HSAE.

Item 8 - Fick - When will elevators No. 6 & 5 be ready for use?

Magnuson - About Dec. 20th and Dec. 27th.

Item 1 - Fick - We need the Hamilton rough - in shop drawings which were
submitted for final approval on 10/28/76. Mod. 53 - is it accepted?
Hamilton wants the master keying schedule for B/C.

I

i
NEW BUSINESS ’

i

1

- i

Kogl - Have them use a new master.




Minutes of Job Meeting Unit B/C #43
December 2, 1976
Page Three

Item 2 - Fick - In accordance with the basic specifications we are excluding
- patching costs caused by the work of other prime contactors in our modiflcations

unless the modification directs us to include them.

Item 3 - Fick - People are using the fire exit from Mayo as a thoroughfare,
this should be stopped.

Item 4 - Magnuson - There are no ashtrays in the lobbies.

Item 5 - Campbell - We are going to run a sub-net on the West area.

Item 6 - Campbell - We need tie-information on a certain number of mods.

Item 7 - Kogl - Premier sent a letter to the G.C. without coping the owner,
and there were some problems that affected the owner. 1In the future we would
like to be copied. .
Item 8 - Hughes - Friday clean-up should be taken more seriously. There
are many areas that need more storage space,

Kogl - The G. C. ' is to allocate the storage space and if it is necessary
we should have a meeting to set this up.

Item 9 - Hughes-- We have a meeting at 1:30 to reschedule some work in Diehl
Hall.

Item 10 - Hughes - I would like a memo put out by hospital personnel controlling
traffic in B/C.

Item 11 - Hendricks - There is a problem on radiation on the South side of A.
I would like J. Hastert to look into this. The chiller pit of unit A should

be supervised closer to Keep the area clean and doors closed.

Item 12 - Kujawa - I would like a demolition schedule for any disruptive
activities.

Roettger - I will work with you.

Item 13 - Carlson - The color schedule is being finalized. Are there any
color selections holding up contractors?

Item 14 - Carlson - I need electrical Mod. 51-P. I also need mechanical
and electrical costs for Mod. 53-P.
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Minutes of Job Meeting Unit B/C #44
December 9, 1976

People in Attendance:

John Bellair
John Rudie
Dick Campbell
Bob Swanson
Paul Maupin
Greg Kujawa
Gene Kogl

Ray Anderson
Jim Hastert
0.W. Hughes
Wally Mellum
Dick Carlson
John Scott
Duarte Blanchard
Steve Greene
Tyrone Berg
Jack Frerichs
R. Magnuson
Dick Hendricks

‘Joe McCormick

Jim Fal lon
Paul Kopietz
Rich Sievers
John Roettger
Dan Walgenbach
Ken Fick

NOT PRESENT

MAJLING ADDRESS: P.O.

ST. PAUL, MINNESOTA~55113 + PHONE: 488-6691

RECEIVED

DEC 14 1976

V. OF Ml
lém_-rH SCIENCE

PLANNING OFFICE

Premier Electric

C & Co.

C & Co.

U of M

U of M

U of M

U of M

Hayes Contr.

U ofM

U of M

U of M

HSAE"

TAC

HSAE

U of M

Wm. Poppenberger & Son
Wm. Poppenberger & Son
Westinghouse Klevator
U of M -~ Physical Plant
U of M

U of M

U of M

Honeywell, Inc.

Sheehy

Sheehy

Sheehy

a0X 3570 (5651865)




Minutes of Job Meeting Unit B/C #44
December 9, 1976 :
Page two

CORRECTIONS

Kogl - On the Hamilton (qs¢ work have them use a new master,
because there are no areas that are similar to Unit A.

Fick - Does it make any difference what lock brand is used?

Kogl - No, as long as it is a reputcble lock manufacturer.

NEW BUSINESS

1. Fick - Brandt-Airflex would like to show a mock-up of the
low radiation.
Carlson - Tuesday would be fine.

2, Fick - Specifications call for undercutting of doors to
be 3/8" and 3/4" over respectively, hard surface floors and
carpeted floors. We would like to see this changed to %"

and 1", respectivel We are concerned especially with the
dimension over tée carpeted areas since it may not be adequate.

Kogl - I would like a HSAE directive on this matter.

3. Hughes - We have to be alert to such situations that ccuse
cold or damage to the surrounding buildings.

4, Bellair - I need information on the T.G.P. panels.
Mellum - I will talk to you after the meeting.

5. Magnuson - We need the water our of the elevator pit.
Roettger - We will take care of it.

6. Campbell - There is a new schedule out. Bus duct dimensions
show critical. Preliminary cable splice ~shows critical.

Bellair - We have a meeting. on Monday to resolve this.
Campbell - We have to cut 30 days out of the schedule to make
the completion.

7. Walgenbach - Where are the Vernitron drawings?

8. Swanson - Vernitron still has to answer questions to satisfy
the user.

9. Carlson - We have issued 76 modifications so far. 45 have

been resolved and 29 are outstanding. I will send a list to
contractors.




Minutes of Job Meeting Unit B/C #44
DECEMBER 9, 1976
Page three

Campbell Mod. 64A
45E  Transfer Switch

- 56P
These are all critical. Have not evaluated Mods. 70 on up. Mod. 76 might be a
problem.
Carlson - Minor alteration but no new materials to be purcheed.
Cerlson - Meeting cfter set up with Westinghouse .
Relph - de you heve proper input for meeting 7

10. Mellum = Wetch how thet sump pump is hooked up - it must be done properly.
11. Hughes - Whet is the stctus of the Diehl Hell dley®

12. Kogl = What is the stctus of opening ¢ welkwoy through Delcewere ?

13. Roettger - | need about 2 weeks.

14. Hendcricks - B-102 is cvciloble. There is still cold cir coming in from the
South wcll on Unit A.

15. Sievers - We need shop drowings beck from HSAE.
c Cerlson - This wos @ U of M hold-up.
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Minutes of Job Meeting Unit B/C #45
December 16, 1976

People in Attendance:

Ralph Magnuson
John Rudie
Joe McCormick
Jim Fallon
Paul Kopietz
Paul Maupin'//
Jim Hastert
Joe Palla
Wally Mellum
R.P. Campbell
Jim Culligan
* John Bellair
Greg Kujawa
* Bob Swanson
Jim Kehoe
Ray Anderson
Gene Kogl
Dick Carlson
% Duane Blanchard
% John Scott
Dick Hendricks
0.W. Hughes
Tyrone Rerg
Jack Frerichs
Steve Greene
Rich Sievers
John Roettger
Ken Fick
Dan Walgenbach

%

* Not Present

MMATLING

ONSTRUCTION COMBANYE

360 WEST LARPENTEUR AVE. - ST.

MINMESOTA 55113 e« PHONE: 488-6691

Westinghouse Elevator
C & Company
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C & Company

Premier Electric
Premier Electric

U of M

U of M

Lamb Plumbing

Hayes Contr.

U of M

HSAE

HSAE

TAC

U of M - Physical Plant
U of M

Wm. Poppenberger & Son
Wm. Poppenberger & Son
U of M

Honeywell, Inc.

Sheehy

Sheehy

Sheehy

cococaacc
TRIRETRR

P ADDRESS: P.O. BOX 3570 (551965)




Minutes of Job Meeting Unit B/C #45
December 16, 1976
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€  CORRECTIONS TO MINUTES - NONE

REVIEW OF NEW BUSINESS

2. Fick-In order that all doors which open on carpeting come precut
to the right height we must know the thickness of the pad and
carpet to be installed by the owner. According to present
spec. requirements there will be a 3/8'" and 3/4" space at the
bottom for doors opening, respectively, over hard surface and
carpeting. The latter may not be adequate especially in
certain rooms of the S.E. area of the 1lth floor.
Kogl - I think we should notify Bill Bowen what the specifications
are on the doors and tell him that any door trimming later will

> be his responsibility.

3. Kogl - We should be prepared for cold weather and not have
anymore problems,

4. Culligan - The DGP panels will not hold anyone up.
5. Hughes - I would like to see the permanent sump pumps started.
Mellum - I would perfer to see a temporary system.
Kogl - Can we put a good temporary system on it?
Roettger - We will take care of it.
e 6. Culligan - Cable splices have been resolved.
9. Hughes - We should finalize 50 & 55 mods.
10. Carlson - We need to know the down time on elevator 11.
14, -Hendricks - There is still a problem in Diehl on the heat
problem,
Roettger - We will cover the top of the tunnel.
15. Carlson - The temp. control drawings which are being

reviewed by HSAE will be returned by the next meeting.

NEW BUSINESS

1. Fick ~ All shop drawings are critical. We must have a
quicker turn around
Kogl - All contractors should have their submittals in and
shop drawings which are being resubmitted must properly reflect
and incorporate the corrections and examination previously
given them by HSAE. Everyone should cooperate and try to get
the drawings in.
Fick - There arc some doors to be changed per HSAE letter
§ of 12/10/76 and would like to see a mod. on these.

c Carlson - Can you quote a price on this letter and we will give

a verbal commitment.




Minutes of Job Meeting Unit B/C #45
_Page three

2. Fick - Are there any areas being held up by lack of light
fixtures? :
Campbell - Yes, all ceilings that are plaster except over the
escalators.

Campbell - When will ceiling in the 12th floor start?
Walgenbach - About Jan. 15th.

Campbell - Have all the primes put input into this?

Roettger - Yes.

3. Roettger - Room 3-75 can we procced with this?
Culligan -~ As far as I know you can start, if there is any
change I will let you know.

Carlson - Room 3-75 is on mod. 64.

Fick - It is in the mail to you now.

4, Culligan - I would like that temp. trash chute moved from
10th to 12th floor.
Roettger - We will work it out.

5. Campbell - What is the resolution of elevator 117

6. Hughes - The material handling people made a tour through
the job and found obstructions to where the system was planned
to go.

Kogl - I would like to be on the original meeting and try to
get this resolved as soon as possible.

Hughes - There will be about 2 weeks before we can get this
information.

7. Hughés - Where do the drive mechanisms'go-dn the internal
or external? There has to be an answer on this shortly.
Anderson - I will get an answer on this.

- 8. Carlson - We have written -2 mods. 77P and 78P. We sent a
letter requesting that certain L.S.I. drawings be sent to
Mosler. '

9. Fick - We will see to it that, that is done.

10. Mellum - The 7th floor should be looked at by all primes

for finish operations. _

THE _GENERAL CONTRACTOR TAKES THIS OPPORTUNITY TO WISH ALL

INVOLVED A MERRY CHRISTMAS AND A HAPPY AND PROSPEROUS NEW

YEAR,
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Minutes of Job Meeting Unit B/C #46

December 23, 1976
People in Attendance:
J. Rudie C & Co
Jim Fallon Uof M
* Paul Kopietz Uof M
* Bob Swanson : U of M
R. P. Campbell C & Co
Jimt Culligan Premier Electric
% John Bellair Premier Electric
Wally Mellum U of M
c Ray Anderson Hayes Contr.
Dick Carlson HSAE
* Duane Blanchard HSAE
% John Scott TAC
Joe Palla Uof M
0. W. Highes Uof M
Tyrone Berg Wm. Poppenberger
Jack Frerichs Wm. Poppenberger
Steve Greene U of M
Dick Hendricks U of M - Physical Plant
Joe McCormick Uof M
Jim Hastert U of M
Gene Kogl U of M
John Roettger Sheehy
Dan Walgenbach o _ , Sheehy
Ken Fick Sheehy
* Rich Sievers Honeywell

* Not Present

MAILING ADDRIESE: P.O. BOX 3570 (65161)
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REVIEW OF MINUTES
Kogl - Bill Bowen is responding to HSAE letter regarding doors and carpet.
Fick - Modification 55 should be settled.

Item 1 - Culligan - C - fixtures have been released and I expect delivery
on March 1lst. We will have enough fixtures for 12th floor.

Item 2 - Roettger - Monday we will start drywall on floor #L.

Item 3 - Carlson - The material transport system contractor is in the
process of preparing shop drawings. They will be here in 2 weeks.

Hughes - We had expected these drawings in 2 or 3 days. I will follow
up on it,

Kogl ~ I want to be posted on all changes in the status of this item.

Item 4 - Carlson - I called Ed Palm on the down time for elevator 11.
He is to respond to me by letter.

Item 5 -~ Kogl - The material transport system work is not to be co-
ordinated by Sheehy and if there are any problems they should be directed
to the owner.

Item 6 - Mellum - I feel the electrical has some work to do on the 7th floor.

Item 7 ~ Kogl - We should get a price on putting the radiation supports in the
shell spaces. )

Fick - I will get this,

NEW BUSINESS

Item 1 - Fick - We are still waiting for written approval of the material
supplier and subcontractor lists we submitted.

Item 2 - Fick ~ In responce to a request by HSAE we offered a credit for the
omission of resilient ceiling hangars in certain areas, and we are waiting for

the reply.

Item 3 - Fick - We are also waiting for a reply to the unit prices we submitted
to the owner at his request for furnishing and installing access panels,

Item 4 - Roettger - We will start ceilings on second floor and sheetrock
on 1lst floor.

Item 5 - Roettger - We have 10 months to final completion and we need all the
questions answered quickly.

Item 6 -Campbell - When we hit a snag we need answers from the owner.

Item 7 - Anderson - We are ih'good shape, but I need ceilings and walls,
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Item 8 - Culligan - High voltage terminations and splices - I need these

before I can schedule outages.
Item 9 - Mellum - The electrical rooms should be finished complete.

Item 10 - Carlson - We have issued the auditorium seating specs. and
drawings; it will be bid January 1llth.

Item 11 - Carlson - The honeywell shop drawings are stamped '"Revise
and Resubmit," This was a partial submittal.

Item 12 - Carlson - We will respond to the heat gain in the fire-
management room.

Item 13 - Hendricks - How is the insulation in Diehl Hall doing?
Greene - Sheehy has insulated the area.

Item 14 - Hastert - Where are the temp. control people? They are not
any shape to not be on the job.

Culligan -~ I will look into it.

in
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MINUTES OF JOB MEETING UNIT B/C 747

DECEMBER 30, 1976

PEOPLE IN ATTENDANCE:

R. A. Magnusonn

RECEIVED

‘é JAN 5 1977
%,g

UNIV. OF MiMN.

' HEALTH SCIENCE
i BILANNING OFFICE

e A—

Westinghouse Elevator

Rich Sievers Honeywell
Roger Joyce Premier Electric
Jim Fallon Uof M
* Paul Kopietz Uof M
* Gene Kogl! Uof M
c Uof M
Joe McCormick Uof M
* John Bellair Premier Electric
John Rudie - C & Company
R. P. Campbell C & Company
Jim Hastert Uof M
Ray Anderson Hayes Contractors
Steve Greene Uof M
Dick Carlsor . HSAE
* Duane Blanchard HSAE
* John Scott TAC
Bob Swanson Uof M
*Greg Kujawa Uof M
O. W. Hughes Uof M
Joe Palla Uof M

Jack Frerichs
* Tyrone Berg

Wm. Poppenberger
Wm. Poppenberger

Ken Fick Sheehy
John Roettger Sheehy
Dan Walgenbach Sheehy

* Not Present

MAILING ADDRESS: PO

BOX 3570 (55164}




Minutes of Job Meeting Unit B/C #47
December 30, 1976
Page Two

REVIEW OF MINUTES

ltem 1 - Fick -~ We still need written approval of our material supplier and subcontractors list.
Carlson - We are still evaluating this list.

Iltem 2 - Fick - We still have not heard about the resilient ceiling hangar credit we allowed.
Carlson - From our standpoint we have approved this item - it is now up to the owner.

ltem 5 - Roettger ~ We still have a problem on getting answers.

Hughes - From now on we will use a system where questions will be directed to me in

writing and | will assign an inspector to work on it. Then | will convey the information

to the person who requested it - this reply from me will be in writing also.

ltem 8 - Joyce - HSAE has required further information on the high voltage terminations
and splices.

ltem 11 - Sievers - We have received our submittals back. We will not hold up job progress
in any area,

ltem 14 - Hastert - There will be workman on the job Monday. (Temperature control people
by Honeywell) .

NEW BUSINESS

" ltem 1 - Hughes - There is a letter out from Bill Bowen stating that Sheehy should follow the
specifications on the doors and the carpet. :

Item 2 - Fick = Mod. 55 - What is its' status ?

Anderson = Mechanical is reviewing it and has not replied yet.
Item 3 - Fick - We need our color selections now.
Carlson - | will find out what the hold=up is.

ltem 4 - Fick - Vernition sterilizers, we have the information the owner requested -
it is being given to HSAE today.

ltem 5 - Roettger - We need toilet partition drawings and Hamilton elevation drawings.

Walgenbach - | will check on this.




Mintues of Job Meeting Unit B/C #47
December 30, 1976
Page Three

Item 6 - Carlson - The casework has to be coordinated with the electrical because of
height.

ltem 7 - Anderson - Mod, 64A is mailed to HSAE.

ltem 8 - Anderson -~ O'Brien needs colors 74 and 78,

ltem 9 - Anderson = What is the status of the 7th floor air space ?

Hughes - We will have a decision early next week.

ltem 10 - Magnuson - Both elevators will be inspected on Monday morning.
Walgenbach - We will have a meeting on the elevators - 1 o'clock on Monday.

ltem 11 - Hughes - | still have no word from Mosler on where the drawings are except he
says they were mailed on Monday.

Campbell - He was supposed to have information by December. 14.

Item 12 - Carlson = The Mod. on elev. 11 will cause Westinghouse to shut down the elevator
for about 4 weeks during the work.

ltem 13 = Campbell - Mod. status report is the same as last week. This has to be improved.

- Item 14 - Campbell - We are reworking the schedule.
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