
HEALTH SCIENCE UNIT B/C

Monthly Reports

1. Jan. '76

2. Feb. '76

3. Mar. '76

4. Apr. '76

5. May '76

6. Jun. '76

7. Jul. '76

8. Aug. '76

9. Sep. '76

Contracts awarded~

1-15-76 Letter of Interest to Premier.

pre-construction meeting on 2-5-76~

Footings being placed.

Steel erection started~

Approximately 10% steel erected.

Steel erection to 6th floor~

Other trades following.

Steel erection to 8th floor~

progress reported satisfactory.

Steel erection to 11th floor~

progress reported satisfactory.

Concrete poured through 11th floor~

progress reported satisfactory

Most steel erected~

project reported on schedule.

All steel erected (except S.W. at
exist)~ ext. panels approx. 60%.
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10. Oct. '76

11. Nov. '76

12. Dec. '76

13. Jan. '77

14. Feb.' 77

Pre-cast 90%~ WOW install 50%~ 45%
Mayo-Diehl demolish complete.

pre-cast almost complete; WOW install 51%
70%. project reported close to schedule.

Pre-cast complete~ WOW install 85%~ 57%
Structure almost complete~ finishing
on 2, 12 and stairs.

Curtain wall 90%~ structure complete 61%
(except at Mayo~ finishing on 2, 12
and stairs & start on 1.
2 elevator available for construction.

Curtain wall 90%~ structure almost 67%
complete~ finishing continuing on 1,
2, 9, 11, 12 and stairs.

15. Mar. '77 Curtain wall 97%~ structure almost
complete~ finishing construction on
1, 2, 9, 11, 12 and stairs.
Severe weather delays.
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70%



16. Apr. '77

17. May '77

18. Jun. '77

19. Jul. '77

20. Aug. '77

21. Sep.' 77

22. Oct. '77

23. Nov. '77

24. Dec. '77

25. Jan. '78

26. Feb. '78

27. Mar. '78

28. Apr. '78

curtain wall 97%; structure almost
complete; finishing 1, 2, 4, 8, 9,
11, 12 and stairs; CSWK delivered.

curtain wall 98%; structure and precast
complete; finishing continuing; lab
installation on 12. Sitework started.

Curtain wall 99%; finishing continuing;
lab furniture 11 and 12.
Epoxy top reject will cause delay.

Curtain wall 99%; finishing continuing;
lab furniture installation continuing.

Curtain wall 99%; finishing operations
and lab furniture installation con­
tinuing on 11 and 12.

Curtain wall complete; finishing and
lab furniture installation all levels;
almost complete on 11 and 12.

Finishing and lab furniture install­
ation continuing; final inspection
started.

Finishing and lab furniture install­
ation continuing; almost complete on
9, 11, 12. General construction in­
spection on 11 and 12 complete;
Mechanical and electrical started.

Finishing and lab furniture install­
ation continuing; general, mechanical
and electrical finals continuing.

11 and 12 floor sub complete; finish­
ing continuing; lab furniture almost
complete; mechanical and electrical
final continuing.

11 and 12 floor and basement sub
complete; 6, 8 and 9 floor ?? finish­
ing continuing; final inspection con­
tinuing.

All floors (except 3 West) subs
complete; final inspection continuing.
Fire management shakedown slow.

All floors (except. 3 West) subs
complete; final inspection continuing ­
complete 6-12 floors.
Basement area occupied.
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87%

88%
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93%
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99%



29. May '78

30. Jun. '78

31. Jul. '78

32. Aug. '78

33. Sep. '78

34. Oct. '78

35. Nov. '78

36. Dec.' 78

37. Jan.' 79

38. Feb. '79

39. Mar. '79

40. Apr. '79

All floors (except. 3 West) subs 99%
complete; basement occupied.
Floors 11 and 12 part occupied.

All floors (except 3 West) subs 99%
complete; basement occupied and floors
11 and 12 part occupied.
Electric strike bannering held work.

All floors (except 3 West) sub 99%
complete; basement and part 11 and 12
occupied; fire management subs complete.
Electric strike settled - was 30 days

All floors (except 3 West) subs 99%
complete; basement and part 11 and 12
occupied; fire management subs complete.

All floors subs complete (not occupied); 99%
basement, 11 and 12 fully occupied; fire
management operating.

All floors subs complete; basement, 11 99%
and 12 fully occupied; owner equipment
goin in; contractors working on P.L. items.

All floors subs complete; basement, 11 99%
and 12 fully occupied; owner equipment
going in; contractors working on P.L. items.

Basement, 8, 9, 11 and 12 fully occupied; 99%
other floors part occupied;#owner equip-
ment; contractors working on P.L. items.

Basement, 4, 6, 8, 9, 11 and 12 fully 99%
occupied; other floors part occupied;
owner equipment; contractors working
on P.L. items.

All floors almost fully occupied; owner 99%
equipment; contractors working on P.L.
items.

All floors almost fully occupied; owner 99%
equipment; contractors working on P.L.
items.

All floors almost fUlly occupied; owner 99%
equipment; contractors working on P.L.
items.

41. May '79 All floors almost fully occupied; owner
equipment; contractors working on P.L.
items.
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99%



42. June '79

43. July '79

All floors fully occupied~ contractors
working on P.L. items.

All floors fully occupied~ contractors
working on P.L. items.

99%

99%

44. Aug. '79

45 • Sept. ' 79

46. Oct. '79

47. Nov. '79

48. Dec. '79

49. Jan. '80

50. Feb. '80

51. Mar. '80

All floors fully occupied~ contractors 99%
working on P.L. items.

All floors fully occupied~ contractors 99%
working on P.L. items.

All floors fully occupied~ contractors 99%
working on P.L. items.

All floors fully occupied~ contractors 99%
working on P.L. items.

All floors fully occupied~ contractors 99%
working on P.L. items.

All floors fully occupied~ contr~ctors 99%
working on P.L. items.

Significant progress on punch list items~ 99%
additional items remain.

Significant progress on punch list items~ 99%
additional items remain.

52. Apr. '80

53. May '80

Punch list work almost complete.

project complete. Some warranty items
being followed up.
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100%



....
LJ[lIV[[~.S ITl' OF HIi~~·:f.SOTA

EiICIIUEER U;C f\:1J CO~lSTRUCTIm·! D1 VISIQii
nUiNEJWOL 1.S) IUi-H:ESOTP\ 5~A55

C ~O~)ECT prOGf:CSS p.CrOr;T

PnrJ'C"'" '''''C U (' U' D/Ci') J :. I [.;"1 }L... r. " .) " nl t 0.

DATE Janllary,1076

EUILDHrG l:U;)~3ER-------
LOC!ITrO~1 BUDGET i:UnCER 9309-9593" " __-.::..:~__.:o..:;..::..;::,..__

IIRCHjHIG.-------------------------------
COiHRP..CTORS

ORIGIilr\L
COf ITRP\CTS

C.O. IS

TO D.4TE
COinrJICTS
TO D.!HE

."

$?6 ,04.2 ,092

LETTER OF INTENT Jan •• 1976

SPECIFIED COMPLETION Sept., 1977

ESTH-iATED COilPLETIOfI._-------

\·lesti nghouse'

TOTALS

$15.271,800 ...:-S -.:....$ _

_H.-:.aYe-'e_s_C_o_n_t_r.-:,_in_c_" $ 6,878,650, ...:.-$ -'-S _

_ P_re_m_i_er S 3,343,080 $ -.:....$_----' _

S 548,562 $ $
-----~------

____________ -.:....$ -.:....$ -'-S _

$ ...:..$---=-----

" SheehY'"

,
cmWLETEO TO DATE (APPROX.) %-----

LrQ~IDlnED DNiAGES _

DEU\yS-------------
..

PERCEllT

Contra.cis a'tlarded Jan., 1976. No \'!ork to date.RU1ARKS-----'------------------------

SUPERliiTUWEI1TS AUTl :orn Z/\TI GriS

GEnEr·~r\L O. H'Jqhes BUDGETED TO DATE PERCENT

f·iECf lr\i~ ICt'.L J. Has tel't SUPER\' ISIO;~ ~ 367.033 $ ?c~.540 7
tJ., ;.~

EL[Cn~Icr.L \.:. ;':ell um lasc. EnG. <- 35,(;00 -$ 19.?87 54
rJ

.;.' ,J

SElno[~ COtlTINGE[~C I LSS '503,766 $ 8'J,500 16 r'
h



f "

UlHVU{SITY QF nEl~':ESOTA

·EilGHH.::ER Ii:G {\:Ej CQilSTP-UCTI 0;: D1 VISWi':
I-JUiNEAPOL IS, Hlm:ESOTfl 5St~55

pnO~l~CT Pi;OGRESS REPOf:T DATE Feb., 1976

(,.~OJ fer, WUJE'---_H.~S_.~U-n_i-t_B_/_C_M_i_n_n ._1_8-_{:.....H_P.:-) I3U1 lD ING IIU;jf)E~ _

LocATrori BUDGET NUtlDER 9309-9593:...-------------------.--:
ARCH/EnG.------------_._-----------------

COiHRr'.CTORS

" Sheehy' ..

. Hayes Contr., Inc.

Premi er .

. ·Hes ti nghouse

TOTALS

LETTER OF INTENT_~~""-+;~L...- _

(, SPECIFIED COnPLETIOn Sept .• 1977

'ESTH1ATED COi'iPLETIOi'l. _

.'

PERCENT
5 : %CO~·~PLETEO TO DATE (APPROX.)----....;DELf\YS_' _

LrQ~IDATED DAt,;AGES_--'- _

REt-lARKS Footings ~eing placed. 'Steel erection to begin 1 March ' 76.

Project C.P.M. program' being developed.

SUPERliiTGmEiHS AUTi;or~I Z{\TIGi is

G~iiERr.L O. Hughes nUDG~T[O

r·:EC!IJ\i:I Cfo.L J. Has tert SUPER~'ISIO:': $ 367,033

ELECTRICAL H. Mellum luse. Ene. $ 35,000,---
SEIHOfl CO~JTF·~;··.'CFS~ 503 766I' I,'J ... I, L~ ,,\'__' ~

Th,,'S project budget requires .
reorganlzation and ~onsolidation'



.
'" j" 1 C"'-- pilor::n-:ss REPO!"1-'­..., ,1),., ... •... 1 I-. .1"l - :, I

PROJECT WJjE H.S. Unit SjC riinn. 18-(HP)

Df\TE r'~arch. 1976'

nUILDIUG flWj:lER .
~------'

lOCJ\TrOi·l~----.l.r'..!..!.li..!-.:.n.w.:ne=.,:l;...,.'J""",Q..j...1).....s,,---,-,C.;.J;![14P.:J"JI!'-"-S GUDSU NU~mER 91 nQ -q593 .

ARCH/Ens. T A C - H S ,0" E.

CONTRACTORS
ORIGIrU\L
COilTRJ\CTS

e.O.ls
TO DATE

corrrrJ\CTS
TO DATE

..

..:--__~__ $' 14,?7J ,son

$-'----'---- 6,878,650 .

..:-- $ 3,343 ,DAn

-'-- $ .'. 548,562

..:--.....,.------ ....:;.$--------

..:-. $ 26,0.12,OQ?

$ 14,271.800 $

$ ~

6,378,65'1 ~.
$ 3,143, 080 $

$ 548,562 $

$ $

$ 26.04?Q92 $

. .
Premi er .

Havps Contr , Ire

14esti ngho'use .

'SheehY' ..

TOTALS

lETTER OF INTEr-iT Jan., 1976

SPECIFIED COnPLETIOn Sept., 1977

'ESTIHATED COj·iPLETlOiI, _

.'

,

•
LrQ~IDP\TED D.::{JAGES._---'- .....,--_

DEU\YS_'_- _
PERCEL-~T

CO:·~PLETED TO D,l\TE (APPROX.) 7_-.;·X

R8-i.!\RKS Footings being placed. lQ~of steel erected. ' Project c.p.M. prrigram

"being developed. Steel fabri.cation schedul e O. K.

SliP f.i; I! :TE~iD:::1 !TS AUT! :or~I Z!;T IGnS

pn~CEi!T

t·-
le1 h-
65 t·-

b

16 X

TO DATEUUDS~T[iJ

COiiTIt:GU1CI ES$ '503,766 t._8_O......:,_5_00 ~__......;

SUrER'.'IS I0:': $_ 367,013 S,_..J,7......0..,.,~87/-oo5 _

1:15C. Eri~;. ~__3~!OOO S~~,584 _

SEi:IO:~

tiEClI/\iliC;'.L J. Hastert

[L[CT!~IU.l. H. r·1e11 urn

GEtlERr.L O. Hughes

This project budget requires reorganization and consblidatioA.



J " .'. '..

Ul"lIV[f~SlTY OF mil~;[SOTA

[['lGH~E[R U;G f\:!J CO~iSTr-UCn 0;: D1 VI S10:,
I,T·'·~I:- r. [lOL 1S '-'It 111 "'SO':-f r. - • r- r:'J_lll,u\ ) I'j 'I:C.~ I \ ~1~Lr:J;)

~~OJECT P~OGRESS REPanT

~f;O.J:-:CT nf-.rj~ H,S, Uoit B/C r'lino, 18-{HP)

D/\TE__--eA,'tLP.L-f1W'J~,~J~C);!.J.7-J.J.6_~__

DUILDING !1U;'J8ER-------
LOCj\TrON,__I·I~io_o_e_aPc-0_1_i-'--s_C_a--,mp,-u~s [;,UDG[T Nll: 1CER__....:;:.9..;:..3..::...:09:--..;:..9-=-59::..;:3=--_

H.S.A.E.·LA.C.I fJc"j-rlf"'I:, ti t ',,1.-------------------------------

co;nR.&.CTORS
ORIGIWIL
COiITR/\CTS

C.O. IS

TO D.4TE

" . Sheehy' .

Hayes Contr., Inc.

Prerni er'

$ 15,305)000 $ +141 .000

$ 6,878,650 $ + 36,550
.

$' 3.343,080 $ +355,426

S $

$ $

$ 26,C42,092 $

Jan., 1976

Sept. , 1977
.0

o
LrQ~IDl\TED D,!\[·JAGES_--'- _

DELf\YS_' _
PERCENT

CO:·~PLETEO TO DATE (APPROX. }----ll~O-...::%

~(J.}l\RKS Project orogressing on ~ched!Jle Steel erection to 6th floor level. Other

trades follo\'ling behin'd erection.

surERIIHUmEllTS AUTI !or~ I Zf\TIOnS

GEllER/j.t. O. Hughes nU:JG~T[D TO DllTE PH~CEiH

f·iECllfd nCl\L J. Has tert

ELECTf~ ICAL H. ~1e 11 urn

SUPERVISIO;{ $_492,033

I·~ISC. EnG. $ 35,000

to 78 1 (~~_~"-,,=59,,,-,6,,-- --'-=6~h

S_..;...:2;o...;4-<.,..;...:49:c..;.1 -'-7..:-.1---"X

SEfHOil
~-------

COiH ING UK I [S$ 827 ,220 $_-.ir.....!Q~n~e --'O,J...-x.

This project budget requires reorganization and consolidation.



Ui~1.~l.i.;'!...; I u; I';/!, .~'.J:",,~\

[~~li~G r..:>~i cC~:STr:0CI I~J:~ [i
, ,

'EnGI~';

jj r ~ ",; r" t ~ I r, J i ('"'
1,:'U',\ \...ll~ ..... J)

... -
:..':.: JJ

H.S. Unit EIC ilir.:i. 18-(Hc.L) _

;·iir:n2cuoli3 Car:mus
,~~-----------

L~C:f/c::';~;. T_.A_·._C_.---H_.S_._A_,._E_.----_--__-- _

PreQjer

TOTALS

.'

O:>Ir::p." : C.G. IS COt!T~iCTSf" '..I _ I:. \ ......

COi!TrJ'.CTS TO ~"-r-, TO D"If='u,~ I r:. .. -

$ 15,305,000 ~ +ltl",OiQ $ 15,446,onn.."

$ 6,873,650 $ + 36,550 $ 6,915,200

'$ 3.343.080 $ + 87 ,370 $ . 3,430 .450

S 548,562. $ ~355,426 $ 903,988

$ $ $

$ 26,G75.?QZ $ 6?0, 3t6 $ 26.695,638

Jan .• 1976

ESTH1ATED CO;iPLETIQ;!---------

LETfER 0F I NTErrr__--:.,..~...!.._..:..=-:-==- _

SPECIFIED CO~PLETION Sept .• 1977

. Hayos Contr., Inc.

. - Sheehy' ..

,
LrQ"'TPOT~n ~LJ~~rr~L'~. '-!_u,\ ~LJ r\•.lr\;.J. _

DEU\YS
---------------~

~ PERCE;ff
CO:·:PLETED TO DATE (APPi\OX.) 7 . ,; ;.:

St€~e+f:Gt i ep to 8th f100; 1ovol .

.. P~oqr~ss is satiifactQr~.·.
.

_____ *{15% i nc1 udi ng earl i er mi SC. contras: ....~l.s~)L-:.'--- . _

--------_._------_._---

TU D,'\TE

50;]31
!:~:·;C. [~:' .. ~, ~ ;; r', ;-j $ 25 .471. 72 5:_____ ,.L..........- ..... ~ . ..• _



'" o..Ol1ECT pr.Q~r[SS ?EPOf:T

Q)~OJECT t:Mj[ H.S. Unit ~/C ~~inn. 18-(HP}

DFITE June, 1976

GUILDIl:G I'lUij:}ER-------
LO SflTTO :;"__---:...~1:...:..i=nn-,-"e=a=po~l~i=s --,C=a=ml='-'pu~s,-- ~BUDGET iiUtlG[R 9309- 9593

T.A.C. - H.S.A.E.IIP..CH/ Ef-~G.
-_.-:-.:..:..;:-:~--.:.~~~-----------------------

COiHPP,CTORS
ORIGHI!\L "C.O. IS

COiITRJ\CTS TO D.~TE

•
TOTALS $26,075.292' $ 491,602

LEITER OF INTEr-iT__-=:..:.:...:....z..-...,...~~__Jan., 1976

SPECIFIED COnPLEJIOr,!~_Se-,-p-,-t_. ,--'-,-1=97-.:...7__

ESTHlf\TED CO~lPLETIOrl--------
LrQ~ IDATED DAt·!/\G[S --=-==-- _

DEU\YS-------------
PERCEt!T

CQ,··:PLETEO TO DATE (APPROX. }__~9_X

*(19% including earlier misc. contracts).

AUTI ;or~IZf\TI OHS

PEf~CEr~T

,-;-----

r:- 21 c·.;> 103 ,9:~27r--- :::...:.--.--;.'~

$ 26,606 77

, 59 rr-r-:4=9L.L1""""6u.~0J.L2 ".l~

$ 35,000

~U:JS~T[O

co:nH1GU~C!ES$ 827.220

50068
SUPERVISIO:~ $.-5}2,033

SU!IO~"--------

ELECTRICAL W. Mellum

t·iCC!l!\ilIU,L J. Hastert



.. '

PROJECT PROGRESS REPORT

. UNIVERSITY Of l·iU:iiESOTA
ENGINEERING ArlO COi'lSTRUCTIOil DIVISIOri

~lIrH1EAPOLIS) HIililESOTA 55455

DATE _--u\1.u..lll~y~,_1~9L.L.;76L.l..- _

, :OJECT nAt-IE _--:..:.H~,S:...::,--=..:Un..:..:i-.::.t_B~j-.::.C..:..:~..:..:1i..:..:n~n.:-, --.:...1-=-8--c(~H_P~) BUILDING lW;iiBER _

lOCATIG:l t_'li_n_ne_a~p_ol_i_s_C_a_rn-,-pu_s BUDGET NUi·1SER 9309-9593

ARCHjEilG, __T_,A_,_C_,_-_H_,S_,_A_,E_, _

COflTRACTORS

~lestinghouse

ORIGINAL C,O,·s
CONTRACTS TO DATE

CONTRACTS
TO DATE

DELAYS _--------------
PERCENT

Cm·1PLETED TO DATE (APPROX.) 20

REt·:ARKS __..:..:P.:-;r')~j-=e-=-ct~. ..=c..::;.cur.....;r.....;l:.....;:'lt..:....'.x.y_o..:....n,;,..-:-sc.....;h_e_du_l.....;e_,_C_on_c_r_et.....;e~p J_u_r..:..:ed--..:...u~p _t:...:...:h..:...ro..:...:u~gc:.:.h_e:...::l..:::..e~v e=.:..n:...:.t.:..:..h_

floor,

Progress is satisfactory,

*(30% including earlier misc, contracts),

SUPERIliTEllDENTS .AUTHORIZATIOf,S

GENERAL 0, Hughes BUDGETED TO DATE PERCENT
50068

t·iECHANICAL J, Hastert SUPERV ISIO:; $ 367 ,033 $ 107,277 29
50031

ELECTRICAL H, ~1ell urn msc, ENG, $ 35,000 $ 28,492 80, SEIlIOR CONTI NGENC I ES S 827 ,220 $ 286,235 34



.' .'

· ' {.

tr,ll UH:.tK if'j(.:i MllJ CUi'iS I r.UC IlUii lJ 1V1~ lUil
"-'Ir""~'DOL'IS q-""I:"SO-~ 5t:/55I'. Itlti~1 • I,lr:,;... IA.)"

August. 1976DATE
---.:.~~----

PROJ ECI Pi<OGRESS REPORT

9309-9593

PRO.] ECT NJ\j,lE H. S. Un i t BIC flii nn. 18- (HP)

CATION tlinneapol is Campus

BU ILD Ii lG NU:·iB ER -------
BUDGET NW'iBER -------

f,RCHI EflG. __T~._A.:.....:.C~._--..:....H..:.....S.::...:._A..:.....E::..:. _

co;nRP.CTORS
ORIGHi,Cl.L C.O.'s
CONTRACTS TO DATE

COilTP-ACTS
TO DATE

~

6,757,513

3,430,450

903,988

26,361,527

$ 6,878.650 $ (12'.137)$

$ 3,343.080 $ +87,370 $

$ 548,562$ +355,426 $

$ $ $

$ 26.075,29?$ 286 ,235 $

Jan. , 1976

Sept. , 1977

TOTALS

LETTER OF INTENT ~~~~ __

SPECIFIED CQt'iPLETION _~~~~~ _

ESTU1ATED CONPLETION ---------------

\:esti nghouse

Premier

Hayes Contr., Inc.

Pt:RCENT
COHPLETED TO DATE (APPROX.) 23 %

REi-J\RKS Project on schedule. Most of steel now erected. Topping out expected

in early September.

Progress is satisfactory.

*(35% including earlier misc. contracts) •

SUPERIrlTENDENTS .AUTHORIZATIONS

GENERAL O. Hughes BUDGETED TO DATE PERCENT
50068

r·1ECHANICAL J. Hastert SUPERVISIOi~ $ 367 .033 $ 107 ,277 29 %

ELECTRICAL w. ~lell urn f.n s~~O~~~G. $ 35,000 $ 28,492 80 %

SEfnOR COrnIfiGENCIES $ 827,220 $ 286,235 34 %,



, / ' UI;I\!U~SITY OF i:IU:ESOT';
Ef·;GIf:EEf\!i;S ,e"r:D CO,';STP,:.i TIO,'; DIVISIOf:

nr;:i:~rpOLIS, ;,ai-:m:SO A 55(,55

PROJECT PROGRESS REPORT DInE September, 1976

H.S. Unit BIC Minn. 18-(HP) BUILOIriG r:U:·::'ER ------
LOC!\T I O~l Minneapolis Campus 9309-9593

ARClij E; ir::;. __-.:..T~.A....:....:-::C:...:.._--:.H""'•....;;..S.:..;,..A..;..:•....;::E....:.... _

COfjTP,.~.CTORS

ORIGI~AL C.O.'s
COr;TR~.CTS TO O;.1"E

COi:nU\CTS
TO Df~TE

548,562$ +355,426 S 903,988

$ S

26,075,292$ 279,627 $_.2.6,354,91 9TOTALS

__~S..l..Lhe......e...u.bJ_y---------- $ 15,305.000$ (35,424) $ 15,269,576

__--!..I-~la.J..-''/e....,s~Co>L1n.w.tu...r......Jl-'....I.,LLnc.......'-- $ 6,878-&5-0$ (J 2t ,737) $ 6,75.4ill

__-,-P-,-r=em""-,,i..,.e.:--r $ 3,343~_0$84 ,36.3- $ 3,427,442

__....:.v.:.:::!e=s-=..t1.:....:,·n.:.;:lgc:..:.h.=.;ou::...:s:..=e:.- $

--------------$
$

January, 1976LETIER OF INTErn -------"'--'-----

LIQUIDATED D..;r·;}\GES -----
DEL.4 YS ------------ CO~?LETEO TO DATE (APPROX.)

PERCE:;T
38 %

__$Qytion vlhere ~'1J.Qli.tjon of existing fa.c...il..itips must be completed},

TOODi 09 Qyt--lliluel d on Seotember 13.t.h. Present ext.er; or .Jia.l.Lg.Q12rQximate1 y

___QQ.i.. ProgL~Li.Lsat i sfactQ'C.4- _

___:L46~; including eal"l ier misc. contracts_L.__

}.uniO~: lZr.T IOr:S

c.'
i.---

PERCEnTTO DATEEUDS::TED

S 367, 033 $ 11 5 , 625 31 ~;_._-------------- -_.._----_._--- -------
~ 35,000 S 29 t 615 85---------- -----_._._-------- ----

S 827,220 S 279,627 34 ~--------- -_._--_._- ._--~

50068
SU PE:P.'~ rSw::

50031
nsc. EiiS.

CQ:~'rI:~Gfr,:clc:s



Oct., 1976PROJECT PROGRESS REPORT

ENGINEERING 'AND CmiSTRUCTIml DIVISIOU
mNNEAPOLIS, /'iIiiilESOTA 55455

DATE -----------
.' lJECT NAr·iE H S /. ( BUILDIi!G NUl·1BER"""', _--"-'-"'-"''-'-'--'U.......'n~;-"-t ......B.....-""C......r...w,11U-lO.u.O...., --l.1~8_-l,J..H.LLP-I-) _ _

~CATIOil rl;nneaool i s Camelus BUDGET NUr-lBER 9309-9593

ARCHI ~ /ItT.A, C• - H. S•A•E,\ L..II~. _

ORIGIN.4L C,0. IS CONTRACTS
conTRACTORS CONTRACTS TO DATE TO DATE

'Sheehy $1 5,305 ,000 $ (90,497) $ 15,214,503 ..
Hates Contr., Inc. $ 6,878,650 $ (121 ,837) $ 6,756,813

Premier $ 3,343,080 $ 84,363 $ 3,427,442

Hestioghouse $ 548,562 $ +355,426 $ 903,988

$ $ $

TGTALS $26,075,292 $ 227,455 $ 26,302,746

,
LETTER OF INTENT January, 1976

SPECIFIED COMPLETION September, 1977

ESTIj.L!~TED COi'iPLETION ----------
LIQUIDATED DAi-'1AGES _

DELAYS ---------------
PERCENT

COi-lPLETED TO DATE (APPROX.) _*_4_5_----::5;

REr<r\Rf~S Project on schedule. Pre-cast skin approx 9m; complete. Hindo\'1 insta1-

1ation approx 50%. Mayo - Diehl demolition now complete. Progress is satisfactory.

(*53% including earlier misc. contracts) •

SUPERliiTEilDENTS .AUTHORIZATIONS

GEr:EP,AL H. Hughes BUDGETED TO DATE PERCENT
50068

r':ECr..£UlICAL J. Hastert SUPERVISION $ 367 ,033 $ 125 ,036 34 Co'
Io

50031
ELECTRICAL lL r·le 11 urn r·nsc. ENG. S 35,000 $ 30 ,746 89 C!

};

SEUIOR CONTINGEnCIES S 827,1220 $ 227,455 27
~.

"
i;>



'. ~ .

PROJECT PROGRESS REPORT

HJGINEERING AND CONSTRUCTIOn DIVISION
MINNEAPOLIS) MINNESOTA 55455

November , 1976

rllJOJ ECT NMIE _--:..;.H:..,:.S:...=.'_U::..;.n:...:.i~t ....:::B:.:../~C --:.r1..:..;.i..:.:..n~n.:....-:....18=--~(..:..:.H:.....P)L..- BU I LD I flG NUi'lBER _

QCATIOII t1inneapol is Campus BUDGET NU~IBER __9;;....:3:...:;.O.::...9-....:::9...:...5.::...::93=----_

ARCH/ EnG. __~T..:.:...A.c..;.•...:...C.;,.••_-_H;,....;._S...;....A_._E_.__--'- _

CONTRACTORS
ORIGINAL C.O.'s
CONTRACTS TO DATE

CONTRACTS
TO DATE

Sheehy $ 15,30hQ.QQ ~ ( 89,389)

Hates Contr., Inc. $ 6,878,650 $ (160,437)

Premier $ 3,343,080$ 83.885

Westinghouse $ 548,562$ ,355,426

-------------- $ $----

(.,
ESTli'~TED eO~PLETION---------
LIQUIDATED DAi'IAGES _

DELAYS _
PERCEnT

eO;·IPLETED TO DATE (APPROX.) __i1t--.,;5~1----:~

RE:~RKS Precast skin virtually complete. Window install~tion approx. 70%. (*58% including

earlier m1SC. contracts). Project;s progressing well and close to schedule.

SUPERINTENDENTS .AUTHORIZATIONS

GENERAL H. Hughes BUDGETED TO DATE PERCEilT
50068

riECHfl.NICfl.L J. Hastert SUPERVISIm~ $ 367,033 $ 133 ,98O 37 %
50031

ELECTRIC,l\L W. r·lell urn ruse. ENG. $ 35,000 $ 31 ,960 91 %

SENIOR CONTI f'lGENC I ES $ 827,220 $ 189,485 23 %

(.,



· v.,,· .... ,,"" j. I I VI 1'1J. iii 1i:..)V I h

ENGINEERIi~G AilD COi'ISTp.UCnml DIVISION
r·lINilEAPOLIS) m Ni'iESOTA 55455

December, 1976PROJ:::CT P?G~':::SS REPORT DATE -----------
H.S. Un,'t BIC r~inn. 18-(H?)

~o~:~~ ::,1 ;_.;i_·~~ -_-r'__i-i_n-n~e~a~p_o-_l-l_'-s~_-c_a-n-:"I-lp~u_-s_-_- ~_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-= :~;~:~II:u::~::E: 3-0-9--9.....5-9-3---

T.A.C. - H.S.A.E.ARCH/Ei~G.
----------~------~--:---------------'-----.,..-

ORIGINAL C.O.'s
COiiTRACTS TO DATE

CONTRll.CTS
TO DATE

Hatos C0 nt r I Inc.

Prer;li~r

\'!es t i nohous e

TOTALS

$15,305,000 $ 80,786 $ 15,224,2"'..4

S 6,878,650 $ 161,482 $ 6,717,168

S 3,343,080 $ 83,885 $ 3,426,964

S 548,562 $ 335,426 $ 903,988

$ $ -$
$ 26,075,292 $ 197,043 $ 26,272 ,335

DELP.YS
PEKCENT

Cm·1PLETED TO DATE (APP~OX.) 57 ,

RE~~RKS Precast exterior skin ccmplete. Window instal1at~on approx. 85%.

Structural wJrk is complete with exception of floors below grade (stack 7

and j'~3.Y:J areas). Finishing operations have started on 2nd and 12th floor and 4)f~',r~;,

(*63% inc1uding earlier misc. contracts) .

.AUTHORIZAnm;s

PERCENT
40

~

94
i

24 .'/;;

BUDGETED TO DATE

$ 367,033 S 114,772
------ ------

$ 35,000 S 33,364.00--
$ 197,043
-----,---- -----

50068
SUPERVISIO;;

50031
rHSC. EUS.

corH H:G~D':: I ES $ 827 ,220

\1. ~le 11 urnELECI~ErL

S
r~li,A')

c..11 ~ .: ..

GEi; ::;-;..:'.L :..! Hughes
~,I~.~:-J._':";"::;":=-- __

J. Hastert

c



·.~. . n:GIiEERI:iG At:O CmiSTRUCTIOil DIVIS IOrl
r,:nit;EAPOLIS, iiI iifiE:SOT!\ 55~r55

PROJECT PROGRESS REPORT DATE January, 1977

.... O,OJ ~CT N,~:<E __H_._S_._U_i_h_t_S_/C_I"_:i_i:_il_._1_8_-_(_r._?_) BU I LD I i!G Nut,iS ER

CrOC,'l.~ IO:! i·~i nneapo 1i s C~IT;PUS BUDGET Hut·1BER 93-0-9--9-;:;-9-3----

AprL;!~~I.~ T.A.C.-H.S.A.E.
I \ 'oJ n, ..... t' ~_1.

CO~iT?;'.CTC?S

Sheehy

Hates Centr., Inc.

Premi er

~'Ies tin ghouse

10TALS

ORIGI:·iAL C.O. IS COiiTRACTS
COif,RL;CTS TO DATE TO DATE

$ 15 ,3'J5 ,000 S 80,786 $ 15,224,214

$ 6,878,650 $ 151,482 $ 6,717,168

$ 3,343,080$ 83,885 $ 3,426,964

$ 548,562 $ 335,426 $ 903,988'

$ $ $

$ Z6 ,075 ,292 $ 197,043 $ 26,272 ,335

January, 1976LETTER OF INTENT _

SPECIFIED CQr.1PLETION _S_ep_t_e_i!1_be_f_,_19_7_7 _

ESTIi·tA.TED CONPLETIOil -----------
LIQUIDATED DA~~GES -----------
DEU\YS _ COMPLETED TO DATE (APPROX.)

Curtain '.'Jall bstallatiorl a;;prox. 9Cr~. Str:jctljral~'lOrk is cOilplete \·:ith

eX~2:;tion of floors belm·: grade (;'!ayo area;. Finishing operatio'ls are conti';~.iing

O!~ 2,': 2nd 12th floor and stain/cYs anj b2=~nr.ing on first flo:-r~ T\,/o e1evators

ar~ nG~ available for construction use. (66~ including earlier misc. contracts).

---_.__ ._- ------------
P.UT~QR IU.T IC:S

IG------

TO DATEBUDGETED

S lS9,409------

5006d
SUPE:RVISIO::
5'}J2~

...... '.
::b c·

r~

32 r:$ 197,043

mSC. EriG. $ 35,00J S ::4,470---- -----------
COl-lT IiiGEr;C IES SS27, 2J ;(

, J: 2'0,,1 ) !~ 1.:'



.....~ .
..... 11J.J~1\..J.L11 U. '"li.,ite....)UI"

ENGUlEERING ArlO CONSTP.UCTION DIVISION
NH~n~APOL IS) m NflE50TA 55455

February, 1977DATE
----'--:...-.:..~~-'-'--'-----

PROJECT PROGRESS REPORT

,,'10'J ECT NAi-iE __H_'._5_• .....:.l!_n_it_B~/C~;:_Ii.....:.1in.....:.._18.:....-~(.....:.H--'P)~ BU I LD IilG NW'1B ER _

~OCf\T lOil f.li nn2apo1is Ccl"iDUS BUDGET NW·lBER 9309-9593----_...!-...:..-------------- ---~---

T.A.C.-H.S.A.E.ARCHI EnG. --------------------------------

CmnR1.CTORS
ORIGINAL C.O.'s
COiHRACTS TO DATE

CONTRACTS
TO DATE

Sheehy

Hayes Contr., Inc.

Premier

VestingholJse

$ 15,305,000$ ( 80,786) $ 15,224,214 ..

$ 6,878,650$ (160,462) $ 6,718,188

$ 3,343,080$ 84,482 $ 3,427,562

$ 5/18,562 $ 335,"-26 $ 883 ,°38

$ $ $

$ 26,075,?92$ 178,660 $ 26.?53.9S?TOTALS

LEIT ER 0F INTENT .....'J....a u.:.OI..u..JB....r.;;...y_• ......J...;;.I..q~76~__

SPECIFIED COMPLETION ~S~op~t=e~~~hp~r_,-J~9~7~7. __
(, ESTIr~TED COMPLETION ----------

LIQUIDATED DA~~GES _

DELAYS ---------------
PERCErjT

CQi'1PLETED TO DATE (APPROX.) _--.:6:<-:.7 %

RH:ARKS Curtain \'1('.11 installation still aoorox. 90%. Structural \'lcrk almost complete.

Finishing 002rations are continuing on 1st, 2nd, 11th and 12th floors and

stairways. (71% includina earlier misc. contracts) .

SUPER IrHEi\OENTS .AUTHORIZATIONS

GENERAL O. Hugh~s BUDGETED TO DATE PERCENT
50068

r:EC h,'"Ji ICAL 1 Hastert SUPERVISION $ 367 ,033 $ e'u. 173,457 47 J:.

ELECTrUU.L (.' nell;.:;;] . 50rJ, $I. ~;ISC. rb. 35,000 $ 35,379 101 %

Sn:IOR COiH I NGE~:C I ES S 827,220 $ 178,660 29 ,::

C
;e

X 75~~ 620,415



UmVEp.s ITY OF r,IIi'HiESOTA
EriGU:EERU:G AiiO COiISTP.UCTIOil OTV ISIQ;'[

IH1;iIEAPOLIS~ nU:NESOTA 55[;,55

P~OJ~CT PR0GRESS REPORT r.::.TE f.iarch, 1977

.EIJ I LD I UG NUi·13 ER ------
lOC>:; 10:1 r:i nneapo 1is Car.lpus BUDGET i,W1SER 9309-9593

---_---:~-_--:...-------------

'?DJECT NP..:·:E H.S. Unit SiC jllinn. 18-(HP)

T.A.C.-H.S.A.E.f.?/:'~IE;:G.
--------~---=-----------------------

OP.IGIIi.a.L (.0. IS (OiITR.A,CTS
CO:1TP),CTOr:S CO;;TRACTS TO DATE TO DATE

Sneehy $ 15,305,1)00$ (45,360) $ 15,259.640

Hayes Contr, Inc. $ 6,878,650$ (164,310 ) $ 6,714,340

Premier $ 3,343,08G$ 93,572 $ 3,436,652

~les ti nghouse $ 548,562$ 355,426 $ 903,988

$ $ $

TUT.Cl.L.S $ 26,075,292$ 239,328 $ 26,314,620

LETTER OF INTENT January, 1976

S;1ECIFlEO CC:·t?LETIO;·[ September, 1977

LIQUIDATED DA~~GES None_.-.:....:...::;.:,;..;:--------
O~LP.yS

----------~-----

PER[Etrr
CO>:?LETED TO DATE C~PF:\OX.) __7_0__

RE::;',R:~.S Cur:ain \'Iall installation now 97%. Structural steel \'iOrk virtually complete.
--_.~--------------------_...:-_~

Finishing operations are continuing on 1st, 2nd, 9tr., 11th and 12th floors

and stain~ays. (74% including earlier misc. contracts). *D~lays related

to severe weather. East portion (\'Ihich includes t:Q'.It::r) is nearly on

schedule.

.AUTHO? Ib\T I0:;5

PEP.CEt::

$-.367.033

$ 35,000---

$-1.86,855 51 I
S 36'~_,=9_"=-=r_5~~===1=O-"'-5-------------1

$ 827 ,220 ~ 239,328 29,--_~__1
X I~>o 6Zu,4E .,.. ------ -S~ I

I
~

I

COf;! I ::C:E;;'-:; I ES

S1180P~8S 1- !-; '.'u. Cf.... I _'11

50031
r·:ISc. UiG.

---------

r,=U:;'i;ICP..~ J. Hastert



UNIVERSITY OF MINNESOTA
ENGINEERING AND CONSTRUCTION DIVISION

l'IINNEAPOLIS, lHNNESOTA 55455

Apri 1, 1977

BUILDING NW'18ER ------
BUDGET NUMBER 9309-9593

DATE
-----''-----'-------'-

P?OJtCT PROGRESS REPORT

',OJECT NAi'lE H.S. Unit BIC t'linn. 18-(HP)

LOCATION Minneapolis Campus

A~CH/ EflG. __T_,_A_,_C._-_H_,S_._A_._E. _

ORIGINAL C.O.·s CONTRACTS
CONTRACTS TO DATE TO DATE

$ 15,305,OOQS (64,044) $ 15,240,956 ..

$ 6,878,65CS (159,783) $ 6,718,867

$ 3,343,08~ 93,572 $ 3,436,652

$ 548,56% 355,426 $ 903,988

$ $ $

$ 26,075,29% 225,171 $ 26,300,463

Premi er

Hayes Contr., Inc.

l~es ti nghouse

cmlTPACTORS

Sheehy

TOTALS

LETTER OF INTENT January, 1976

SPECIFIED COMPLETION September, 1977

December, 1977ESTIi,1ATED CQi'lPLETION ----------
LI QtJ I DATED DAr/t~G ES __r_~o_n_e _

DELAYS ---------------
PERCENT

CONPLETED TO DATE (APPROX.) _---=-7....:,.4_.-;.%

F:E1'~:;RKS __C--,urtain \'Jall installation remains at 97%. Structural steel work virtually

complete. Finishing operations are continuing on 1,2,4,8,9,11 and 12

floors and stairways. Laboratory furniture deliveries have started.

East portion (which includes tower) is still on schedu~ (77!including

t:I
1':>------

1
!
I
I
I
I

PERCENT I
_--<--- ~5.,;;..5 ~%I
--=-- 1_10 .--..;% i

r27 ~,______ _____--..;10

36

earlier misc, contracts).

S'J?ER I :HEiiDENTS .AUTHORIZATIONS
BUDGETED TO DATE

O. Hughes 50068
GEi1t:~.'\L SUPERVISION $ 367,033 $ 202,792

J, Hastert 50031
:;~Cr.,2.;l I CJ:l.L ruSC. ENG, S 35,000 $ 38,471

ELECTRICAL H. r1ell urn CONTING(ORIG} S 827,220 $ 225,171
C S::~frr') COi'iTING(x 75) S 620,415 S 225,171~ii ,-oj"



F:C: ~
,­
I'· ',J '~~~) ::~: I:'

r. c: ,. 5

I·~ \ '/ 'I (n/-
___l ..~.. 'J

,. r:·, '.
j ....

I-._ .._._----_.-- ... -- .-------------------_. _._-_.:.; ;.

,1 -': :> ':.::
..---- ---_._--

" S 'ri. ... "

rl, ~7. ;~: ; ;/ '-. ;" ; '.~~ . .r-. rl . ;r, • ..:: • S .~'.. ~ .---------_.--------_._--------.. _---------- ..._-----------_..--- ----,-_.. -.-.

C.0. 'S CO:':TR.1.CTS
TO D/\ fE

51,'...,'----._- .~.__.- -----_._--_._._------. $ 1 ~ ?'r\ ~~3") :'". I ","
..... :;'-,W'.0

$ 3,343,C.:::0$

$ ".~.O t:',cJ ?:::,...... ~) ~ ~ - y------ 903,9()8

3.467,015$

. s _
$ 25.332,525

355,426

257 ,233

123,935

sc::
y----

---------

TOTALS

----_.--._----------._._-------

J\~i1U:H'.Y, 1S'7G---_._---- ------
Septcm';21', 1977

ESTm.STCD Decernb2r, 1977

D~L/\YS -------- .- _._---.------- CU-!,·,!.?i_f_~-.I_i='O Ti" Dr~C" ('pOD"'{ ).U r'o.l:... \.-.• ;.l:.. 7r; <:1

((:"'jlei:2fl, F'ir;isilin~J op2i'atiC:iE 2:"": conti;luli1;1 on var'ous f"loal's ..-_._._-. - _. -------------_.__. -----~_.;--------- --_._-- ----------_.__ .. - ----._-------

'.::1' :
.... '.,.;; - ~. l I >

TO C'F.TC

( ' l
.'. I

1
\'

: -.. ';

5U:';3 !
~ .":- r""
J : I . , , :"

C: ~:n 77/
.._..-_.-'------

c.~.~ . ' • J '" : I~, "i " ~j .~ / - ~~ 3 ~ ~
. ----.._---------_.

31 ~ ..
--- ------------.-

r~) "j • :;j :)---------- '.-. -- _. -_.... - -"--- -- ._-- .-. -._._-_.~_.- _._----
1,1



.UNIVERSITY OF MINNESOTA
ENGINEERING AND CONSTRUCTION DIVISION

NINNEAPOLIS, r,IH1NESOTA 55455

June, 1977DATE __~..L-~ _PROJECT PROGRESS REPORT

(;; JEeT NANE H,S, Unit BIC t'l;"n, 18-{HP)

LOCATION Minneapolis Campus

BU I LD I NG NU~!8 ER _ ......1=44::..- _

BUDGET NU~!BER 9309-9593

ARCH/ EilG ° T_.A_o_C_._-H_._S_,A_._E_. "'--__

CONTRACTS
TO DATE

$15,228,500 .t

$ 6,719,803

$ 3,550,549

$ 917,763

----$----
$ 26,075,292 $ 341,323 $26,416,615

January, 1976

ORIGINAL C.O. 's
CmlTRACTORS CONTRACTS TO DATE

Sheehy $ 15 ,305 ,000..:$ (76,500)

Hayes Contr1. t Inc. $ 6,878 ,659 $ (158 ,847)

Premier $ 3,343,080 $ 207,469

~/esti nghouse $ 548,562 $ 369,201

$ S

TOTALS

LETTER OF INTENT
--.-.==~........:..:~----

SPECIFIED COMPLETION September, 1977

C ESTINATED COMPLETION December, 1977

LIQUIDATED DAr·1AGES __N:.:.:o:.:.;n=e _

DELAYS _
PERCENT

COMPLETED TO DATE (APPROX.) 86 %

RE~~RKS Curtain wall installation 99~ Finishing operations are still continuing

on various floors. Laboratory furniture installation on 11th and 12th floors.

(Rejection of epoxy tops will cause delay). (90% including earlier misc.

contracts).

SU PERI NTEr:O HITS

GENER,~L 0 Hllghes

~:ECh,i\i'lICAL J, Hastert

ELECTRICAL ~1. Mellum,
S~:j !OR 55 C!__~ /0



July, 1977PROJECT PROGRESS REPORT

UNIVERSITY OF 1'1INNESOTA
ENGINEERING AND CONSTRUCTION DIVISION

MINNEAPOLIS, MINNESOTA 55455

DATE ----------C. PROJECT NM,lE _H_._S_._U_n_i_t_B_/_C_M_in_n_._18_-_(H_P_) BUILDItJG Nur~BER __14_4 _

LOCATIOi'I Minneapol is Campus BUDGET NU~1BER 9309-9593

ARCH/EriG. __T_._A_oC_o_-H_o_S_oA_o_E _

ORIGINAL C.Oo IS

CONTRACTORS CONTRACTS TO DATE

Sheehy $15,305,000 $ (59,667)

Hayes Contr., Inc. $ 6,878,650 $(161,790)

Premier $ 3,343,080 $ 206,327

Westinghouse $ 548,562 $ 492,201

$ $

CONTRACTS
TO DATE

$ 15,245,333

$ 6,716,860

$ 3,549,407

$ 1,040,763

$

TOTALS $26,075,292 $ 477,071 $ 26,552,363

LETTER OF INTENT January, 1976

SPECIFIED COMPLETION September, 1977

ESTIt1ATED COMPLETION December, 1977

LIQUIDATED DAt,lAGES __N_on_e _

DELAYS _
PERCENT

Cm,jPLETED TO DATE (APPROX.) 87

REi'~RKS Curtain wall installation 99%. Finishing operations are still continuing

on various floors. Laboratory furniture installation is progressing. (91%

including earlier misc. contracts).

SUPERINTENDENTS AUTHORIZATIONS

50068 BUDGETED TO DATE PERCENT

GEfiERAL O. Hughes SUPERVISION S 367,033 $ 248,598 67
50031

r'lECHAN ICAL Jo Hastert tHSC. ENG. S 35,000 $ 40,609 116

ELECTRICAL Wo rle 11 um COflTING(ORIG) $ 827,220 $ 477 ,071 57

C SHlIOR CQi';TING(x 75) $ 620,415 $ 76



UN IVERS lTY OF t·n ij~jESOTA

ENGINEERING AND CONSTRUCTION DIVISION
~iINNEAPOLIS, rHilNESOTA 55455

PROJECT PROGRESS REPORT

, PROJECT NM·1E H. S. Unit B/C Minn. 18-(HP)

LOC,l\TIOn j·1i nneapo1si Campus

DATE August, 1977

BUILDING NUMBER 144------
BUDGET NUMBER 9309-9593

ARCH/ EilG. __T_.A_._C_.-_H_._S._A_._E_. _

DELAYS _
PERCENT

CO~IPLETED TO DATE (APPROX.) 88

ORIGINAL C.O. IS CONTRACTS
CONTRACTS TO DATE TO DATE

$ 15,305,000$ (58,661) $ 15,246,33~

$ 6,878,650$ (159,525) $ 6,719,125

$ 3,343,080$ 244,809 $ 3,587,889

$ 548,562$ 492,201 $ 1,040,763

$ $ $

$ 26,075,292$ 518,824 $ 26,594,116

Hayes Contr., Inc.

Premi er

Sheehy

comPACTORS

"Jest i ngh ouse

TOTALS.

LETTER OF INTENT January, 1976

SPECIFIED COMPLETION September, 1977

C ESTIi1ATED Cm1PLETION December, 1977

LIQU IDATED DAtj1AG ES __N_o_n_e __

R F_r/~RKS 1 . d' S t.n CIJrta;n wall installation comp etlonexpec~e lnep . _~ ~_",,;__. _
t~ ~()Irl"'JMIJ"~

finishing operations and laboratory furniture installation.on 11th and 12th

floors. (92% including earlier misc. contracts).

SUPERI:;TamE:ns AUTHORIZATIONS
BUDGETED TO DATE PERCENT

50068
GE)IERAL O. Hughes SUPERVISION $ 367,033 $ 262,286 71

50031
:·~c:C hkiJ IC;'.L J. Hastert NISC. ENG. S 35,000 $ 41,605 118

ELECTRIUL vi. Mel1um CQilTING(ORIG) $ 827,220 $ 518,824 62

S~;JIOR CONTING(x 75) $ 620,415 $ 83



UNIVERSITY OF MIt;:.ESOTA
ENGINEERING AND CONSTRUCTION DIVISION

MINNEAPOLIS, MINNESOTA 55455

P20JECT PROGRESS REPORT

~JECT NAHE H.S. Unit SIC r'linn. 18-(HP)

DATE Seot., 1977

BUILDIi:G NUMBER 144
_-...:..-'-'----

LOCATION 1'li nneaoo1 is CamDUS BUDGET NU~lBER 9309-9593
-_---:.~:..:.=~;...:...;;......;:.;;;==~----------

T.A.C.-H.S.A.E.hRCH/EilG.
---:...;;.;..;.:..~..;..;..:...:~~---------------------------

CONTRACTORS
ORIGINAL C.O.'s
CONTRACTS TO DATE

CONTRACTS
TO DATE

$ 6,719,125

$ 3,587,889

$ 1 ,040,763

$

..;;S...;.;.h.;;..;ee~h.:L.Y $ 15,305,000$ (58,661) $15,2£16,339

__H...;.;.ay::-e;;.:;s~Co~n~t...;.;.r .;...::,:......;;.;1n.;,;;c;..;.. $ 6 ,878 ,650 S( 1S9 , S2 5)

_P..:..r..:;..em_i~er $ 3,343,080 S 244.809

.;.:.IJ••~jj"'p+;~ns.,..l::l~g~U~iQi----------- $ 548,562 $ 492,201

-------------- $ $----
$ 26,075,292$ 518,824 $ 26,594,116

January, 1976

TOTALS

LmER OF INTENT ______~...;..o<.,~,;,,;,.;;; _

SPECIFIED COMPLETION. September, 1977

ESTIMATED COMPLETION December, 1977

LIQUIDATED DA~AGES --N-on-e- ___

DELAYS -------
PERCENT

COMPLETED TO DATE (APPROX.) 90 %

REfv'tAR KS _-=C:.=u:.:...rt.::.::a::..:.i.:.:.n-=\.:.:::'/a~l1.:.-.:i.:.:.n:::.:s t::.:::a:..:,.l~1a:,.:t:..:,.i;:.:on.:....::,s.:.;!!1b::.:::s;..::t.:.;a!!1:;.:'t:..:..i.:::..al:...:D;.,;:~.{.-;c:.::o:.:..:.:ml;.p l:..,:e;..::t.=.,e:-.--:.....F'.:..:,.'n:,.:.i.:::.;sh~i:...:.:n~9_~__

operations and laboratory furniture installation is continuing

on all levels (substantially complete on 11th and 12th floors), (9 3%

including earlier misc. contracts) •

SUPERINTENDENTS .AUTHORIZATIONS

BUDGETED TO DATE PERCENT
50068

GENERAL O. Hughes SUPERVISION $ 367 ,033 $ 277 ,242 75 . - . %

~ECHANICAL J. Hastert ~31 $ 35,000 $ 42,490 121M • ENG. %

C ELECTRICAL w. r'1ell urn CONTING(ORIG} $ 827 ,220 $ 518,824 62 tJI
,~

SENIOR CONTING(x. 75) $ 620,415 $ 83 v
~



·UNlvtK~lrY OF MINNESOTA
ENGINEERING AND Cm~'STRUCTIOn DIVISION

MINNEAPOLIS, MINNESOTA 55455

Oct., 1977DATE
-~~~-------

PROJECT PROGRESS REPORT

C JECT NAi~E __H_,._S_._U_n_i_t_B-,-/_C_~_li_n_n_._1_S-_(:.....H_P:-) BUILDING NUI'1BER __14_4 _

LOCATION :'1; nneapo1; s Campus BUDGET NU~mER 9309-9593

ARCH/mG. T_.A_._C_"-_H_._S_.A_._E_. _

DELAYS _-------------
PERCENT

COMPLETED TO DATE (APPROX.) 93' %

ORIGINAL C.O.'s CONTRACTS
CONTRACTS TO DATE TO DATE

$ 15,305,000$ 54,272 $15,250,728 .a

$ 6,87S,650$133,371 $ 6,745,279

$ 3,343,OSO$260,630 $ 3,603,710

$ 548,562$492,201 $ 1,040,763

$ $ $

$26,075,292 $ 565,188 $ 26,640,480

January, 1976

Hayes Contr. , Inc.

Premier

Sheehy

CONTRACTORS

Hestinghouse

TOTALS

LmER OF INTEtrr _--:;'~;::;.:..J.~~~ _

SPECIFIED' COMPLETION September, 1977

C ESTIMATED COMPLETION -Dfumbee:~ 1977'

LIQUIDATED DA~AGES ~No~n_e __

earlier misc. contracts).

I' I
'"~ l i ,; '-, l~:i"; :t'

Some systems are being completed 2nd started up. ( 95% including
\ 1": ..••...-,0'r-i, ;,~.

RE~~RKS Finishinq operations and laboratory furniture installation still continuing
c

on all levels (SUbstantially complete'on 11th and 12th floors) Final inspections ~

have started.

i ... .'

SUPERINTENDENTS

GENERAL O. Hughes

MECHANICAL J. Hastert

ELECTRICAL ~'I. ',1211 urn

SEtHOR

AUTHORIZATIONS "-

BUDGETED TO DATE PERCENT
50068

SUPERVISION $ 367 ,033 $ 291,741 79 %
50031

MISC. ENG. $ 35,000 $ 43,216 123 CI,.

CONTI NG (ORI G) $ 827,220 $ 565,188 68 Cf

'"
CONTING(x.75) S620,415 $ 91 CI

to



,- .. . 'UNIVE~SITY OF MINNESOTA
ENGINEERING AND CONSTRUCTION DIVISION

MINNEAPOLIS, MINNESOTA 55455

PROJECT PROGRESS REPORT

~ECT NAME H,S, Unit B/C Minn, 18-(HP)

LOCATION Minneapolis Campus

DATE Nov" 1977

BUILDING NUMBER 144

BUDGET NUMBER 9309-9593

ARCH/ENG, T_,_A_,C_,_-H_,_S_,A_,_E_, _

CONTRACTORS
ORIGINAL C,O,I S
CONTRACTS TO DATE

CONTRACTS
TO DATE

Sheehy

Hayes Contr., Inc.

$ 15,305,000$ (54,272) $ 15,250,728

$ 6,878,650$ (125,976) $ 6,752,674

$ 3,343,080$ 269,692 $ 3,612,772

$ 548,562$ 492,201 $ 1,040,763

$ $ $

PERCENT
COMPLETED TO DATE (APPROX.) 94 %

REr~RKS Finishing operations and laboratory furniture installation still continuing

on all levels (substantially complete on 9th, 11th, and 12th floors). Final

General Inspections now completed on 11th &12th floors. Some mechanical &

electrical finals have also been held, (96% including earlier mise, contracts),

Note: Basement finished areas scheduled for occupancy Jan. 1, 1978, OtRet. areas

SUPERINTE~d~~Jed for March,Atlf~ORIZATIONS

BUDGETED TO DATE PERCENT
50068

GENERAL 0, Hughes SUPERVISION $ 367 ,033 $ 306,436 83" . %

MECHANICAL J, Hastert M~.31ENG, $ 35,000 $ 43,594 124 %

C ELECTRICAL W, r'lellum CONTING(ORIG) $ 827,220 $ 581 ,645 70 c'
/:>

CONTING(x. 75) $ 620,415 $ 581 ,645 93SENIOR c!
J:>



...... ~NIVtRSITY OF MINNESOTA
ENGINEERING AND CONSTRUCTION DIVISION

MINNEAPOLIS) MINNESOTA 55455

Dec.) 1977PROJECT PROGRESS REPORT DATE ----------,...---
C"'O:'",·c· AJTECr TOI~'INAM E _ .....H"""......S..-.->01.......

1
n....i .......' .....8'1-

1
C....--..t,'....i n......n"--.l.l.l8..L.:;;-~( ;.,:.:\-1P~)~------ BBUUDI GLDET

INGNU~l'BUMERBER 9309~d
g
: 93

~I r";nnf'a~QJ is Cam;;lI(;; ,' ...

ARCHjEHG. __--'-T,U..A.u.I~C~,-......H.......".,.5,.....8..........F.~ _

CONTRACTORS
ORIGINAL C.O. 's
CONTRACTS TO DATE

CONTRACTS
TO DATE

J ,DaD ,763

3,624,793

$ ]5,257,J30 ~

_~..:..-_$ 26.683,383

$ 15,305,000$ (47.870)

$ 6,878)QSo$()17,953)

$ 3 )343 ,08oS 281 ,71 3

$ 548,562$ 492.?OJ

$ $

$ 26.075,292$ 608,091

Premier Electric Corp

Hayes Contr. 2 Inc.

Westinghouse Elevator Co.

Sheehy

TOTALS

LmER OF INTENT __.....IW'al.Lln~"a~r~¥"" -i1...::r.9J-J.76;l..-. _

SPEC I FI ED COMPLETI ON ----,S"u;P=+JPJ..ltp;:umJ.U,b:.Jer...,,_J.l-:9u.7J,..? _

(, ESTIMATED COMPLETION March, J 978

LIQUIDATED DA~AGES ~N~o~ne~ _

DELAYS -.- --.;.. _
PERCENT

COMPLETED TO DATE (APPROX.) 95 %

REt/lARKS Fi ni shi n9 ooeratj ons and ]aboratorv furniture i nstaJl atiqo still contimdng

on all levels. Final General, Mechanical and Electrical finals coptjol!ing.

(96% including earlier misc. contracts),

SUPERINTENDENTS

GENERAL 0, Hughes

~jECHAN ICAL J. Hastert

ELECTRICAL ~J • r'lel 1urn,
SENIOR

AUTHORIZATIONS
BUDGETED TO DATE PERCENT

50068
SUPERVISION $ 367 ,033 $ 318,168 86' - %

50031
$MISC. ENG. 35)000 $ 43,980 125 C/

/0

CONTING(ORIG) $ 827 )220 $ 608,041 73 ~

/0

Cm:TING(x. 75) $ 620,415 $ 98 %

I,
I
I



i ~ •.' l UNIVERSITY OF MINNESOTA
ENGINEERING AND CONSTRUCTION DIVISION

MINNEAPOLIS, MINNESOTA 55455

PROJECT PROGRESS REPORT

(;,JJECT NAME H.S. Unit B/C t1inn. 18-(HP)

LOCATION Minneapolis Campus

DATE January, 1978

BUILDING NUMBER 144
-......:...~---

BUDGET NUMBER 9309-9593

LA.C. -H.S.A.E.
, "

ARCH/ENG.
---~:..;..:.;..::.:.-~.=..:.;.,~---------------------

CONTRACTORS

Sheehy

Premier Electric Corp.

Westinghouse Elevator Co.

TOTALS

LmER OF INTENT _....u,g.u.w;I.~-J,.;L.f,.IJ",.. _

SPECIFIED COMPLETION September, 1977

(;, ESTIMATED COMPLETION t,.Iloo1a.....r ...ch...,.....-.....19"""Z"""8 _

LIQUIDATED DAMAGES --uN~on~e~ _

DELAYS _
PERCENT

COMPLETED TO DATE (APPROX.) 96 %

REMARKS 11th and 12th floors noW SlIbstantially complete and secured. Finishing

operations stjJ] conti nil; nQ on all 1eyel s. Laboratory furniture ins ta11 ati on ne'arly

complete. Mechaoical and Electrical finals continuing. (97% including earlier misc.

cootracts.)

SUPERINTENDENTS .AUTHORIZATIONS
--

BUDGETED TO 'DATE PERCENT
50068

GENERAL 0 HIJghes SUPERVISION $ 367,033 $ 327,317 89' .. ,. %
50031

MECHANICAL J, Hastert MISC. ENG. $ 35,000 $ 44,162 126 %

"
ELECTRICAL H. t1elJ um CONTING(ORIG} $ 827,220 $ 608,041 73 %

SENIOR CONTING(x. 75) $ 620,415 98$ 4'

'"



- ...

ENGItIEERIr~G AND Cm:STRUCTION 0II!IS ION
MINNEAPOLIS. MINNESOTA 55455

Feb •• 1978DATE
-------~------

PROJECT PROGRESS REPORT

....~OJ EC T NAi'IE _--:...:..:H':"'::S~.-.:U:.:..n:....;.i;..t-=B~/;..C ...:..~...:..1i;.;.;nn~.~18:...--l.(.:...:.:HP:......!-)~ BU I LD I NG NU,"m ER 144

<:tOCATIOi'j ~r'11...:..·n:..:...:n.;::...ea:.:.J.p--,,-o..;...11.;....:·s,--,-Ca.::.-m.......p_u-s__~ BUDGET rlUrlBER 9309-9593

ARCH/ EriG. __-...:..T..:.;..A...;..,;.c.c:.C..;...'_----:...;.H~.S:-;.'-,--,-A-,--,-'E_.__~ -_

cmnRACTORS
ORIGINAL C.O.'s
CONTRACTS TO DATE

CONTRACTS
TO DATE

TOTALS

LETTER OF INTENT J~a~n~uawr~~~.~l~9~76'---- ___

SPEC I FI ED COt-IPLETION _-->LISe~p~te!iO.LmWolb..so.;erw,t-.J....J 9.LL7..L7__

S.:..:..;he:...::e:.:.:,hy"-- $ 15,305,000 $ (41 ,050) $ 15,263,950 ..
H.:::..ayl..:;e:..:;.s_C~o..:..:.n.:.....tr...:..•..:..,_I__n..:....c.=____ $ 6,878,650$ (111,942) $ 6,766,708

P.;..r.::.;.em..:..:.i-=.e:-r...::E:..:...1.:.....ec~t..:....r..:..:.ic:.._:..C..:..:.or...:.p....:.... $ 3,343,080 $ 281 ,713 $ 3,624,793

H..=.e.:....st=-..:.i..:..;.n::!..:..gh.:...:;o...:.:..u.:....se::-=.E_le.:....v...:.:..a_to.;,...r_Co_. $ 548,562 $ 492,201 $ 1,040,763

-------------- $ $ $----

$ 26,075.292$ 620,922 $ 26,696,214

ESTIr~TED COMPLETION _~Ap~r~i~l ,~19~7~8 _

LIQUIDATED DAMAGES ~N~o~n~e _

DELA YS _
PE.RCENT

COrlPLETED TO DATE (APPROX.) 98 %

REt'lARKS 11th and 12th floors now substantially complete and secured. Basement also

complete. 6th &8:h &Sth Floors have been finaled. Finishing operations

continuing on other levels. Laboratory furniture installation nearly

complete. Mechanical and Electrical finals continuing.

SUPERHiTENOENTS AUTHORIZATIONS

BUDGETED TO DATE PERCENT

GENERAL O. Hughes 50068
367,033 338,646 92SUPERV IS IO:·l $ S %

HEChAi-HCAL J. Hastert 50031
35,000 44,927 128tHSc. ENG. $ S %

ELECTRICAL vI. t~el1 urn CONTH~G(ORIG) $ 827,220 $ 620,922 75 %

C SEnIOR CONTING(x 75) $ 620,415 $ 100 c:'",



'. ' .... : . ENGINEERING AND CONSTRUCTION DIVISION
MINNEAPOLIS, f'lINNESOTA 55455

March, 1978DATE
-~~~~~--_---:..

PROJECT PROGRESS REPORT

nqOJECT NAi'lE _~H.:..::S:.:...-.:U:::.:.n~i.:::.t...::B:J-!.:::..C...:..t~.:..:.i.:..:.:nn~.~18~-...i.(~HP~)L- __- BUILDING NUNBER 144

QOCATION t1inneapo1 is Camous BUDGET NU~1BER -9-30-";'9";"-9':"'5-9-1.--

ARCH! ENG. __--=-T:..;..A.:.;.''=''C,,-,_':--:H~...::.S.:.:..A.:.:....::.E.:-. ----

cmlTRACTORS
ORIGINAL C.O.'s
CONTRACTS TO DATE

CONTRACTS
TO DATE

Sheehy $ 15,305,000 $ (41,050) $15,263,950

Hayes Contr., Inc. $ 6,878,650$ (111,942) $ 6,766,708

Premier Electric Corp. $ 3,343,080 $ 281 ,713 $ 3,624,793

Westinghouse Elevator Co. $ 548,562 $ 492,201 $ 1,040,763

-----'----------- $ $ $----

TOTALS $ 26,075,292 $ 620,922 $ 26,696,214

LETTER OF INTENT January, 1976

1 SPECIFIED COMPLETION September, 1977

ESTIt1ATED COMPLETION ~A=p~r'~·1~,~1~9~78~ __

LIQUIDATED DAf1AGES ~N~on~e~ _

DELAYS _
PERCENT

CONPLETED TO DATE (APPROX.) 99 %

REt'lARKS All floors (except 3rd floor and \'/est area) are substantially complete.
. hdJ .

Final inspections being and occupancy of basement areas expected in mid April.
I\.

Shakedown of Fire Management System has been taking more time than anticipated

and system is not yet operational in total.



__ ._. _ .• _ .... I VI II"'ltlt~,JUlr\

. '. .
...... <

ENGINEERING AND Cor:STRUCTION DIVISION
MINNEAPOLIS, MINNESOTA 55455

April, 1978DATE _-----:;..,;;;:..;,...:.....:.....;t--..:...;::...:....::::: _PROJECT PROGRESS REPORT

I)I{OJECT tlAi-IE _....!H..:...!...::.S~. .-::U=n....:....it~BL-'/C~M'-'-'inC"'-n:...:.._l.:....::8~-..I...;(H~P-L) BUILDING Nur'lBER 144

(tOCATION r;linneapolis Campus BUDGET NUrlBER --93':""";0:'-9--9-5-9-3-

ARCH/ £fiG. __~T.~A:..!....C~.~-.-:.H.:..:...~S.~A~.=...:E.:.....-.- -----

COtlTRACTORS
ORIGINAL C.O. 's
CONTRACTS TO DATE

CONTRACTS
TO DATE

S_h_e_eh...:::.y $15,305,000 $ (41,086) $ l5,263,9l~.

Westinghous~ Elevator Co.

TOTALS

LETTER OF INTENT January, 1976

SPEC IFI ED Cor,IPLETION September, 1977

PERCENT
CQi'lPLETED TO DATE (APPROX.) __9;:...;;9__%

May thru June, 1978ESTlt1ATED COMPLETION _--:.._---"---
LIQUIDATED DAr1AGES N_o_ne _

DELAYS ~---_---------

RE~~RKS All floors (except 3rd Floor and west area) are substantially complete.

Final Inspections now completed Fls. 6-12. Basement areas now occupied.

Fls. 11 &12 to be occupied in early May. Shakedown of Fire Management

System not yet completed (expected in early May in conjunction ~I/ll &12

occupancy) .

SUPERINTENDENTS .AUTHORIZATIONS
BUDGETED TO DATE PERCENT

50068
GENERAL O. Huglles SUPERVISION $ 367,033 $ 97

tl

354,925 7..

50031
~iECHAN ICAL J. Hastert rusc. ENG. $ 35,000 $ 45,711 131 %

ELECTRICAL \./. fllell um CONTING(ORIG) $ 827 ,220 $ 583,646 7l %

(., SENIOR CONTING(x 75) $ 620,415 $ 94 %



- . - ," -- -
ENGHIEERHIG AND CONSTRUCTIOn DIVISION

fHNNEAPOLIS, r·lINNESOTA 55455

PROJECT PROGRESS REPORT DATE
_--Lli~---L...,;U-J-L- _

T.A.C. - H.S.A.E.

COtlTRACTORS
ORIGINAL C.O.'s
CONTRACTS TO DATE

CONTRACTS
TO DATE

...::;S=he.=...::e:.:.:h.l-.y , $15,305,000 $ (16,654) $15,288,346

_H~a>L-ye:;..:s--=-Co:...:..n:...:..t.:....r.:....:.,:....-:..:In~c:....;,.. $ 6,878,650 $ (107,407) $ 6,771 ,243

Premier Electric Corp. $ 3,343,080 $ 244,624 $ 3,587,704-,----------'--------
$ 548,562 $ 492,201 $ 1,040,763

---=--~----------

-------------- $ $ $----

. Westinghous~ Elevator Co.

$ 26,075,292 $ 612,764 $26,688,056TOTALS

LETTER OF INTENT ~J=a=nu=a~r~y~, ~1~97~6~ _

(

"

DELAYS -----------------
PERCEilT

CONPLETED TO DATE (APPROX.) 99

REt/lARKS All floors (except 3rd Fioor and \'/est area) are substantially complete.

Final Inspections now completed F1s. 6-12. Basement areas now occupied.

F1s. 11 &12 partially occupied. Shakedown of Fire Management System

s~bstantia1ly complete •

SUPERINTENDENTS

GENERAL O. Hughes

t'lECHAN I CAL J. Hastert

t;
ELECTRICPIL W. r'iellum

SEllIOR

.AUTHORIZATIONS

BUDGETED TO DATE

sU1r~JPsIoN $ 367 ,031 $ 363,7] ]
50031

$ 35,000 45,805f-n SC • ENG. $

CONTING(ORIG) $ 827,220 $ 612,764

CONTH1G(x 75) $ 620,415 $

PERCENT

gq •

131

74

99

1
i



_ UNIVERSITY OF rHNNESOTA
ENGINEERING AND CONSTRUCTION DIVISION

NINNEAPOLIS, r~INNESOTA 55455

,limp, lq78DATE __...J.LU~--'-.J-J-J..l-- _PROJECT PROGRESS REPORT

(, KOJECT NA~lE _~H.!...::,S~,-:U~n~i~t...!:B~/=C....:..~~1i~nn,-,-,,~18"'--....l(..:..:.H:-P)L...- BUILDING NUNBER _...L.:14=4t- _

LOCATION r'1inneapol is Campus BUDGET NW·IBER 3JD.9.i:95Q3 -

ARCH/EflG, T_.A_._C_._-_H_,_S_,A_,_E_, _

CONTRACTORS
ORIGINAL C.O.'s
CONTRACTS TO DATE

CONTRACTS
TO DATE

587,270 $25,662,562

S_h_e_eh-=-y $15,305,000 $ (18,359)$15,286,641 ~

HU>ao.,;.y......e....s ...".C.....oDu.;t.....r..........., .....I......n......c ."'-- $ 6,878,650 $ (131,196)$ 6,747,454

_Pr_e_m_ie_r_El_e_c_tr_i_c_C_o_r..!-p_. $ 3,343,080 $ 244,624 $ 3,587,704

W_e:....:.s_t_in--=g~ho_u_s-:e._E_l_e_va_t_o_r _C_o_. $ 548 ,562 $ 492 ,201 $ 1,040,763

-------------- $ $----$----

TOTALS $26,075,292 $

LETTER OF INTENT J_a_n_ua_r~y_,_1:-97_6 _

SPECIFIED COMPLETION S_e~pt_e:....:.m_be_r~,_1_9_7_7 __

ESTI~~TEO COMPLETION __~_la~y_t_h_ru_J_un_e~,_1_9_78_

Report). Electrical strike bannering held up work.

of Fire Management System substantially complete (status same as May

REMARKS All floors (except 3rd floor and west area) are substantially complete.

Basement areas now occupied. F1s, 11 &12 partially occupied. Shakedown

LIQUIDATED DAMAGES N_on_c __

DELAYS Electrical strike - 10 days cm,IPLETED TO DATE (APPROX.)
PERCENT i

99 %1

i
I
I

1

I
I
!

SUPERINTENDENTS

GENERAL Q. Hughes

MECHANICAL J. Hastert

ELECTRICAL~/, r~ellum

SENIOR

.AUTHORIZATIONS
BUDGETED TO DATE

50068
SUPERVISION $ 367,033 $ 369,357

50031
rusc. ENG. $ 35,000 $ 45,845

CONTING(ORIG) $ 827,220 $ 641,714

CONTING(x.75) $ 620,415 $

j
-- - 1

PERCENT I
101-'·' ~

131 %

78 %

103 %

i
I
I
J



W1I';'ERSIT'( OF :·1 UL\li:S c;-;-::.
EtlGINERL:'ll; r.~lD CO:·;5 rRUCTIO:; ~I 'if j ~C;';

r·1Ii';i\ic~.C)OLI~), i-1IrE1ESOT.t; 55~~S

LOCATIOi'l i·lir.neapolis Campus

ARCH/ENG. T.A.C. - H.S.A.E. . BU2GE T iW. -=90:!.3~0.;t..9-,-9~5~9~3 _

CONTR.C>.CTORS

January, 1976

S::.;h.:.:e:.::e.:.:.hyL-. $ 15,305,000 $ (l8~359p l5.?86,ridJ

H.:.:a:.:!.y-=-es=-.:C-=-o:.:..nt.:.:.r-=...2..~---:I:.:.;n-=-c.:.-.~_~ $ 6 ,878 ,650 $ (131 , 196)$ 6,747,454

P....:r-.::e:.:..:.:m..:..,:ie::.:r---.::E..:..,:le::..:c::..:t:..:...r..:..,:ic:::......:C~o.:...Jrpc:...:· .:....- $ 3,343,080 $ 244,624 $ 3,587,704

Westinghouse Elevator Co. $ 548,562 $ 492~20l $ 1,040,763
.:--_~-------------

$ $ $---------------- ------
$ 26,075,292 $ 587.270 $26,662,562TOTALS

LETTER OF INTENT

(, SPECI FlED Cor·1PLETION September, 1977

ESTIMATED COMPLETION May thru June, 1978

LIQUIDATED DAMAGES None PERCENT

DELAYS Electrical strike - 30 days CQi':PLETED TO DATE (APPROX. )_~9,-,9__%

REt1ARKS

All floors (except 3rd Floor) are substantially co~olete. Basement areas

are now occupied. Fls. 11 &12 partially occupied. Sh~kedGwn of Fire

r1anagem~mt System substantially cOiT:Jlete (status eS32;:·::~J.ny same as June

Report) •

SUPE RI NTEN o=:rns ,c:.UTHORI ZATIONS

GENERAL n HIIghes

t1E CH AN I G:'L J. Hastert

ELECTRICA.L

SEN lOR

W. Me 11 um CONTIiiG(ORIG) 5_227 .220

CONTHIG( x. 75) $.__~?'J ,415



PROJECT pp,-; q~SS R.C:PORT

U:'HVE?SITY OF \.; :i~SCJT,~

UlGIilERU!G t,'iJ COi'lSTRL i 1],'; iJI'.JISiQ;)
i·:Ii'J,\k,ol,~O!..IS, rHfUi~SJT.;; 53~~'J5

nUC!'I~"- le78___"'~_,: l -_J'-....:..,_,J _

H. S. Unit BIe 1,1 ir~ n. : ~"--;--'.-(HLLP-J.) _ PROJECT NO.

LOC,l\nQ;J

ARCH/ENG.

CONT RACTO RS

r'linneapol is Camo~Js

T.A.C. - H.S.A.E.

_______ BUI L0ING NO .__1L:.:0.~l~ _

Premier Electric Corp.

Hayes Contractors, Inc.

Westinghouse Elevator Co.

Sheehy

TOTALS

LETTER OF INTENT January, 1976

$ 15,305,OCO $ (18,359) $ 15,286,641

$ 6,878,650 $ (130,406) $ 6,748,244

$ 3,343,080 $ 247,528 $ 3,590,608

$ 548,562 $ 492,201 $ 1,040,763

$ $ $

$26,075,292 $590,964 $ 26,666,256

SPECIFIED COMPLETION September, 1977

ESTIMATED COMPLETION May thru June, 1978

LIQUIDATED DAMAGES None PERCENT

DELAYS Electrical strike 30 work days COMPLETED TO DATE (APPROX.) 99

REt'lARKS

All floors (except 3rd Floor) are substantially complete but not yet occupied

Basement and f1s. 11 &12 are partially occupied. Shak~down of Fire Manage~~nt

System substantially complete (~t~tus essentially sc~e as August Report)

SUPERINTENDEiiTS i\UTHORI ZATI ONS

BUDGETED TO DATE PERCENT
50068

GENERAL O. Hughes SUPERVISrm~ $ ..,," ill3 $ 376,728 103 't,
: _.:::~.5JJ_"l:'

"
50031

r'lECHAN ICA:__ J. Hastert msc. UlG. $ 3:i,OOO $ Closed ~
J.

H. '~ell um CmnI iJG (ORr G) $ '?7 220 $ 645,408 78 r

ELECTRI crol. f._(j_1 ,

SENIOR CONTIilG(x. 75)~ $ )04
r

_.~;2,0 ,41 5 ;



UNIVERSITY OF MINNESOTA
ENGHIERIrlG A:W CONSTRUCTION DIVISION

MINNEAPOLIS, MINNESOTA 55455

PROJECT NO. _

(., PROJECT PROGRESS REPORT

PROJECT NAME H.S. Unit BIC Minn. 18-(HP)

DATE Sent., 1978

Westinghouse Elevator Co.

Hayes Contractors, Inc.

Premier Electric Corp.

_ -:...r~.:..:.i..:..:..:nn:.:...:e:..::a.r::po:::...:1~i:::....s--::C:.=a.:.:.:..mPc..::u:.=s BUI LO i i1G NO ._--!1-.!.4-L,.4 _

_......:T--=-..:....:..A......:.C:....:..._-_H_.S......:._A_.E......:. BUDGET NO. 9309-9593

$ 15,305,000 $ (18,359) $ 15,286,641

$ 6,878,650 $ (130,406) $ 6,748,244

$ 3,343 ,080 $ 247,528 $ 3,590,608

$ 548,562 $ 492 ,201 $ 1,040.763

$ $ $

$ 26,075,292 $ 590,954 $ 26,666,256

January, 1976

LOCATION

ARCH/ENG.

CONT RACTO RS

Sheehy

TOTALS

LETTER OF INTENT

(., SPECIFIED COMPLETION September, 1977

ESTIMATED COMPLETION May thru June, 1978

LIQUIDATED DAMAGES None PERCENT

DELAYS Electrical Strike 30 work days Cor~PLETED TO DATE (APPROX. ) 9J...9~%

REr1ARKS

All floors are substantially complete but not yet occupied.

Basement and fls. 11 &'12 are fully occupied. Fire Management

System in operation - without graphics.

SUPERINTENDENTS AUTHORIZATIO~JS

BUDGETED TO DATE PERCENT
50068

GENERAL O. Hughes SUPERVISION S 367,033 $ 375,079 102
50031

(.,
r'~ECHANICAL J. Hastert msc. EijG. $ 35,000 $ Closed

ELECTRICAL ~J. Mell urn CONTIiJG(ORIG)$ 827,220 $ 645,408 78

SEN lOR CONTING(>:.75)S 620,415 $ J 04

.I



"PROJECT PROGRESS REPORT

UNIVERSITY OF MINNESOTA
ENGI NERING AND CONSTRUCTION DI VI SION

MINNEAPOLIS, MINNESOTA 55455

DATE Oct .• 1978

PROJECT NO. _

Mi nneapo1i s Cam~p=us:::....- BUI LDING NO ._--L:14t:14~ _

_...;...T',-,-A,-,-. .=..;C.'----....;.H'-'-.-,,-S.:..;..A;.:....;;;;..;E.'-- BUDGET NO. 9309 -9 593ARCH/ENG.

CONT RACTO RS

PROJECT NAr'1E H. S. Unit B/C Minn. 18-(HP)

LOCATION

January, 1976

_S;;",;.;h;.;:;:.ee;;;.:.h;.L.y $ 15,305,000 $ (18,359) $ 15,286,641

_H:..:.:a:;,t.y..::;.e::,..s-=C=o~nt::..:.r..;;::a..;;.ct=o;.;..r.=..s.l-'....:;.I.;..:.nc:=.;:.'--- $ 6,878 ,650 $ (130,406) $ 6 ,748,244

_~Pr.....:.e..:..;m..:..;ie:..:..r~El.:...;e.....:.c..:..;tr..:..;i--:.c_C.;..,;o....;..rJ;;..p;;.-. $ 3,343 ,080 $ 247,528 $ 3 ,590 ,608

_t_,le_s_t_in-==g~h_ou_s_e_E_1_e_va_t_o_r_C_o_. $ 548,562 $ 492,201 $ _

--:-_-----------$ $ $----

$ 26,075,292 $ 590,964 $26,666,256TOTALS

LETTER OF INTENT
(

" SPECI flED COMPLETION September, 1977

ESTH1ATED CQr.iPLETION May thru June, 1978

LIQUIDATED DAMAGES _N_o_n_e _

DELAYS Electrical Strike 30 work days

PERCENT

COHPLETED TO DATE (APPROX. )_~9~9_.......;%

REf·1ARKS

All floors are substantially complete but not yet occupied. Basement and

f1s. 11 and 12 are fully occupied. Addition floors are being partially

occupied. User in process of equi p :i ng spaces. ~Ios t work has had final

inspection. Contractors working in punch list items

SUPERINTENDENTS AUTHORIZATIONS

BUDGETED TO DATE PERCENT

O. Hughes
50068

GENERAL SUPERVISION $ 381,033 $ 378,744 99

J. Hastert
50031

"
r,jE CHAN I CAL r·HSC. ENG. $ 35,000 $ Closed

~

J '

ELECTRICAL H. f1e 11 urn CONTHJG(ORI G) $ 827 ,220 $ 78
~

645.408 J

SEN lOR CONTING(x.75)$ 620,415 $ 104
c
J



UNIVERSITY OF MINNESOTA
EiiGHlERIIiG ArlO CO:iSTRUCnmi DIVISIO:i

HHmEf\~'OLIS, r'iIi::I~SQTt'\ :,5455

PROJECT NO. ---------

~ PROJECT PROGRESS REPORT

PROJECT NAME H. S. Unit BIC (·linn. 18-(HP)

D,\TE Nov., 1978

T.A.C.-H.S.A.E.

LOCATION

ARCH/ENG.

__M_in_n_e_a_po_l_i_s_C_a_m_p_us BUI LD lUG NO .__1_44 _

BUDGET iW. 9309-9593--------------_._-- ---------
CONT RACTO RS

Sheehy

Hayes Contractors, Inc.

Premier Electric Corp.

Westinghouse Elevator Co.

TOTALS

LETTER OF INTENT January, 1976

$ 26,075,292 589,827 S 26,665,119

SPECIFIED COMPLETION September, 1977

ESTI~IATED CQf'IPLETION I'lay thru June, 1978

LIQUIDATED DAMAGES None
~~-----

DELAYS Electrical Strike 30 work days

PERCEIlT

COHPLETED TO DATE (APPROX. }_---=..9.::....9_-..:%

,;11 floors are substil:1tially ccn:plete but not yet occupi~d. ~ase:;1eilt a;ld

fls. 11 and 12 are fully occupied. Addition floors are being partially

occupied. User in process of equiping spaces. Most work has had final

inspection. Contractors working in punch list items (status same as Oct)

ELECTRICAL W. Mellum

MECHANIC~L J. Hastert._---

SU?~RINTENDENTS

GENERAL O. Hughes

AUTHORIV\TIONS

BUDGETED TO DATE
50068

SUPERVISIOi'1 $ 381 ,033 S ' 381 ,965
50031

t-1ISC. EnG. $ 35,000 S Closed

CmnWC(ORIG)$ 827,220 $ 641,271

PERCGlT

100

78
"---

SEnIOR 104



W:IVEP,3ITY OF t':Ii;~IESOTA

ENGH1UWiG NID CO~\ISTRUCTIml DIVISro:l
r'lINrEAPOLIS, r'IINNESOTA 55455

Premier Electric Corp.

Hayes Contractors, Inc.

Westinghouse Elevator Co.

~ PROJECT PROGRESS REPORT

PROJECT NAME H.S. Unit B/C Minn. 18-(HP)

DATE Dec., 1978

PROJECT NO.

BUILDING NO. 144

BUDGET NO. 9309-9593

••
$ 15,305,000 $ (6,422) $ 15,298,578

$ 6,878,650 $(110,593) $ 6,768,057

$ 3,373,080 $ 257,535 $ 3,600,615

$ 548,562 $ 492,20.1 $ 1,040,763

$ $ $

$ 26,075,292 $ 632,721 $ 26,708,013

January, 1976

Minneapolis Campus

T.A.C. - H.S.A.E.

LOCATION

ARCH/ENG.

CONTRACTORS

Sheehy

TOTALS

LETTER OF INTENT

SPECIFIED COMPLETION September, 1977

ESTIMATED COMPLETION May thru June, 1978

LIQUIDATED DAMAGES None PERCENT

DELAYS Electrical Strike 30 work days cor'IPLETED TO DATE (APPROX. )_---"9'-'<.9_--'%

REf·1ARKS

Basement and fls. 8, 9, 11 and 12 are fully occupied. Other floors

are partially occupied. Users continuing to equip spaces. Contractors

working 6n punch list items

SUPERI NTH1DEtiTS AUTHORIV\TIONS

76

100

PERCENT

c-i
i':-----

TO DATE

$ 381 ,987

$ Clos2d

$ 632,721

$

BUDGETED
50068

SUPERVISION $ 381 ,033
50031

msc. nJG. $ 35,000

CmnIi~G(ORIG) $ 827,22_0__

CONTING(x.75)$ 620,415._--

El.E CTRI UiL H. file 11 urn

SC; lOR

GENERAL O. Hughes---=------
r'IECHNHCAL J. Hastert._------



UNIVERSITY OF MIN~ESOTA

ENGINERn:G AND CONSTRUCTIO:: DIVISION
MINNEAPOLIS, MINNESOTA 55455

PROJECT NO. ---------

C, PROJECT PROGRESS REPORT

PROJECT NAt-iE II.S. Unit BIC ninn. 18-(HP)

DATE Jan., 1979

LOCATION

ARCH/ENG.

_--.:...:r·1:..:....in:...:.:n.:...::e:..::.a.r:..;po:::....:l~i..::..s __=C=a=li1.r.:.;pL::..;:1s:..--. BUI L0Ii: G NO ._1..:....4'--'-4 _

__T..:..c'A_.~C--,-._---'-I-I..:..c.S.:;.....:.-A'-.:...=..E.:-.. BUDGET NO. _9:::....:3~O..::..9__=-9'_.::5;.::..S~3 _

CONTRACTORS

Hayes Contractors. Inc.

Premier Electric Corp.

TOTALS

LETTER OF INTENT January, 1976

SPECIFIED COMPLETION September, lq77

ESTIMATED COMPLETION May through June, 1978

633,053 $26,708,325

LIQUI DATED DAtilAGES None PERCENT

DELAYS Electrical Strike 30 ~~r~ Days

RH1ARKS

COt·;PLETED TO DATE (APPROX. )_----"'9c..<...9__%

Basement and fls. 4, 6, 8, 9, 11 and 12 are fully occuDied. Other

floors are partially occupied. Users continuing to equip spaces.

Contractors working on Punch List items.

SUPERINTENDENTS

GENERAL O. HlIghl"s

r·IE CHAN ICAL J. Hastert

ELECTRICAL 1,1 r'1ell urn..
SEN lOR

AUTHORI ZATI ONS

BUDGETED TO DATE

SUPE~~?~~ON S 381 ,033 $ 382,129
50~3d $ $rHSC. N. 35,000 Closed

CONTlflG(ORIG)$ 827,220 $ 633,033

CONTHIG( x. 75) $ 620, tt.l5..-$

PERCENT

100

•; ,-----

77

102

I
I

_I



WlIVERSITY OF r·iIiL"JESOTf1
ENGHiERIiiG AND CONSTRUCTION DIVISION

r·iINi'JEf:,POLIS, t-lIni'iESOTA 55455

PROJECT PROGRESS REPORT DATE Feb , 1C17q

PROJECT NAME H.S. Unit B/C Minn. 18-(HP) PROJECT NO.

L0en.TI OI~ __H_in_n_e_a,-po_l_i_s_C_a_m'-pu_s BUI L01 NG NO ._..;....14.:......:4 _

__T_.A_._c_._-_H_._S._P_,._E_. BUDGET NO. 9309 -9 Sq 3ARCH/ENG.

CONTRACTORS ••

654,665 $ 26 ,729,957S 26,075,292

.1 aOI( ary, 1976

_S;).+.hlJ;;:e-i;;.joh-BY'--------------S 15,305,000 $ 1,085 $15,306,085

~H~a:..<..y-=-e=-s....::C-=-o.:...;..n"'-.::.;,l.r...;::a:.:::.ct.::....;o:..,:.r-=-s-,-,-=I:...:..;n-=-c..;..... $ 6. 878 •650 $ (96 , 468 )S 6,782,182

~P~r~e~m.wie~r--=-E~~ie~c-",-tr~i'_'=c'--=-'Co~r-"'p...:.... $ 3, 343 ,080 $ 257 ,847 $ 3,600 .927

--,\~'/e=s-=-t..;..:.in"-'gL.:.:.h.;:....ou:;;..;:s:..::;e_E=-1:....::e'-'-v-'-a"'-,;;,..;:l.0'-'-r_C.::....;0:;;..;:. $__5-'4...c..8~,5,-,-6..:;;..2_$ 492,201 $ 1 ,040,763

$ $ $--------------- ----------
$TOTALS

LETTER OF INTENT

SPECIFIED COMPLETION Seotember, 1977

DELAYS E1 ectY'i ca1 Stri ke 30 \'!ork Days

PERCENT

99 %CO~lPLETED TO DATE (APPROX.)
-_--::.."---

May through June, 1978

Ilone

ESTI 1'lATE D COi-iPLETI ON

LIQUIDATED DAMAGES

REi·IARKS

All floors are almost fully occuoied. Users continuing to equip spaces.

Contractors working on Punch List items.

SUPER1 NTENDEtlTS AUTHORI ZATI O;·;S

BUDGETED TO DATE PERCENT
50068

GD·1ER.ii.L a HlIg:'e S SUPERVISION $ 381 ,033 $ 382,564 100
50031

r·1E: CH.~:'II CAL J. Hastert 1'11SC. Er:G. $ 35,000 $ Closed

ELE CTRl CI\L \1. t·1e 11 UI7l CONTIilG( ORIG) $ 827,220 $ 654,665 79

SENIOR CONTIr~G( x. 75) $ 620,415 $ 106



" PROJECT PROG?ESS REPORT
.:..-:...:..:~-=-:.-~-=--=.:..:::....::-.:..- ---

UNIVERSITY OF j·i1ili·iESOH..
ENGHiCRU:G NiD CO:L3TRUCTIO:: D1 VISrOiJ

r,lIfH1UIPOLIS, r'iIrU!ESOTf~ 55455

/larch, 1979

PROJECT NN,;c- H.S. Unit 8/C f.1inn. 12-(HP} PRO,JECT NO.
-----_.:--_---"---..!..-"----- -------'-----

LOCATIOr~ Minneapolis Campus ______ BUIL [l ING NO. _--!-1L!.~A,-- _

ARCH/EriG. ___T_.A_._C_._-_H_.S_._A_.E_. BUDGET no. 9309-9593

$ 15,385,000 $ 992 $ 15,305,992

$ 6,878,65'1 $ (l 08 ,828) $ 6,769,822

$ 3,343,080 $ 259,t1·25 $ 3,6n2,50S

$ 5.18,562 $ 492,201 $ 1,OLP1,763

$ $ $

$ 26,075,292 $ 643,790 $26,719,np.2

January, 1976

Premier Electric Corp.

~ayes Contractors, Inc.

Westinghouse Elevator Co.

CONTR.L\CTORS

Sheehy

TOTALS

LETTER OF INTENT

" SPECr FIED COHPLETION September, 1977

ESTIMATED COMPLETION May through June, 1978

LIQUIDATED DAMAGES None PERCEilT

DELAYS Electrical Strike 3n Work Days CQi';PLETED TO DATE (APPROX. )_.-:.o:-::c__-%

REI·iARf.(S

All floors are almost fully occupied. Users continuing to equip sraces.

Contractors working on Punch List items. (Status sane 2S Feb. report).

SU?EFU: :TEiWEilTS

BUDGETED TO DATE PERCE:n

$ 3R-2,9Rn

$ Closed

$ Ft 3,7C1f}

$ ').,'----- -~'-_\...:...'--CQ;JTIiiG(x.75)S 62n,"'·15

SUPERVISICi: S 381 ,n3~
5(1fJ?1

r·HSC. C;S. $ 3:;,"'r,:

EL[CTRIC,[l,L \.!. riellur:l._-------
S::[; lOR

r·;::CHJ:.iiICF,L J. H2stert



" PROJECT PROGRESS REPORT

UNIVERSITY OF MINNESOTA
B1GINERHIG AND CO:~STRUC:TIm~ DIVISIO:'J

MINNEAPOLIS, MINNESOTA 55455

DATE Apri 1, 1979

PROJECT NAM~ H.S. Unit BIC Minn. 18-(HP} PROJECT NO. ---------
LOCATION __t'_li_nn_e_a-"-p_ol_i_s_C_a_m-,-p_us BUI LOr UG NO •__.....:.1-'-4-'-4 _

9309·9593-02-----__T_.A_._C_._-_H_.S_._A_.E_. BUDGET NO.ARCH/Er:G.

CmlTRACTORS

671,456 $26,746,748$ 26 ,075 ,292

January, 1976

_H_a....::.y_e_s_C_o_n_tr_a_c_to_r_s...=...,_I_n_c_. $ 6,878.650

_Sh_e_e->hY'- $15.305.000 $ 12,564 $15,317,564

$ (96,869)$ 6,781 ,781

--.:....::Pr~e=m'-=-·;e=r--=.E.:,..:le:--"c'-"t.:....rl~·c~Co"'-'r4=p~. $ 3,343.080 $ 263 .560 $ 3,606,640

_v;..;..;1e;;.;::s~t...;..:in""-g,-,-,h..:;...ou=s:....::e;.......=:..El=e:...:..v.=at.=...:o:...:..r-=.;Co"-'.'--- $_-.:5'--'-4..:;...8L;:'5:..;:,.6=.2_$ 492 ,201 $ 1,040,763

$ $ $--------------- ----------
$TOTALS

LETTER OF INTENT

(.., SPECIFIED COMPLETION September. lq77

ESTIt~ATED COi'lPLETION ~Iay through JlJne, 1978

LIQUIDATED DAMAGES None PERCENT

DELAYS Electrical Strike 30 Hork Davs COMPLETED TO DATE {APPROX.) ~O'~9~~

REHARKS

All floors are almost fully occupied. Users continuing to eouiD spaces

Contractors working on Punch List items. (Status same as Mar. Report)

SUPERINTENDENTS AUTHORI ZATIONS

BUDGETED TO DATE PERCENT
50068

GENERAL o. HU§Jhes SUPERVISION $ 381 ,033 $ 383,157 101
50031

$ $(.., t~ECf-IAt'H CAL ., H~st@rt
msc. [fiG. 36,000 Closed

ELECTRICAL CONTHJG{ORIG)$ 827,220 $ 81H. r,jell urn 671 •11 56

SEN IOR cOIn I f'j G(x •75) $ 620,415 $ ] os



WI I VERSITY OF iiU:::ESOTA
ErlGH1ERIi';G NiD CC:iSn~UCTIO:'1 DIVISro:1

l-1INf!E!,POLIS, j,1Ii:I'iESOTA 55455

PROJECT PROGRESS REPORT

PRJ';::CT iiAi'i~ H S 11 n i-'- RIC "l"nn 10 IL:D' PROJC:CT ~:O .• • LJ I I L. ) l·i.LlL~~ _

LOCP,T!Q:l _----'-i~li..:.1.!1'-'.no""-~;:>~_D~o~l-,-,is"---,C~a, .....r:,,,,"~I......j S"-- BUI L0I itG NO.

T.A.C. - H.S.A.E.

co: iT R.4CTO RS

$ 26,075 ,29?

_--"S:.;..h:..::;2..;:.e'-'.-h',-I $ 1::;,305, 000 $ l? , S5Lt $ J S ,31 7 •') fi4

_--:.H.:...:cc,:.;..'1..;:.e.::...s-,C:..::;o...:...:n..;:.tr:.;..c:;..:c:...::t..;:.o.;...rs=-.1-'...;:I...:...:n=c::..... $ 6, 678 ,650 S (96 , II 1) $ f\,7:V. ')) ()

_--,P-.:.r...::e~J"1-,-i e::=.:or_--=E~l=ec.::...t::..;.r-.:i.c=.c_C,,-,o::..;.r-<=.p...:... $ 3 , 343 ,080 $ 263 , 550 $ 3, f; nfi .61n

__"_'le_s_t_in~S,,-'h_o_u_se_E_l_e_va_t:-o_r-,,-Co,-.,--- $ 548,562 $ 492,201 $ 1 ,040.763

________________$ S $ _

$TOTP-.LS

LETTER OF INTENT Januarv, 1976

C, SPECI FlED CQ1·1PLETION September, 1977

ESTIWITED CQi'lPLETION r~ay through June, 1978

LIQUIDATED DAMAGES None PERCENT

99 5CQt"iPLETED TO DATE (APPROX.)---=-=--DELAYS Electrical Strike 30 Work Days

All floors are almost fully occuDied. Users continuino to eauio sn~ces.

Contractors working on Punch List it9ms, (Status same as Aoril Report).

su~:::P.I :;TEN D::t !TS

BUDGETED TO DATE PERCE~~T

$ 36 n:,ll) $___'-L"'-'_'_

50068
SUP ERV I SI ml $_---"1R~]L....,,~n'"-'-1.J..3_$_-,-~.'J-"-.,?'-;',~.;r..;...:lli-- _-Jl~n'4-'1__

50()Jl
riIse. EfiG.

,..,­,-, I

5c::: IOP.



. i
.' J

unIVERSITY OF ;':Ii!NESOT/~

ENGIflERIi·jG MD CD:iSTRUCTION DIVISIO\/
f.1UUIEAPOLIS, r·lIiLIESOTA 55455

pnOJECT PROGRESS REPORT DATE June, 1979

, PROJECT rlAi·lE H.S. Unit B/C r1inn. 18-(HP) PROJECT NO. _

_.....:.f·.:..:.li..:...:.n;..:.;ne=a:.J::p..:::...ol.:.-i~s~Ca=m-'-l:'p~u ",-s 13 UI LDI fiG NO •__..;1_4..:.-.;4'-- _

cmnRACTORS

LOCATION

ARCH/ENG. _.....;T:....::•.:...:A..:--.C::..:.~-...:.H..:...:•...:::.S.:..:.A..:..:.~Ec..:..' BUDGET NO.
..

9309-9593-02

January) 1976

--=..Sh:..:..:e:..:e:.:.;;hyL,' $15,305,000 $ 12,564 $]5,317,56Ll

~Ha~y..=.e:=-s~C~o..:..=..nt~rc...::a~c..:::.:to:::..:.r-=.s...J..'--,I~n~c..!..... $ 6.878 ,650 $ (96 ,lJ 1) $ 6,782,539

~Pr:...:e::.:.m:...:..ie=..:r--=E.:-1e=-.:c=-::t.....;r.;,..;ic=---=.C..::..;or'-J:p~. $ 3.343,080 $ 263 , 5.6iL$ 3, 606 , 640

-:..:..He=.::s:...:t:..:...i:..:..,n9L,h:..;:.o.;:....us:....:e:..-.:::.E.:..;1e:..;.v...::.:.a..=-to:..;.r---=-Co=-.:.- $ 548 , 562 $--i92 , 2..o.L-$ 1 ,040,763

$ $ $
-------~------- -----

$26,075,2Q 2 $ 672,2]4 $26,746,506TOTALS

LETTER OF INTENT

SPECIFIED COMPLETION Seotember) ] 977

ESTHIATED COHPLETION f·1al! throuqh illme, 1978

LIQUIDATED DAMAGES None PERCENT

DELAYS Electrical Strike 30 Hark Days COMPLETED TO DATE (APPROX.)__~qq~_

1\11 floors are fully occupied. Contractors \'Iorking on Punch List items.

(Status same as May Report).

SUPERII,jTENDENTS AUTHOPJ V\TIOiIS

BUDGETED TO DATE PERCE~lT

50068
GENERAL O. Hughes SUPERVISION $ 381 .033 $ Closed

"
50031

HE CHf\;'j I (f·.L J. Hastert rasc. EilG. $ 36,000 $ Closed

ELECTRICAL 1,1 j.~e11um CO:;T Iill~( ORr G) $ 827,220 $ 67fJ.flL 81..
SE~I IOR CO:·--T"r.( r)$ 620,415 -$ ]08;,11.110 x. ~



WnVERSITY OF r,;r:iUESOTA
ENGH1ERItlG AND CmlSTRUCnmJ DIVISIO:I

" HUINEAPOLIS) mrlilESOTA 55455

PROJ~CT PROGRESS REPORT DATE .July) 1979

PROJECT NAME H.S. Unit B/C Minn. 18-(HP) PROJECT NO. --------
LOCATIOi'j

ARCH/EiiG. __T_.A_._C_._-_H_.S_._A_.E_. BUDGET NO.

S 15 ,305 ,000 $ 12,564 $ 15,317,564

$ 6)878,650$ (96,111) $ 6,782,539

$ 3) 343)080 $ 263,560 $ 3,606,640

$ 548 )562 $492 )201 $ 1)040)763

$ $ $

$ 26,075,292 S672 ,214 $26,746,506

Premier Electric Corp.

Hayes Contractors) Inc.

Westinghouse Elevator Co.

cmlTRACTORS

Sheehy

TOTALS

LETTER OF INTENT January) 1976

SPECIFIED CO~PLETION September, 1977

ESTIMATED COMPLETION May through June, 1978

NoneLIQUIDATED DAMAGES

DE LAYS__E_l_e_ct_f_i_c_al_S_tr_i_k_e_3_0_Ho_r_k_Days

PERCENT

CQ1·1PLETED TO DATE (APPROX.) 99

REt'lARKS
All floors are fully occupied. Contractors working on Punch List items.

(Status same as June Report).

SUPERII1TENDENTS AUTHORI ZATI O:;S

BUDGETED TO DATE PERCEnT
50068

GEilEPJ\L O. Hughes SUPERVIS IOi-j $ 381,033 $ Closed

"
50031

r·iECH,C..;'1I CAL J. Hastert msc. EriG. S 36,000 $ Closed

ELECTRICAL H. fvle 11 um CONTIfIG(ORI G) $ 827,220 $ 672 ,214_ 81

SENIOR CONTIiIG(x.75)$ 620,415 $ 108

J



UNIVERSITY OF t-iIiL'.JESOTA
ENGHJERING MIO CmISTRUCTIO;'.j DIVISIG:'I

IHWJEAPOLIS, mni'lESOTA 554-55

PROJECT PROGRESS REPORT DATE Augus t, 1979

Westinghouse Elevator Co.

Premier Electric Corp.

Hayes Contractors, Inc.

ARCH/EiiG. T.A.C. - H.S.A.E.

PROJECT rw.

BUILDING NO. 144

BUDGET NO. 9309-9593-02

..
$ 15,305,000$ (l2,191) $ 15,292,809

$ 6,878,650 $ (96,111) $ 6,782,539

$ 3,343,080 S262,516 $ 3,605,596

$ 548,562 $ 497 ,050 $ 1,045,612

$ $ $

$ 26,075,292 $ 651 ,264 $ 26,726,556

January, 1976

LOCATION Minneapolis Campus

CO;jTRACTORS

Sheehy

PP,OJECT NAHE H.S. Unit BIC Minn. 18-(HP)

TOTALS

LETTER OF INTENT

SPECIFIED CO~PLETION September, 1977

ESTH1ATED COHPLETION May through June, 1978

NoneLIQUIDATED DAMAGES

DELAYS__E_l_ec_t_r_i_ca_l_St_r_i_ke_3_0_\'_JO_r_k_D_ays

PERCENT

COHPLETED TO DATE (APPROX.) 99 %

REj'1ARKS

All floors are fully occupied. Contractors working on Punch List items.

(Status same as July Report).

SU?C:RI ;;TEi'lDEiHS AUTHORI ZATI O:';S

BUDGETED TO DATE PERCENT
50068

GEi:~RAL O. Hughes SUP ERVI5IOii S 381 ,033 $ Closed
50031

i'~E CHAn ICAL J. Hastert msc. EnG. $ 36,000 $ Closed
(,

ELECTRICAL W. Mell urn CONTIilG(ORIG)$ 827,220 $ 651 ,264 79

COfHIiIG( x. 75) S 620,415 $ 105SE::IOR



(, PROJECT PROGHESS REPORT

UNIVERSITY OF MINNESOTA
ENGHlERING AND CONSTRUCTION DIVISION

. MINNEAPOLIS, MINNESOTA 55455

DATE Sent 1979

PROJECT NAM~ H.S. Unit BIC Minn. 18-(HP) PROJECT NO. --------
LOCATION _----'-'r·lc..:...;nc.:...:.n=e-=ap=o:....:.l~; ~s--",C=am="D,-",U~S BUI LDING NO .__]~11~11 _

ARCH/ENG. _--.-:...T.:..:..A..:.,.::....=cC.:-._----'Hc.:..::.c.:;.S..:...;.A...:..:...:::.E.:.... BUDGET NO. 9309-9593-02

cmnRACTORS

Sheehy

Hayes Contractors, Inc.

Premier Electric Corp.

Westinghouse Elevator Co.

$] 5.305 ,000 $ {12,19l) $15,?02,809

$ 6,878,650 $ (96,] JJ ) $ 6,782,539

$ 3,343,080 $ 262,516 $ 3,605,596

$ 548,562 $ 497,050 $ 1,045 ,6]?

$ $ $

$26,075,292 $ 651,2611 $ 26,726,556

January, 1976

TOTALS

LETTER OF INTENT

(, SPECr FlED Cm1?LETION September,] 977

ESTIMATED COMPLETION
.

nay throllgh !'I/oe, 1978

LIQUIDATED DAr~GES None PERCENT

DELAYS Electrical Strike 30 Work Days COMPLETED TO DATE (APPROX.) ~9~9_

REt-lARKS.

All floors are fully occupied. Contractors working on Punch List items.

(Status sa~e as Aug. Report).

SUPERINTENDENTS AUTHORIZATIONS

BUDGETED TO DATE PERCENT
50068

GENERAL Q. HlIghes SUPERVISION $ 381 ,033 $ Closed

(., r'lE CH AN I CAL J. Hastert NISC. 5~R~~ $ 36,000 $ ClOsed

ELECTRICAL w. r·lell urn CONTING(ORIG)$ 827,220 $ 65] .?6.1 79

SENIOR CONTING(x. 75) $ 620,415 $ 105

J



(, PROJECT PRO GRESS REPORT

UNIVERSITY OF MINNESOTA
ENGINE RING AND CO~STRUCTION DIVISION

MINNEAPOLIS, MINNESOTA 55455

DATE October, 1979

PROJECT NAME H.S. Unit B/C Minn. 18-{HP)

LOCATION

PROJECT NO. ---------
r~inneapolis Campus BUILDING NO. 144

--_--!....:.~:..........:..="~--------- --------
__T_.A_"._C_._-_H_._S_.A__._E. BUDGET NO. 9309-9593-02ARCH/ENG.

CONTRACTORS ..
$ 15,305,000 $ (12,191) $15,292,80~

$ 6,878,650 $ (96,111) $ 6,782,539

$ 3,343,080 $ 262,516 $ 3,605,596

$ 548,562 $ 497,n50 $ 1,045,612

$ $ $

$ 26,075,292 $ 651 ,264 $ 26,726,556

Hayes Contractors, Inc.

Sheehy

Westinqhouse Elevator Co.

Premier Electric Corp.

TOTALS

LETTER OF INTENT January, 1976

SPECIFIED COMPLETION September, 1977

ESTIMATED COMPLETION May through June, 1978 .

LIQUI DATED DAJ"1AGES ~No:..:.n:..=e _

DELAYS Electrical Strike 30 l~ork Days

PERCENT

COMPLETED TO DATE (APPROX.) ~9~9~~

REt·1ARKS

All floors are fully occupied. Contractors workinq on Punch List items.

(Status same as Sept. Report).

SUPERINTENDEriTS AUTHORIZATIONS

BUDGETED TO DATE PERCENT
50068

GENERAL O. P.ughes SUPERVISION $ 381 ,033 $ Closed
50031

t·1E CHAN ICAL J. Hastert HISC. ENG. $ 36,000 $ Closed

(, ELECTRICAL \1. r~ell um CONTING(ORIG)$ 827,220 $ 651 ,26Ll Zq

SENIOR CONTING(x,75)$ 620,415 $ J(15



UNIVERSITY OF MINNESOTA
ENGINERIMG AND CO~STRUCTION DIVISION

. ~lIW1Er\POLIS, NH1,'JESOTA 55455

Hovcr;=:oel", 1979DATE

PROJECT NO. ---------
_--,-,r;i~jn..u..tlu:::;p.......Bpru.o.u.1-J-i~S.....C.."a.w,0pf-U',l..;>IS'___ BUI LO HI G NO •__'_44 _LOCATION

~ PROJECT PROGRESS REPORT

PROJECT rJA1'~E jj S [[nit RIC r'l;nn ]8 - ([1D)

ARCH/ENG. _--'-I......A........-'-'C~._--u.H........S...........A.......E'-- BUDGET NO. 9309-9593- 1}2

CONT RACIO PS

~2JeS Electric Corp

Pr2~ier Electric Corp

~estinghouse Elevator Co.

TOTALS

$ 15,305,000$ (12,]9] $

$ 6,878,650$ (96,11 1) $

$ 3,343,080$ 262,516 $

$ 548,562$ 497,050 $

$ $ $

$ 26,075,292$ 651,264 $

15 ,20 2, 809 .:.;

6,782,539 _.

3,fiQ5,596

, ,045,612

26,726,556

LETTER 0;: INTENT ·January, 1976

(., SPECr FIED CO:1PLETION C::optornh::>r, ] 977

ESTIt-1AIED Cm·;PLETION-Uay thro;'gh ,lrrne, 1978

LIQUIDATED D~~AGES

DELAYS

REt-lARKS

None

Electrical Stike 30 Work Days

PERCENT

CDr1PLETED TO DATE (APPROX. }_-::9~9_---,%

All floors are fully occuoied. Contractors working on Punch List items.

(Status same as Oct. Report).

CONTING(ORIG)$ 827,220

CONTING(x.75)S 620,415

SUPERINTENDENTS

GENERAL a HIlghes

"
NE CH AJ'I ICAL J. Hastert

ELECTRICAL H. nell um

SENIOR

AUIHORIZATIONS

50068
SUPERVISION

50031 ..f.1ISC. EIIG.

BUDGETED

$ 381 ,033

$ 36,000

TO DATE

$ c, osed

$ c1osod

$ 6ljl) 264

$----

I
I
I
I

PERCENT I
!
'I----t
't----I

7° :1
1ns ~I

~
!
!



UNIVERSITY OF MINNESOTA
ENGINERING AND CONSTRUCTION DIVISION

" MINNEAPOLIS, MINNESOTA 55455

PROJECT NO. -----

c; PROJECT PROGRESS REPORT

PROJECT NAr·l:: H.S. Unit SIC r·jinn. 18 - (HP)

DATE D€lc. 1979

9309-9593 02

_-...L.M'¥-p.L.o1s.......--""-'Ca........m'+'-pus"'--- BUI LDI NG NO ._~1J+.4l.j...4 _

_-T.!--'.,-,-Au.-.",-,C.,---,H..u•..»t.S.L!'A F-L... BUDGET NO.

LOCATION

ARCH/ENG.

CONTRACTORS

__..::::.S=he:..=e=h",-X---:- $ 15,305,000 $ (12, 19l) $ 15,292 ,809

__.-:...H:..;:aJ...;.ye::..:s=---=..El.:...:e=-=c...:..... --::C=-=o-=-rpl::..- ~$ 6, 878 ,650 $ (96, 111) $ 6, 782 , 539

___P_r_em_d_e_r_E_le_c_._·C_o_r.....p $ 3,343,080 $ 262,516 $ 3,605,596".

___W_e_st_i_ng::;...h_o_us_e_El_e_v_at...,...o_r_C_o_" $ 548,562 $ 497,050 $ 1,045,612

$ $ $
--------------~ ---------

"$ 26,075,292 $ 651,264 $ 26,726,556TOTALS

LETTER OF INTENT January 1976

SPECIFIED COMPLETION__S_e_pt_._19_7_7__

ESTIHATED CONPLETION May thru June, 1978

DELAYS. Electri cal Stri ke 30 \'Iork days

LIQUIDATED DAr~GES None PERCENT

COMPLETED TO DATE (APPROX.} 9_9 %

REHARKS "

All floors are fully occupied. Contractors working on Punch List items

(status same as Nov. report).

79

~-+--I]O~5-- ,

I

!
I
I
I
i
I
I,
I
I

PERCENT I
.I

~~~--~-_.~

~!----I

:I

AUTHORI ZATI ONS

BUDGETED TO DATE
50068

SUPERVISION $ 381,033 $ closed

~lISC. 5~~a~ $ 36 ,000 $ c1 ose d

CONTlNG(ORIG) $ 827,220 $ 65 1 ,264

CONTING(x.75)$ 620,4]5 $

SUPERINTENDENTS

GENERAL O. Hughes

MECHANICAL ,] Hastert,
ELE CTRI CAL ~. Mellum

SENIOR



UNIVERSITY OF liI:::;::SOTA
H1GINERING AND CO:';STF~UCTlO:; DIVISIon

. ~lH;rjEAPOLIS, r-iIi;nESOTA 55455

Hayes Elee. Corp.

Premier Elec. Corp.

Westinghouse Elevator Co.

PROJECT PROmE:SS REPORT

"PROJECT NAt·IE H.S. Unit BIC r·linn. 18 - (HP)

January lopnDATE

PROJECT NO.

BUILDING NO. 144

BUDGET NO. 9309-9593-02

-

S (12;191) $ 1"5 :.'292 ,809

$ (96,111 ) $ 6,782,539

$ 262,516 $ 3,605,596

$ 497,050 $ 1,045,612

$ $

r'1p1 s. Campus

T.A.C. H.S.A.E.

LOCATIOll

TOTALS

lETTER OF INTENT January, 1976

SPECIFIED COMPLETION Sept. 1977

(, ESTIHATED CONPLE"nml Nay thru June, 1978

lIQUIDATED DAHAGES

DELAYS Electrical strike 30 work days

PERCENT

COi,:PLETED TO DATE (APPROX. >_...::...9.::::-9__

REhARKS .

All floors are fully occupied. Contractors still working on punch list items.

(status same as Dec. report)

.\

!
i

CONTING(CRIG)$827,220

CONTIiiG(x.75)$620,415

~
i

I
~

PERCBIT I
[,

I
TO DATE

$ closed

$ closed ----.!
$ 651,264 __~79~ 1

f$ -1.:....:::0-::...5_f

I
.- ---------.1

BUDGETED

$381 ,033

$ 36,000

50068

SUPERVISrml
50031

r·1IS C. EnG.

AUTHORIZATIC:-ISSUPERINTENDEilTS

GENERAL o. Hughes

r'::::CHANICAL J. Hastert

(, ELECTRICIl.L W. r·ie11 um

SEN lOR



unr VERS ITY OF ('iI n~iESOTI\
ENGH1ERIiiG ,{,J';D CO;;STRU::Tro:l DIVISIO:l

. (·nmlEJl,POLIS, r'lIm:ESOTt~ 55(r55

Premier Elec. Corp'.

Westinghouse Elevator Co.

Hayes Elec. Corp.

PROJ~CT PROC~~SS R~PORT

" PROJECT llA~':= H.S. Unit BIC r1inn. 18-HP

DATE Feb. 1980

PROJECT NO.

BUI LDING tiO. 144

BUDGET NO. 9309-9593-02

l-
I- I

- -- . ]
$ 15~305,000 $ (12,191) $ 15,292,809 ;

I

$ 6,878,650 $ (96,111) $ 6,782,539 !
I

$ 3,343,080 $ 262,516 $ 3,605,596

$ 548,562 $ 497,050 $ 1,045,612

$ 26 ,075 ,292 $ 651,264 $ 26,726,556

.$ $ $

~'ip 1s. Camp us

T. A. C HSAE

Sheehy

LOCATIOn

cmlT P-P.CTO RS

ARCH/EI~G .

TOTALS

LETTER OF HlTENT . January 1976

SPECIFIED COMPLETION Sept. 1977

" ESTIHATED COI'.lPLETION May thru June 1978

LIQUIDATED D.;;·!AGES none PERCENT

9COi'lPLETED TO DATE (APPROX.)
-----'<-><----1DELAYS Electrical strike 30 work days

REf·IARKS

Significant progress has been made on punch list items. Additional items

remain to be done.

SUPERI NTENDE:nS

GENERAL o. Hughes

r·::: CH hJ'lI U\L J. Hastert

C ELECTRI U..L \·1. ~'1e 11 um

SEN IOR

AUTHORIZATIO.'jS

BUDGETED' TO DATE
50068

SUPERVISIm~ $ 381,033 S closed
50031

(·nSC• EriG• $ 36,000 $ closed

CONTI rlG (ORI G) $ 827~220 $ 651,264

CmnH1G(x.75)$ 620,415 $

PERCEi:T;

I

79

105

I

_.__.~ .. -- .....:.::. .- ::-;':--=.:.::-..:;:--~~-:::.=-::-:--:::.~.-:-:::-:-:-:-.::-::::-:.-":"--:-::'--'-:::-=-~:-----.---- :"-','- - ._-. _._ .. :---.-. ---- .•-.-,,-~--' -~



II
~ PROJECT PROS'::ESS REPORT

WlI VERSITY OF r·HW1ESOTA
ENGI~lr:RInG AND CO~STRUCTIO:J DIVrSIOiJ

. NINNEAPOLIS, NUlj'IESOTA 55455

DATE i'larch, 1980

PROJECT NA~E H. S. Unit BIC Minn. 18-HP PROJECT NO. ---------
LOC.L\TIO:I __~l_in_n_e_a_po_l_i,-s_C_a_iTI_pu_S - __ 8UI LD HIG NO •__1_4_4 _

ARGiiEJ1G. __T_._A_._C_._H_S_A_E BUDGET NO. 9309-9593-02

CONTRACTORS

Sheehy

Hayes Elec. Corp.

Premier Elec. Corp.

Westinghouse Elevator Co.

TOTALS . . . $ 26,075,292 $ 651 ,264 $ 26,726,556

LETTER OF INTENT January 1976

(., SPECI FlED C0i-1PLETION September 1977

ESTIr1ATED CONPLETION r'lay thru June 1978

LIQUIDATED DANAGES none PERCENT

DELAYS Elecrical strike 30 work days COHPLETED TO DATE (APPROX.) 99 ~i-----1

RENAR~:S

Significant progress has been made on punch list items. Additional items

remain to be done (stutus same as February report).

PERCENT

----------1
---~--7-9--1
----- --1-0S---t

I

AUTHORIZATIONS

BUDGETED TO DATE
!:00[8

SUPERVISION $ 331,033 $ closed

f.lr~B~lEr~G . $ 36,000 $ closed

CmnING(ORI G) S 827,220 $ 651 ,264

COi'lTHlG{x.75)$ 620,415 $

~':ECHANICAL o.!. Hc:stert

ELECTRICAL H. Mellum

SE:: lOR

G::ri~RAL 0 Hughes

SUPERlilTENDENTS



UNIVERSITY OF t'i!l;~iESOTA
ENGINERING MID CONSTRUCTIO~ DIVISIO~

. MINNEAPOLIS, MINNESOTA 55455

PROJECT NO. _

(J ")ROJECT PROGRESS REPORT

PROJECT NAME H.S. Unit BIC Minn. 18-HP

DATE April, 1980

.. .
$ 15,305,000 $ (12,191)

$ 6,878,650 $ 105,165

$ 3,343,080 $ 262,516

$ 548,562 $ 497,050

$ $

1. A. C. HSAE

__~t'h~'n=n=ea=p,-",-0-,--11:..::;·s,-=Ca=m=o=us~ BUI LOr l1G NO .---+J14,..,4r-.-----

9309-9593-02

Westinghouse Elevator Co.

Hayes E1ee. Corp.

Premier Elee. Corp.

LOCATION

ARCH/ENG.

conTRACTORS

Sheehy

TOTALS

LETTER OF INTENT

September 1977SPECIFIED COMPLETION
._---'---~-

ESTIHATED CONPLE"TrON Hay thru June 1978

DELAYS E1 ectri eal str; ke 30 work days

REHARKS

LIQUIDATED DAr~GES none PERCENT

CONPLETED TO DATE (APPROX. >._.9_9
1

Punch list work almost complete.

SUPERINTENDENTS AUTHORIZATImlS

BUDGETED TO DATE PERCENT
50068

$ $GENERAL O. Hughes SUPERVISlml 381,m3 closed
50031

.c, r·lE CHA'I ICAL J. Hastert ~lISC. £riG. $ 36,000 $ clOsed

\ ELECTRICAL \1. r·le 11 urn CONTI riG (ORI G) $ 827,220 $-M2,21 0 78

SErJIOR CONTlflG(x.75)$ 620,415 $ 104



',---r-
U~IVERSITY OF Mr~NESOTA

ENGHlEfUNG AND CmtSTRUCTIm: 01 VISIOi'l
MINN~APOLIS) MINNESOTA 55455

pr~OJ;: CT PRO C<ESS REPORT

(,.,OJECT NAi';>=" H.S. Unit B/C I·linn. 18-HP

LOC,l\TION r'linneapolis Campus

DATE r'~(lY, 1980

PROtJECT NO. __-----

BUILDING NO._~4..:....4 .

ARCH/Ei'lG. LA.C. HSft.E BUDGET NO. 9309-9593-02

CONTRACTORS

Sheehy

Hayes Elee. Cerp.

Premi2r Elee. Corp.

Westinghouse Elevator,Co.

.. ...

$ 15,305,000 $ $
. -

(12,191) 15,292.809

$ 6,878, 650 $ 105,165 $ 6,773,485

$ 3,343,080 $ 262,516 $ 3,605,1";96

$ SLlt 8,562 $ 497,050 $ 1,045,612

$. .$ ~

,$ 26,075,292 $ 642,210 $ 26,717,50~2_TOTALS

LETTER OF INTENT Jan. 1976

SPECIFIED COXPLETION Sept. 1977
~--'--

ESTHIATE 0 cm·;p LETI ON,__f_'la__y_t_h_r__u__J.,....u_ne__l_978

lIQUIDATED n.nNAGES .__no_n_e_~.__

DELAYS Electrical strike 30 work days

RH1ARKS '

PERCEnT

cm·1PLETED TO DATE (APPROX. )__1_0_0
1

Project complete. Some warranty items being followed up.

~------------------------------."- '.-.-.,.~.

SUPERI ilTENDErITS AUTHORIZATImlS

BUDGETED TO DATE ,.PERCENT
50068 '.:..

GEllERAL O. Hughes SUPERVISION $ 381 ,011 $ closed
50031

(.;
r·~:: CHAN I CAL J. Hastert ~nsc. £riG. S 36,000 $ clbsed

·ELECTRICAL H. l1el1um ' CONTlt1G(ORIG)$ 827,220 $ 6/l2,210 78

SEil lOR CONTHIGC>i.75)$ 620,415 $ 104


